



LARGE SYNOPTIC SURVEY TELESCOPE

Large Synoptic Survey Telescope (LSST)
Data Management

LSST Data Management Acceptance Test Specification

L.P. Guy, W.M. Wood-Vasey, E. Bellm, J.F. Bosch,
G.P. Dubois-Felsmann, M.L. Graham, R. Gruendl, K.S. Krughoff,
K.-T. Lim, R.H. Lupton, C. Slater, G. Comoretto

LDM-639

Latest Revision: 2019-03-05

Draft Revision NOT YET Approved – This LSST document has been approved as a Content-Controlled Document by the LSST DM Change Control Board. If this document is changed or superseded, the new document will retain the Handle designation shown above. The control is on the most recent digital document with this Handle in the LSST digital archive and not printed versions. Additional information may be found in the corresponding DM RFC. – **Draft Revision NOT YET Approved**

Abstract

This document describes the detailed acceptance test specification for the LSST Data Management System.

Draft

Change Record

Version	Date	Description	Owner name
1.0	2019-02-07	Document first approved release. Approved on RFC-495.	L. Guy

Document curator: Leanne Guy

Document source location: <https://github.com/lsst/l dm-639>

Version from source repository: a2395d8

Draft

Contents

1	Introduction	1
1.1	Objectives	1
1.2	Scope	1
1.3	Applicable Documents	2
1.4	References	2
1.5	Acronyms	3
2	Approach	4
2.1	Features to be tested	4
2.2	Features not to be tested	5
2.3	Pass/fail criteria	5
2.4	Suspension criteria and resumption requirements	5
2.5	Naming convention	5
3	Test Cases Summary	6
4	Test Cases	13
4.1	LVV-T23 - Verify implementation of Storing Approximations of Per-pixel Metadata	13
4.2	LVV-T24 - Verify implementation of Computing Derived Quantities	15
4.3	LVV-T25 - Verify implementation of Denormalizing Database Tables	17
4.4	LVV-T26 - Verify implementation of Maximum Likelihood Values and Covariances	18
4.5	LVV-T27 - Verify implementation of Data Availability	20
4.6	LVV-T28 - Verify implementation of Measurements in catalogs	21
4.7	LVV-T29 - Verify implementation of Raw Science Image Data Acquisition	23
4.8	LVV-T30 - Verify implementation of Wavefront Sensor Data Acquisition	24
4.9	LVV-T31 - Verify implementation of Crosstalk Corrected Science Image Data Acquisition	26
4.10	LVV-T32 - Verify implementation of Raw Image Assembly	27
4.11	LVV-T33 - Verify implementation of Raw Science Image Metadata	28
4.12	LVV-T34 - Verify implementation of Guider Calibration Data Acquisition	30

4.13	LVV-T35 - Verify implementation of Nightly Data Accessible Within 24 hrs . . .	31
4.14	LVV-T36 - Verify implementation of Difference Exposures	35
4.15	LVV-T37 - Verify implementation of Difference Exposure Attributes	37
4.16	LVV-T38 - Verify implementation of Processed Visit Images	39
4.17	LVV-T39 - Verify implementation of Generate Photometric Zeropoint for Visit Image	41
4.18	LVV-T40 - Verify implementation of Generate WCS for Visit Images	42
4.19	LVV-T41 - Verify implementation of Generate PSF for Visit Images	43
4.20	LVV-T42 - Verify implementation of Processed Visit Image Content	44
4.21	LVV-T43 - Verify implementation of Background Model Calculation	45
4.22	LVV-T44 - Verify implementation of Documenting Image Characterization . . .	46
4.23	LVV-T45 - Verify implementation of Prompt Processing Data Quality Report Def- inition	47
4.24	LVV-T46 - Verify implementation of Prompt Processing Performance Report Definition	48
4.25	LVV-T47 - Verify implementation of Prompt Processing Calibration Report Def- inition	49
4.26	LVV-T48 - Verify implementation of Exposure Catalog	50
4.27	LVV-T49 - Verify implementation of DIASource Catalog	52
4.28	LVV-T50 - Verify implementation of Faint DIASource Measurements	54
4.29	LVV-T51 - Verify implementation of DIAObject Catalog	56
4.30	LVV-T52 - Verify implementation of DIAObject Attributes	58
4.31	LVV-T53 - Verify implementation of SSObject Catalog	60
4.32	LVV-T54 - Verify implementation of Alert Content	62
4.33	LVV-T55 - Verify implementation of DIAForcedSource Catalog	66
4.34	LVV-T56 - Verify implementation of Characterizing Variability	67
4.35	LVV-T57 - Verify implementation of Calculating SSObject Parameters	69
4.36	LVV-T58 - Verify implementation of Matching DIASources to Objects	71
4.37	LVV-T59 - Verify implementation of Regenerating L1 Data Products During Data Release Processing	73



4.38	LVV-T60 - Verify implementation of Publishing predicted visit schedule	74
4.39	LVV-T61 - Verify implementation of Associate Sources to Objects	75
4.40	LVV-T62 - Verify implementation of Provide PSF for Coadded Images	77
4.41	LVV-T63 - Verify implementation of Produce Images for EPO	79
4.42	LVV-T64 - Verify implementation of Coadded Image Provenance	81
4.43	LVV-T65 - Verify implementation of Source Catalog	83
4.44	LVV-T66 - Verify implementation of Forced-Source Catalog	84
4.45	LVV-T67 - Verify implementation of Object Catalog	87
4.46	LVV-T68 - Verify implementation of Provide Photometric Redshifts of Galaxies	89
4.47	LVV-T69 - Verify implementation of Object Characterization	91
4.48	LVV-T70 - Verify implementation of Coadd Source Catalog	92
4.49	LVV-T71 - Verify implementation of Detecting extended low surface brightness objects	93
4.50	LVV-T72 - Verify implementation of Coadd Image Method Constraints	95
4.51	LVV-T73 - Verify implementation of Deep Detection Coadds	96
4.52	LVV-T74 - Verify implementation of Template Coadds	98
4.53	LVV-T75 - Verify implementation of Multi-band Coadds	99
4.54	LVV-T76 - Verify implementation of All-Sky Visualization of Data Releases . . .	102
4.55	LVV-T77 - Verify implementation of Best Seeing Coadds	103
4.56	LVV-T78 - Verify implementation of Persisting Data Products	105
4.57	LVV-T79 - Verify implementation of PSF-Matched Coadds	106
4.58	LVV-T80 - Verify implementation of Detecting faint variable objects	107
4.59	LVV-T81 - Verify implementation of Targeted Coadds	110
4.60	LVV-T82 - Verify implementation of Tracking Characterization Changes Between Data Releases	112
4.61	LVV-T83 - Verify implementation of Bad Pixel Map	115
4.62	LVV-T84 - Verify implementation of Bias Residual Image	116
4.63	LVV-T85 - Verify implementation of Crosstalk Correction Matrix	117
4.64	LVV-T86 - Verify implementation of Illumination Correction Frame	118
4.65	LVV-T87 - Verify implementation of Monochromatic Flatfield Data Cube	119

4.66	LVV-T88 - Verify implementation of Calibration Data Products	120
4.67	LVV-T89 - Verify implementation of Calibration Image Provenance	121
4.68	LVV-T90 - Verify implementation of Dark Current Correction Frame	122
4.69	LVV-T91 - Verify implementation of Fringe Correction Frame	123
4.70	LVV-T92 - Verify implementation of Processing of Data From Special Programs	124
4.71	LVV-T93 - Verify implementation of Level 1 Processing of Special Programs Data	126
4.72	LVV-T94 - Verify implementation of Special Programs Database	128
4.73	LVV-T95 - Verify implementation of Constraints on Level 1 Special Program Products Generation	129
4.74	LVV-T96 - Verify implementation of Query Repeatability	131
4.75	LVV-T97 - Verify implementation of Uniqueness of IDs Across Data Releases .	132
4.76	LVV-T98 - Verify implementation of Selection of Datasets	133
4.77	LVV-T99 - Verify implementation of Processing of Datasets	135
4.78	LVV-T100 - Verify implementation of Transparent Data Access	136
4.79	LVV-T101 - Verify implementation of Transient Alert Distribution	137
4.80	LVV-T102 - Verify implementation of Solar System Objects Available Within Spec- ified Time	138
4.81	LVV-T103 - Verify implementation of Generate Data Quality Report Within Spec- ified Time	139
4.82	LVV-T104 - Verify implementation of Generate DMS Performance Report Within Specified Time	140
4.83	LVV-T105 - Verify implementation of Generate Calibration Report Within Spec- ified Time	142
4.84	LVV-T106 - Verify implementation of Calibration Images Available Within Spec- ified Time	143
4.85	LVV-T107 - Verify implementation of Level-1 Production Completeness	144
4.86	LVV-T108 - Verify implementation of Level 1 Source Association	145
4.87	LVV-T109 - Verify implementation of SSObject Precovery	146
4.88	LVV-T110 - Verify implementation of DIASource Precovery	147
4.89	LVV-T111 - Verify implementation of Use of External Orbit Catalogs	148

4.90	LVV-T112 - Verify implementation of Alert Filtering Service	149
4.91	LVV-T113 - Verify implementation of Performance Requirements for LSST Alert Filtering Service	150
4.92	LVV-T114 - Verify implementation of Pre-defined alert filters	151
4.93	LVV-T115 - Verify implementation of Calibration Production Processing	152
4.94	LVV-T116 - Verify implementation of Associating Objects across data releases	153
4.95	LVV-T117 - Verify implementation of DAC resource allocation for Level 3 pro- cessing	154
4.96	LVV-T118 - Verify implementation of Level 3 Data Product Self Consistency . .	156
4.97	LVV-T119 - Verify implementation of Provenance for Level 3 processing at DACs	157
4.98	LVV-T120 - Verify implementation of Software framework for Level 3 catalog processing	158
4.99	LVV-T121 - Verify implementation of Software framework for Level 3 image pro- cessing	159
4.100	LVV-T122 - Verify implementation of Level 3 Data Import	160
4.101	LVV-T123 - Verify implementation of Access Controls of Level 3 Data Products	161
4.102	LVV-T124 - Verify implementation of Software Architecture to Enable Commu- nity Re-Use	162
4.103	LVV-T125 - Verify implementation of Simulated Data	164
4.104	LVV-T126 - Verify implementation Image Differencing	165
4.105	LVV-T127 - Verify implementation of Provide Source Detection Software	166
4.106	LVV-T128 - Verify implementation Provide Astrometric Model	167
4.107	LVV-T129 - Verify implementation of Provide Calibrated Photometry	168
4.108	LVV-T130 - Verify implementation of Enable a Range of Shape Measurement Approaches	169
4.109	LVV-T131 - Verify implementation of Provide User Interface Services	170
4.110	LVV-T132 - Verify implementation of Pre-cursor, and Real Data	176
4.111	LVV-T133 - Verify implementation of Provide Beam Projector Coordinate Cal- culation Software	177
4.112	LVV-T134 - Verify implementation of Provide Image Access Services	178

4.113	LVV-T135 - Verify implementation of Provide Data Access Services	179
4.114	LVV-T136 - Verify implementation of Data Product and Raw Data Access	180
4.115	LVV-T137 - Verify implementation of Data Product Ingest	181
4.116	LVV-T138 - Verify implementation of Bulk Download Service	182
4.117	LVV-T139 - Verify implementation of Provide Pipeline Execution Services . . .	183
4.118	LVV-T140 - Verify implementation of Production Orchestration	184
4.119	LVV-T141 - Verify implementation of Production Monitoring	185
4.120	LVV-T142 - Verify implementation of Production Fault Tolerance	186
4.121	LVV-T143 - Verify implementation of Provide Pipeline Construction Services . .	187
4.122	LVV-T144 - Verify implementation of Task Specification	188
4.123	LVV-T145 - Verify implementation of Task Configuration	189
4.124	LVV-T146 - Verify implementation of DMS Initialization Component	190
4.125	LVV-T147 - Verify implementation of Control of Level-1 Production	191
4.126	LVV-T148 - Verify implementation of Unique Processing Coverage	192
4.127	LVV-T149 - Verify implementation of Catalog Queries	193
4.128	LVV-T150 - Verify implementation of Maintain Archive Publicly Accessible . . .	194
4.129	LVV-T151 - Verify implementation of Catalog Export Formats	195
4.130	LVV-T152 - Verify implementation of Keep Historical Alert Archive	196
4.131	LVV-T153 - Verify implementation of Provide Engineering and Facility Database Archive	197
4.132	LVV-T154 - Verify implementation of Raw Data Archiving Reliability	198
4.133	LVV-T155 - Verify implementation of Un-Archived Data Product Cache	199
4.134	LVV-T156 - Verify implementation of Regenerate Un-archived Data Products .	200
4.135	LVV-T157 - Verify implementation Level 1 Data Product Access	202
4.136	LVV-T158 - Verify implementation Level 1 and 2 Catalog Access	203
4.137	LVV-T159 - Verify implementation of Regenerating Data Products from Previous Data Releases	204
4.138	LVV-T160 - Verify implementation of Providing a Precovery Service	205
4.139	LVV-T161 - Verify implementation of Logging of catalog queries	206
4.140	LVV-T162 - Verify implementation of Access to Previous Data Releases	207

4.141	LVV-T163 - Verify implementation of Data Access Services	209
4.142	LVV-T164 - Verify implementation of Operations Subsets	210
4.143	LVV-T165 - Verify implementation of Subsets Support	211
4.144	LVV-T166 - Verify implementation of Access Services Performance	212
4.145	LVV-T167 - Verify Capability to serve older Data Releases at Full Performance .	213
4.146	LVV-T168 - Verify design of Data Access Services allows Evolution of the LSST Data Model	214
4.147	LVV-T169 - Verify implementation of Older Release Behavior	215
4.148	LVV-T170 - Verify implementation of Query Availability	216
4.149	LVV-T171 - Verify implementation of Pipeline Availability	217
4.150	LVV-T172 - Verify implementation of Optimization of Cost, Reliability and Avail- ability	218
4.151	LVV-T173 - Verify implementation of Pipeline Throughput	219
4.152	LVV-T174 - Verify implementation of Re-processing Capacity	220
4.153	LVV-T175 - Verify implementation of Temporary Storage for Communications Links	221
4.154	LVV-T176 - Verify implementation of Infrastructure Sizing for "catching up" . .	222
4.155	LVV-T177 - Verify implementation of Incorporate Fault-Tolerance	224
4.156	LVV-T178 - Verify implementation of Incorporate Autonomics	225
4.157	LVV-T179 - Verify implementation of Compute Platform Heterogeneity	226
4.158	LVV-T180 - Verify implementation of Data Management Unscheduled Downtime	227
4.159	LVV-T181 - Verify implementation of Summit Facility Data Communications . .	228
4.160	LVV-T182 - Verify implementation of Prefer Computing and Storage Down . .	229
4.161	LVV-T183 - Verify implementation of DMS Communication with OCS	230
4.162	LVV-T184 - Verify implementation of Summit to Base Network	231
4.163	LVV-T185 - Verify implementation of Summit to Base Network Availability . . .	232
4.164	LVV-T186 - Verify implementation of Summit to Base Network Reliability . . .	233
4.165	LVV-T187 - Verify implementation of Summit to Base Network Secondary Link	234
4.166	LVV-T188 - Verify implementation of Summit to Base Network Ownership and Operation	235

4.167	LVV-T189 - Verify implementation of Base Facility Infrastructure	236
4.168	LVV-T190 - Verify implementation of Base Facility Co-Location with Existing Facility	237
4.169	LVV-T191 - Verify implementation of Commissioning Cluster	238
4.170	LVV-T192 - Verify implementation of Base Wireless LAN (WiFi)	239
4.171	LVV-T193 - Verify implementation of Base to Archive Network	240
4.172	LVV-T194 - Verify implementation of Base to Archive Network Availability . . .	241
4.173	LVV-T195 - Verify implementation of Base to Archive Network Reliability	242
4.174	LVV-T196 - Verify implementation of Base to Archive Network Secondary Link	243
4.175	LVV-T197 - Verify implementation of Archive Center	244
4.176	LVV-T198 - Verify implementation of Archive Center Disaster Recovery	245
4.177	LVV-T199 - Verify implementation of Archive Center Co-Location with Existing Facility	246
4.178	LVV-T200 - Verify implementation of Archive to Data Access Center Network .	247
4.179	LVV-T201 - Verify implementation of Archive to Data Access Center Network Availability	248
4.180	LVV-T202 - Verify implementation of Archive to Data Access Center Network Reliability	249
4.181	LVV-T203 - Verify implementation of Archive to Data Access Center Network Secondary Link	250
4.182	LVV-T204 - Verify implementation of Access to catalogs for external Level 3 pro- cessing	251
4.183	LVV-T205 - Verify implementation of Access to input catalogs for DAC-based Level 3 processing	252
4.184	LVV-T206 - Verify implementation of Federation with external catalogs	253
4.185	LVV-T207 - Verify implementation of Access to images for external Level 3 pro- cessing	254
4.186	LVV-T208 - Verify implementation of Access to input images for DAC-based Level 3 processing	256
4.187	LVV-T209 - Verify implementation of Data Access Centers	257



4.188 LVV-T210 - Verify implementation of Data Access Center Simultaneous Connections	258
4.189 LVV-T211 - Verify implementation of Data Access Center Geographical Distribution	259
4.190 LVV-T212 - Verify implementation of No Limit on Data Access Centers	260
4.191 LVV-T219 - Run Science Pipelines	261
4.192 LVV-T376 - Verify the Calculation of Ellipticity Correlations	263
4.193 LVV-T377 - Verify Calculation of Photometric Performance Metrics	264
4.194 LVV-T378 - Verify Calculation of Astrometric Performance Metrics	265
4.195 LVV-T385 - Verify Retrieval of a CCD-sized image from a coadd	266
A Traceability	267

LSST Data Management Acceptance Test Specification

1 Introduction

This document is intended to specify the acceptance test procedures for the LSST Data Management System. It is a work in progress; the current version provides Test Cases covering ~ 35% of the requirements. It does not yet provide full Test Plans for comprehensive testing nor identify the fraction of each requirement covered by the existing Test Cases.

This document will be updated as work continues on completing Test Cases, Test Plans, and requirements coverage.

1.1 Objectives

This document describes the test cases required to validate the Data Management System requirements described in the LSST DM Subsystem Requirements document LSE-61. It identifies test cases and procedures for the tests as well as the pass/fail criteria for each test.

A full description of the LSST Data Management System is provided in the Data Management System Design document, LDM-148 with the science requirements detailed in the LSST Science Requirements Document LPM-17.

1.2 Scope

This document provides the acceptance test plan for the whole Data Management System (DMS), as described by the Data Management System Requirements in LSE-61.

1.3 Applicable Documents

LPM-17	LSST Science Requirements Document
LDM-148	LSST Data Management System Design
LDM-294	LSST DM Organization & Management
LDM-503	LSST DM Test Plan
LSE-61	LSST DM Subsystem Requirements
LSE-163	LSST Data Products Definition Document
LDM-151	LSST DM Science Pipelines Design
LSE-180	Level 2 Photometric Calibration for the LSST Survey
LSE-30	LSST Observatory System Specifications

1.4 References

- [1] **[LSE-30]**, Claver, C.F., The LSST Systems Engineering Integrated Project Team, 2018, *Observatory System Specifications (OSS)*, LSE-30, URL <https://ls.st/LSE-30>
- [2] **[LSE-61]**, Dubois-Felsmann, G., Jenness, T., 2018, *LSST Data Management Subsystem Requirements*, LSE-61, URL <https://ls.st/LSE-61>
- [3] **[LDM-554]**, Dubois-Felsmann, G., Ciardi, D., Mueller, F., Economou, F., 2018, *Science Platform Requirements*, LDM-554, URL <https://ls.st/LDM-554>
- [4] **[LPM-17]**, Ivezić, Ž., The LSST Science Collaboration, 2018, *LSST Science Requirements Document*, LPM-17, URL <https://ls.st/LPM-17>
- [5] **[LSE-131]**, Jacoby, S., Emmons, B., Selvy, B., 2017, *Interface between Data Management and Education and Public Outreach*, LSE-131, URL <https://ls.st/LSE-131>
- [6] **[LSE-180]**, Jones, L., 2013, *Level 2 Photometric Calibration for the LSST Survey*, LSE-180, URL <https://ls.st/LSE-180>
- [7] **[LSE-163]**, Jurić, M., et al., 2017, *LSST Data Products Definition Document*, LSE-163, URL <https://ls.st/LSE-163>
- [8] **[LDM-148]**, Lim, K.T., Bosch, J., Dubois-Felsmann, G., et al., 2018, *Data Management System Design*, LDM-148, URL <https://ls.st/LDM-148>

- [9] **[LDM-294]**, O'Mullane, W., Swinbank, J., Jurić, M., DMLT, 2018, *Data Management Organization and Management*, LDM-294, URL <https://ls.st/LDM-294>
- [10] **[LDM-503]**, O'Mullane, W., Swinbank, J., Jurić, M., Economou, F., 2018, *Data Management Test Plan*, LDM-503, URL <https://ls.st/LDM-503>
- [11] **[LDM-151]**, Swinbank, J.D., et al., 2017, *Data Management Science Pipelines Design*, LDM-151, URL <https://ls.st/LDM-151>

1.5 Acronyms

Acronym	Description
AP	Alerts Production
C	Specific programming language (also called ANSI-C)
CPP	C++ Programming language
DAC	Data Access Center
DB	DataBase
DBB	Data BackBone
DM	Data Management
DMCCB	DM Change Control Board
DMS	Data Management Sub-system
DR	Data Release
DRP	Data Release Production
EFD	Engineering Facilities Database
IT	Integration Test
IVOA	International Virtual-Observatory Alliance
K	Kelvin; SI unit of temperature
LAN	Local Area Network
LDM	LSST Data Management (handle for controlled documents)
LPM	LSST Project Management (Document Handle)
LSE	LSST Systems Engineering (Document Handle)
LSP	LSST Science Platform
LSST	Large Synoptic Survey Telescope
M	Mega; SI units prefix for 1E6
MOPS	Moving Object Pipeline System
OCS	Observatory Control System

PDAC	Prototype Data Access Center
S	Strip (CCD chip along-scan coordinate identifier in focal plane)
SODA	SCOS ORATOS Distributed Access
SQL	Structured Query Language
STS	System Test Specification
W	Watt; SI unit of power
p	pico; SI units prefix for 1E-12

2 Approach

This document describes the acceptance tests for the integrated Data Management System, with a focus on whether the data products and functionality provided satisfy the requirements described in LSE-61.

The requirements from LSE-61 are extracted into the Jira "LSST Verification and Validation" Project, managed through the Jira Test Management Plugin system. Each LSE-61 requirement leads to a "LSST Verification and Validation" (LVV) Element. Each LVV Element comprises one or more more Test Cases. Each Test Case describes a Test Script to be executed, the coverage, pre-conditions, configuration, test results, and other details as specified by LDM-503. Test Scripts may have common set up and analysis steps. The Jira system allows for these steps to be shared by other Test Scripts. This improves clarity and consistency across all Test Cases.

In this document, each Test Case is listed here with the LVV Element it tests, a summary of the Test Items exercised by the Test Case, and the detailed steps to be executed by the Test Case. Shared steps between Test Scripts have been explicitly written out to appear fully in each Test Case.

2.1 Features to be tested

All top-level requirements for the LSST Data Management System described in LSE-61 are to be tested, including

- Data Products
- Alert, Calibration and Data Release Production

- LSST science pipeline software and middleware
- LSST facilities including the data archive, base, summit, and the communications between them to accept science and engineering data

2.2 Features not to be tested

This document does not describe facilities for periodically generating or collecting key performance metrics (KPMs), except insofar as those KPMs are incidentally measured as part of executing the documented test cases.

2.3 Pass/fail criteria

The results of all tests will be assessed using the criteria described in LDM-503 §4.

Note that when executing pipelines, tasks, or individual algorithms, any unexplained or unexpected errors or warnings appearing in the associated log or on screen output must be described in the documentation for the system under test. Any warning or error for which this is not the case must be filed as a software problem report and filed with the DMCCB.

2.4 Suspension criteria and resumption requirements

Refer to individual test cases where applicable.

2.5 Naming convention

LVV : Is the label for the “LSST Verification and Validation” project in Jira.

LVV-XXX : Are Verification Elements, where XXX is the Verification Element identifier. Each Verification Element has at least one Test Case.

LVV-TYYY : Are Test Cases. Each Test Case is associated with a Verification Element, where YYY is the Test Case identifier.

The Verification Elements are drawn from LSE-61 requirements which have names of the form DMS-REQ-ZZZZ.

3 Test Cases Summary

Test Id	Test Name
LVV-T23	Verify implementation of Storing Approximations of Per-pixel Metadata
LVV-T24	Verify implementation of Computing Derived Quantities
LVV-T25	Verify implementation of Denormalizing Database Tables
LVV-T26	Verify implementation of Maximum Likelihood Values and Covariances
LVV-T27	Verify implementation of Data Availability
LVV-T28	Verify implementation of Measurements in catalogs
LVV-T29	Verify implementation of Raw Science Image Data Acquisition
LVV-T30	Verify implementation of Wavefront Sensor Data Acquisition
LVV-T31	Verify implementation of Crosstalk Corrected Science Image Data Acquisition
LVV-T32	Verify implementation of Raw Image Assembly
LVV-T33	Verify implementation of Raw Science Image Metadata
LVV-T34	Verify implementation of Guider Calibration Data Acquisition
LVV-T35	Verify implementation of Nightly Data Accessible Within 24 hrs
LVV-T36	Verify implementation of Difference Exposures
LVV-T37	Verify implementation of Difference Exposure Attributes
LVV-T38	Verify implementation of Processed Visit Images
LVV-T39	Verify implementation of Generate Photometric Zeropoint for Visit Image
LVV-T40	Verify implementation of Generate WCS for Visit Images
LVV-T41	Verify implementation of Generate PSF for Visit Images
LVV-T42	Verify implementation of Processed Visit Image Content
LVV-T43	Verify implementation of Background Model Calculation
LVV-T44	Verify implementation of Documenting Image Characterization
LVV-T45	Verify implementation of Prompt Processing Data Quality Report Definition
LVV-T46	Verify implementation of Prompt Processing Performance Report Definition
LVV-T47	Verify implementation of Prompt Processing Calibration Report Definition
LVV-T48	Verify implementation of Exposure Catalog
LVV-T49	Verify implementation of DIASource Catalog
LVV-T50	Verify implementation of Faint DIASource Measurements
LVV-T51	Verify implementation of DIAObject Catalog
LVV-T52	Verify implementation of DIAObject Attributes

Test Id	Test Name
LVV-T53	Verify implementation of SSOBJECT Catalog
LVV-T54	Verify implementation of Alert Content
LVV-T55	Verify implementation of DIAForcedSource Catalog
LVV-T56	Verify implementation of Characterizing Variability
LVV-T57	Verify implementation of Calculating SSOBJECT Parameters
LVV-T58	Verify implementation of Matching DIASources to Objects
LVV-T59	Verify implementation of Regenerating L1 Data Products During Data Release Processing
LVV-T60	Verify implementation of Publishing predicted visit schedule
LVV-T61	Verify implementation of Associate Sources to Objects
LVV-T62	Verify implementation of Provide PSF for Coadded Images
LVV-T63	Verify implementation of Produce Images for EPO
LVV-T64	Verify implementation of Coadded Image Provenance
LVV-T65	Verify implementation of Source Catalog
LVV-T66	Verify implementation of Forced-Source Catalog
LVV-T67	Verify implementation of Object Catalog
LVV-T68	Verify implementation of Provide Photometric Redshifts of Galaxies
LVV-T69	Verify implementation of Object Characterization
LVV-T70	Verify implementation of Coadd Source Catalog
LVV-T71	Verify implementation of Detecting extended low surface brightness objects
LVV-T72	Verify implementation of Coadd Image Method Constraints
LVV-T73	Verify implementation of Deep Detection Coadds
LVV-T74	Verify implementation of Template Coadds
LVV-T75	Verify implementation of Multi-band Coadds
LVV-T76	Verify implementation of All-Sky Visualization of Data Releases
LVV-T77	Verify implementation of Best Seeing Coadds
LVV-T78	Verify implementation of Persisting Data Products
LVV-T79	Verify implementation of PSF-Matched Coadds
LVV-T80	Verify implementation of Detecting faint variable objects
LVV-T81	Verify implementation of Targeted Coadds
LVV-T82	Verify implementation of Tracking Characterization Changes Between Data Releases
LVV-T83	Verify implementation of Bad Pixel Map

Test Id	Test Name
LVV-T84	Verify implementation of Bias Residual Image
LVV-T85	Verify implementation of Crosstalk Correction Matrix
LVV-T86	Verify implementation of Illumination Correction Frame
LVV-T87	Verify implementation of Monochromatic Flatfield Data Cube
LVV-T88	Verify implementation of Calibration Data Products
LVV-T89	Verify implementation of Calibration Image Provenance
LVV-T90	Verify implementation of Dark Current Correction Frame
LVV-T91	Verify implementation of Fringe Correction Frame
LVV-T92	Verify implementation of Processing of Data From Special Programs
LVV-T93	Verify implementation of Level 1 Processing of Special Programs Data
LVV-T94	Verify implementation of Special Programs Database
LVV-T95	Verify implementation of Constraints on Level 1 Special Program Products Generation
LVV-T96	Verify implementation of Query Repeatability
LVV-T97	Verify implementation of Uniqueness of IDs Across Data Releases
LVV-T98	Verify implementation of Selection of Datasets
LVV-T99	Verify implementation of Processing of Datasets
LVV-T100	Verify implementation of Transparent Data Access
LVV-T101	Verify implementation of Transient Alert Distribution
LVV-T102	Verify implementation of Solar System Objects Available Within Specified Time
LVV-T103	Verify implementation of Generate Data Quality Report Within Specified Time
LVV-T104	Verify implementation of Generate DMS Performance Report Within Specified Time
LVV-T105	Verify implementation of Generate Calibration Report Within Specified Time
LVV-T106	Verify implementation of Calibration Images Available Within Specified Time
LVV-T107	Verify implementation of Level-1 Production Completeness
LVV-T108	Verify implementation of Level 1 Source Association
LVV-T109	Verify implementation of SSObject Precovery
LVV-T110	Verify implementation of DIASource Precovery
LVV-T111	Verify implementation of Use of External Orbit Catalogs

Test Id	Test Name
LVV-T112	Verify implementation of Alert Filtering Service
LVV-T113	Verify implementation of Performance Requirements for LSST Alert Filtering Service
LVV-T114	Verify implementation of Pre-defined alert filters
LVV-T115	Verify implementation of Calibration Production Processing
LVV-T116	Verify implementation of Associating Objects across data releases
LVV-T117	Verify implementation of DAC resource allocation for Level 3 processing
LVV-T118	Verify implementation of Level 3 Data Product Self Consistency
LVV-T119	Verify implementation of Provenance for Level 3 processing at DACs
LVV-T120	Verify implementation of Software framework for Level 3 catalog processing
LVV-T121	Verify implementation of Software framework for Level 3 image processing
LVV-T122	Verify implementation of Level 3 Data Import
LVV-T123	Verify implementation of Access Controls of Level 3 Data Products
LVV-T124	Verify implementation of Software Architecture to Enable Community Re-Use
LVV-T125	Verify implementation of Simulated Data
LVV-T126	Verify implementation Image Differencing
LVV-T127	Verify implementation of Provide Source Detection Software
LVV-T128	Verify implementation Provide Astrometric Model
LVV-T129	Verify implementation of Provide Calibrated Photometry
LVV-T130	Verify implementation of Enable a Range of Shape Measurement Approaches
LVV-T131	Verify implementation of Provide User Interface Services
LVV-T132	Verify implementation of Pre-cursor, and Real Data
LVV-T133	Verify implementation of Provide Beam Projector Coordinate Calculation Software
LVV-T134	Verify implementation of Provide Image Access Services
LVV-T135	Verify implementation of Provide Data Access Services
LVV-T136	Verify implementation of Data Product and Raw Data Access
LVV-T137	Verify implementation of Data Product Ingest
LVV-T138	Verify implementation of Bulk Download Service
LVV-T139	Verify implementation of Provide Pipeline Execution Services

Test Id	Test Name
LVV-T140	Verify implementation of Production Orchestration
LVV-T141	Verify implementation of Production Monitoring
LVV-T142	Verify implementation of Production Fault Tolerance
LVV-T143	Verify implementation of Provide Pipeline Construction Services
LVV-T144	Verify implementation of Task Specification
LVV-T145	Verify implementation of Task Configuration
LVV-T146	Verify implementation of DMS Initialization Component
LVV-T147	Verify implementation of Control of Level-1 Production
LVV-T148	Verify implementation of Unique Processing Coverage
LVV-T149	Verify implementation of Catalog Queries
LVV-T150	Verify implementation of Maintain Archive Publicly Accessible
LVV-T151	Verify implementation of Catalog Export Formats
LVV-T152	Verify implementation of Keep Historical Alert Archive
LVV-T153	Verify implementation of Provide Engineering and Facility Database Archive
LVV-T154	Verify implementation of Raw Data Archiving Reliability
LVV-T155	Verify implementation of Un-Archived Data Product Cache
LVV-T156	Verify implementation of Regenerate Un-archived Data Products
LVV-T157	Verify implementation Level 1 Data Product Access
LVV-T158	Verify implementation Level 1 and 2 Catalog Access
LVV-T159	Verify implementation of Regenerating Data Products from Previous Data Releases
LVV-T160	Verify implementation of Providing a Precovery Service
LVV-T161	Verify implementation of Logging of catalog queries
LVV-T162	Verify implementation of Access to Previous Data Releases
LVV-T163	Verify implementation of Data Access Services
LVV-T164	Verify implementation of Operations Subsets
LVV-T165	Verify implementation of Subsets Support
LVV-T166	Verify implementation of Access Services Performance
LVV-T167	Verify Capability to serve older Data Releases at Full Performance
LVV-T168	Verify design of Data Access Services allows Evolution of the LSST Data Model
LVV-T169	Verify implementation of Older Release Behavior
LVV-T170	Verify implementation of Query Availability

Test Id	Test Name
LVV-T171	Verify implementation of Pipeline Availability
LVV-T172	Verify implementation of Optimization of Cost, Reliability and Availability
LVV-T173	Verify implementation of Pipeline Throughput
LVV-T174	Verify implementation of Re-processing Capacity
LVV-T175	Verify implementation of Temporary Storage for Communications Links
LVV-T176	Verify implementation of Infrastructure Sizing for "catching up"
LVV-T177	Verify implementation of Incorporate Fault-Tolerance
LVV-T178	Verify implementation of Incorporate Autonomics
LVV-T179	Verify implementation of Compute Platform Heterogeneity
LVV-T180	Verify implementation of Data Management Unscheduled Downtime
LVV-T181	Verify implementation of Summit Facility Data Communications
LVV-T182	Verify implementation of Prefer Computing and Storage Down
LVV-T183	Verify implementation of DMS Communication with OCS
LVV-T184	Verify implementation of Summit to Base Network
LVV-T185	Verify implementation of Summit to Base Network Availability
LVV-T186	Verify implementation of Summit to Base Network Reliability
LVV-T187	Verify implementation of Summit to Base Network Secondary Link
LVV-T188	Verify implementation of Summit to Base Network Ownership and Operation
LVV-T189	Verify implementation of Base Facility Infrastructure
LVV-T190	Verify implementation of Base Facility Co-Location with Existing Facility
LVV-T191	Verify implementation of Commissioning Cluster
LVV-T192	Verify implementation of Base Wireless LAN (WiFi)
LVV-T193	Verify implementation of Base to Archive Network
LVV-T194	Verify implementation of Base to Archive Network Availability
LVV-T195	Verify implementation of Base to Archive Network Reliability
LVV-T196	Verify implementation of Base to Archive Network Secondary Link
LVV-T197	Verify implementation of Archive Center
LVV-T198	Verify implementation of Archive Center Disaster Recovery
LVV-T199	Verify implementation of Archive Center Co-Location with Existing Facility
LVV-T200	Verify implementation of Archive to Data Access Center Network
LVV-T201	Verify implementation of Archive to Data Access Center Network Availability

Test Id	Test Name
LVV-T202	Verify implementation of Archive to Data Access Center Network Reliability
LVV-T203	Verify implementation of Archive to Data Access Center Network Secondary Link
LVV-T204	Verify implementation of Access to catalogs for external Level 3 processing
LVV-T205	Verify implementation of Access to input catalogs for DAC-based Level 3 processing
LVV-T206	Verify implementation of Federation with external catalogs
LVV-T207	Verify implementation of Access to images for external Level 3 processing
LVV-T208	Verify implementation of Access to input images for DAC-based Level 3 processing
LVV-T209	Verify implementation of Data Access Centers
LVV-T210	Verify implementation of Data Access Center Simultaneous Connections
LVV-T211	Verify implementation of Data Access Center Geographical Distribution
LVV-T212	Verify implementation of No Limit on Data Access Centers
LVV-T219	Run Science Pipelines
LVV-T376	Verify the Calculation of Ellipticity Correlations
LVV-T377	Verify Calculation of Photometric Performance Metrics
LVV-T378	Verify Calculation of Astrometric Performance Metrics
LVV-T385	Verify Retrieval of a CCD-sized image from a coadd

4 Test Cases

4.1 LVV-T23 - Verify implementation of Storing Approximations of Per-pixel Meta-data

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Simon Krughoff

4.1.1 Verification Elements

- LVV-157 - DMS-REQ-0326-V-01: Storing Approximations of Per-pixel Metadata

4.1.2 Test Items

Test Items

Show that the compressed form depth and mask maps adequately represents the exact version of the same information.

4.1.3 Predecessors

4.1.4 Environment Needs

4.1.4.1 Software

4.1.4.2 Hardware

4.1.5 Input Specification

Test data: A data repository containing a full DRP data reduction of the HSC PDR dataset-.

4.1.6 Output Specification

4.1.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2	Description	Create the coadd pixel level depth map for the HSC PDR dataset from step 1.
	Test Data	No data.
	Expected	
	Result	
3	Description	Generate compressed representation of the pixel level depth map.
	Test Data	No data.
	Expected	
	Result	
4	Description	Create the coadd pixel level mask map for the HSC PDR dataset from step 1.
	Test Data	No data.
	Expected	
	Result	
5	Description	Generate compressed representation of the mask map.
	Test Data	No data.
	Expected	
	Result	
6	Description	Sample randomly from both the pixel level and compressed depth maps. Compare the distribution of depths sampled from the pixel level depth map to that sampled from the compressed representation.

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected Result	
7	Description	Divide the mask planes into two groups: INFO and BAD. BAD flags are any that would cause a particular pixel to be excluded from processing: e.g. EDGE, SAT, BAD. Sample masks from both the pixel level mask map and the compressed mask map. For each sample, compute $\text{sum}(\text{mask_pixel} \text{ xor } \text{mask_compressed})$. Produce the distribution of the number of bits that differ between the samples. Repeat for both the INFO flags and the BAD flags.
	Test Data	No data.
	Expected Result	

4.2 LVV-T24 - Verify implementation of Computing Derived Quantities

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Melissa Graham

4.2.1 Verification Elements

- LVV-162 - DMS-REQ-0331-V-01: Computing Derived Quantities

4.2.2 Test Items

To confirm that common derived quantities (apparent magnitude, FWHM in arcsec, ellipticity) are available to an end-user by, e.g., ensuring a color-color diagram is easy to construction, fitting functions to derived data, or generating other common scientific derivatives.

4.2.3 Predecessors

4.2.4 Environment Needs

4.2.4.1 Software

4.2.4.2 Hardware

4.2.5 Input Specification

Example data set (e.g., non-LSST or LSST commissioning) loaded into the Science Platform in a format consistent with the DPDD.

4.2.6 Output Specification

4.2.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Constructing color-color diagram and and fitting stellar locus in Science Platform.
	Test Data	No data.
	Expected Result	
2	Description	Invite three members of commissioning team to create color-color diagram from coadd catalogs based on merged coadd reference catalog.
	Test Data	No data.
	Expected Result	
3-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
3-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
3-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVLs, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
	Description	Load into DPDD+Science Platform

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected Result	

4.3 LVV-T25 - Verify implementation of Denormalizing Database Tables

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.3.1 Verification Elements

- LVV-163 - DMS-REQ-0332-V-01: Denormalizing Database Tables

4.3.2 Test Items

Verify that commonly useful views of data are easy to obtain through the Science Platform.

4.3.3 Predecessors

4.3.4 Environment Needs

4.3.4.1 Software

4.3.4.2 Hardware

4.3.5 Input Specification

4.3.6 Output Specification

4.3.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Take 20 sampled queries and determine which are easily done on views and which require complicated joins. Discuss the complicated ones and determine if any could be simplified by adding additional views.
	Test Data	No data.
	Expected Result	
2	Description	List the available views in the database.
	Test Data	No data.
	Expected Result	
3	Description	Connect to the Science Platform's portal query interface.
	Test Data	No data.
	Expected Result	

4.4 LVV-T26 - Verify implementation of Maximum Likelihood Values and Co-variances

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.4.1 Verification Elements

- LVV-164 - DMS-REQ-0333-V-01: Maximum Likelihood Values and Covariances

4.4.2 Test Items

- Check that all measurements in source and object schemas include columns containing uncertainties, including covariances between jointly-measured quantities.
- Check that all model-fit measurements in source and object schemas include columns that report goodness-of-fit.
- Check that most sources and objects with successful measurements report finite uncertainty values for those measurements.

- Check that most sources and objects with successful model-fit measurements report finite goodness-of-fit values.

4.4.3 Predecessors

4.4.4 Environment Needs

4.4.4.1 Software

4.4.4.2 Hardware

4.4.5 Input Specification

4.4.6 Output Specification

4.4.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that maximum likelihood and covariant quantities are provided. Test and manually inspect that they are reasonable (finite, appropriately normed).
	Test Data	No data.
	Expected Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result

4.5 LVV-T27 - Verify implementation of Data Availability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.5.1 Verification Elements

- LVV-177 - DMS-REQ-0346-V-01: Data Availability

4.5.2 Test Items

Determine if all required categories of raw data (specifically enumerated: raw exposures, calibration frames, telemetry, configuration metadata) can be located through the Science Platform and are available for download. Verify through (1) administrative review; (2) checking with precursor data; (3) checking on early data feeds from the Summit such as from AuxTel and ComCam.

4.5.3 Predecessors

4.5.4 Environment Needs

4.5.4.1 Software

4.5.4.2 Hardware

4.5.5 Input Specification

4.5.6 Output Specification

4.5.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Pass a set of HSC data through (equal in size to the first public data release) the data backbone through ingest and provide interface
	Test Data	No data.
	Expected Result	
2	Description	Track the ingestion of AuxTel data during one month in 2018-2019 and verify delivery and test download.
	Test Data	No data.
	Expected Result	
3	Description	Invite two reviewers to review that plan that seems reasonable to expect the archiving and provision of raw data
	Test Data	No data.
	Expected Result	

4.6 LVV-T28 - Verify implementation of Measurements in catalogs

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.6.1 Verification Elements

- LVV-178 - DMS-REQ-0347-V-01: Measurements in catalogs

4.6.2 Test Items

Verify that source measurements in catalogs are in flux units.

4.6.3 Predecessors

4.6.4 Environment Needs

4.6.4.1 Software

4.6.4.2 Hardware

4.6.5 Input Specification

4.6.6 Output Specification

4.6.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that each of the single-visit, coadd, and difference image catalogs from HSC reprocessing and HiTS reprocessing (which may be the first source of regular difference images) provide measurements in flux units.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
	Expected Result	and any errors or failures reported.
2-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result	
2-5 from LVV-T18	Test Data	
	Expected	
	Result	
	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	
3-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected	
	Result	
3-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
3-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVLs, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	

4.7 LVV-T29 - Verify implementation of Raw Science Image Data Acquisition

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.7.1 Verification Elements

- LVV-8 - DMS-REQ-0018-V-01: Raw Science Image Data Acquisition

4.7.2 Test Items

Verify acquisition of raw data from L1 Test Stand DAQ while simulating all modes

4.7.3 Predecessors

4.7.4 Environment Needs

4.7.4.1 Software

4.7.4.2 Hardware

4.7.5 Input Specification

4.7.6 Output Specification

4.7.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Ingest raw data from L1 Test Stand DAQ, simulating each observing mode
	Test Data	No data.
	Expected Result	
2	Description	Observe image metadata is present and queryable
	Test Data	No data.
	Expected Result	

4.8 LVV-T30 - Verify implementation of Wavefront Sensor Data Acquisition

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.8.1 Verification Elements

- LVV-9 - DMS-REQ-0020-V-01: Wavefront Sensor Data Acquisition

4.8.2 Test Items

Verify successful ingestion of wavefront sensor data from L1 Test Stand DAQ while simulating all modes.

4.8.3 Predecessors

4.8.4 Environment Needs

4.8.4.1 Software

4.8.4.2 Hardware

4.8.5 Input Specification

4.8.6 Output Specification

4.8.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Ingest wavefront sensor data from L1 Test Stand DAQ while simulating all modes
	Test Data	No data.
	Expected Result	
2	Description	Observe wavefront sensor data and metadata archived
	Test Data	No data.
	Expected Result	

4.9 LVV-T31 - Verify implementation of Crosstalk Corrected Science Image Data Acquisition

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.9.1 Verification Elements

- LVV-10 - DMS-REQ-0022-V-01: Crosstalk Corrected Science Image Data Acquisition

4.9.2 Test Items

Verify successful ingestion of crosstalk corrected data from L1 Test Stand DAQ while simulating all modes.

4.9.3 Predecessors

4.9.4 Environment Needs

4.9.4.1 Software

4.9.4.2 Hardware

4.9.5 Input Specification

4.9.6 Output Specification

4.9.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Inject signals of different relative strength
	Test Data	No data.
	Expected Result	
Description Apply Camera cross-talk correction		

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected	
	Result	
3	Description	Verify that DMS system can import the cross-talk corrected images
	Test Data	No data.
	Expected	
4	Description	Verify that images are corrected for crosstalk
	Test Data	No data.
	Expected	
	Result	

4.10 LVV-T32 - Verify implementation of Raw Image Assembly

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.10.1 Verification Elements

- LVV-11 - DMS-REQ-0024-V-01: Raw Image Assembly

4.10.2 Test Items

Delegate to Prompt Services (Ingest raw data from L1 Test Stand DAQ, observe image and metadata output)

4.10.3 Predecessors

4.10.4 Environment Needs

4.10.4.1 Software

4.10.4.2 Hardware

4.10.5 Input Specification

4.10.6 Output Specification

4.10.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Ingest data from L1 Camera Test Stand DAQ
	Test Data	No data.
	Expected Result	
2	Description	Simulate all different modes
	Test Data	No data.
	Expected Result	
3	Description	Verify that a raw image is constructed in correct format
	Test Data	No data.
	Expected Result	
4	Description	Verify that a raw image is constructed with correct metadata
	Test Data	No data.
	Expected Result	

4.11 LVV-T33 - Verify implementation of Raw Science Image Metadata

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.11.1 Verification Elements

- LVV-28 - DMS-REQ-0068-V-01: Raw Science Image Metadata

4.11.2 Test Items

Verify successful ingestion of raw data from L1 Test Stand DAQ and that image metadata is present and queryable.

4.11.3 Predecessors

4.11.4 Environment Needs

4.11.4.1 Software

4.11.4.2 Hardware

4.11.5 Input Specification

4.11.6 Output Specification

4.11.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that time of exposure start/end, site metadata, telescope metadata, and camera metadata are stored in DMS system.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T29	Description	Ingest raw data from L1 Test Stand DAQ, simulating each observing mode
	Test Data	
	Expected Result	
2-2 from LVV-T29	Description	Observe image metadata is present and queryable
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result	
3-1 from LVV-T32	Description	Ingest data from L1 Camera Test Stand DAQ
	Test Data	
	Expected	
	Result	
3-2 from LVV-T32	Description	Simulate all different modes
	Test Data	
	Expected	
	Result	
3-3 from LVV-T32	Description	Verify that a raw image is constructed in correct format
	Test Data	
	Expected	
	Result	
3-4 from LVV-T32	Description	Verify that a raw image is constructed with correct metadata
	Test Data	
	Expected	
	Result	

4.12 LVV-T34 - Verify implementation of Guider Calibration Data Acquisition

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.12.1 Verification Elements

- LVV-96 - DMS-REQ-0265-V-01: Guider Calibration Data Acquisition

4.12.2 Test Items

Verify successful

1. Ingestion of calibration frames from L1 Test Stand DAQ
2. Execution of CPP payloads
3. Availability of observe guider calibration products

4.12.3 Predecessors

4.12.4 Environment Needs

4.12.4.1 Software

4.12.4.2 Hardware

4.12.5 Input Specification

4.12.6 Output Specification

4.12.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Ingest calibration frames from L1 Test Stand DAQ
	Test Data	No data.
	Expected Result	
2	Description	Execute CPP payloads
	Test Data	No data.
	Expected Result	
3	Description	Observe guider calibration products
	Test Data	No data.
	Expected Result	

4.13 LVV-T35 - Verify implementation of Nightly Data Accessible Within 24 hrs

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.13.1 Verification Elements

- LVV-4 - DMS-REQ-0004-V-01: Time to L1 public release

4.13.2 Test Items

Test Items

Verify that

1. Alerts are available within OTT1
2. Level 1 Data Products are available within L1PublicT
3. Solar System Object orbits are available within L1PublicT of the updated calculations completion on the following night.

4.13.3 Predecessors

4.13.4 Environment Needs

4.13.4.1 Software

4.13.4.2 Hardware

4.13.5 Input Specification

4.13.6 Output Specification

4.13.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Time processing of data starting from (pre-ingested) raw files until an alert is available for distribution; verify that this time is less than OTT1.
	Test Data	No data.
	Expected Result	
2	Description	Time processing of data starting from (pre-ingested) raw files until the required data products are available in the Science Platform. Verify that this time is less than L1PublicT.
	Test Data	No data.

Step	Description, Input Data and Expected Result	
	Expected Result	
3	Description	Run MOPS on 1 night equivalent of LSST observing worth of precursor data and verify that Solar System Object orbits can be updated within 24 hours.
	Test Data	No data.
	Expected Result	
4-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
4-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster: <pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl " </pre> and any errors or failures reported.
	Test Data	
	Expected Result	
4-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
4-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
4-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result	
	Test Data	
	Expected	
	Result	
5-1 from LVV-T217	Description	
	Test Data	
	Expected	
	Result	
5-2 from LVV-T217	Description	Start a consumer that monitors the full stream and logs a deserialized version of every Nth packet:
		<code>kubect1 create -f consumerall-deployment.yaml</code>
	Test Data	
	Expected	Runs without error
	Result	
5-3 from LVV-T217	Description	Start a producer that reads alert packets from disk and loads them into the Kafka queue:
		<code>kubect1 create -f sender-deployment.yaml</code>
	Test Data	
	Expected	Runs without error
	Result	
5-4 from LVV-T217	Description	Determine the name of the consumer pod with
		<code>kubect1 get pods</code>
		Examine output log files.
		<code>kubect1 logs <pod name></code>
		The packet log should show deserialized alert packets with contents matching the input packets.
	Test Data	

4.14.1 Verification Elements

- LVV-7 - DMS-REQ-0010-V-01: Difference Exposures

4.14.2 Test Items

Verify successful creation of a

1. PSF-matched template image for a given Processed Visit Image
2. Difference Exposure from each Processed Visit Image

4.14.3 Predecessors

4.14.4 Environment Needs

4.14.4.1 Software

4.14.4.2 Hardware

4.14.5 Input Specification

4.14.6 Output Specification

4.14.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Demonstrate successful creation of a template image from HSC PDF and DECam HiTS data. Demonstrate successful creation of a Difference Exposure for at least 10 other images from survey, ideally at a range of airmass. In particular, HiTS has 2013A u-band data. While the Blanco 4-m does have an ADC, there are still some chromatic effects and we should demonstrate that we can successfully produce Difference Exposures and templates for different airmass bins.
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result	
2-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected	
	Result	
2-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	
	Expected	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
	Result	and any errors or failures reported.
2-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
2-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	

4.15 LVV-T37 - Verify implementation of Difference Exposure Attributes

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.15.1 Verification Elements

- LVV-32 - DMS-REQ-0074-V-01: Difference Exposure Attributes

4.15.2 Test Items

Verify that for each Difference Exposure the DMS stores

1. The identify of the input exposures and related provenance information
2. Metadata attributes of the subtraction, including the PSF-matching kernel used.

4.15.3 Predecessors

4.15.4 Environment Needs

4.15.4.1 Software

4.15.4.2 Hardware

4.15.5 Input Specification

4.15.6 Output Specification

4.15.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	For each of HSC PDR and DECam HiTS data: set up three different templates and run subtractions on 10 different images from at least two different filters. Verify that we can recover the provenance information about which template was used for each subtraction, which input images were used for that template, and that we can successfull extract the PSF matching kernel.
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result	
2-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected	
	Result	
2-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
	Expected	
	Result	and any errors or failures reported.
2-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
2-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	

4.16 LVV-T38 - Verify implementation of Processed Visit Images

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.16.1 Verification Elements

- LVV-29 - DMS-REQ-0069-V-01: Processed Visit Images

4.16.2 Test Items

Verify that the DMS

1. Successfully produces Processed Visit Images, where the instrument signature has been removed.
2. Successfully combines images obtained during a standard visit.

4.16.3 Predecessors

4.16.4 Environment Needs

4.16.4.1 Software

4.16.4.2 Hardware

4.16.5 Input Specification

4.16.6 Output Specification

4.16.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Process HSC data, DECam data. Verify that Processed Visit Images are generated at correct size and with significant instrumental artifacts removed.
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result	
2	Description	Run camera test stand data through full acquisition+backbone+ISR.
	Test Data	No data.
	Expected Result	
3	Description	Run simulated LSST data with calibrations through prompt processing system and inspect Processed Visit images to verify that they have been cleaned of significant artifacts and are of the correct, shape, and described orientation.
	Test Data	No data.
	Expected Result	

4.17 LVV-T39 - Verify implementation of Generate Photometric Zeropoint for Visit Image

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.17.1 Verification Elements

- LVV-12 - DMS-REQ-0029-V-01: Generate Photometric Zeropoint for Visit Image

4.17.2 Test Items

Verify that Processed Visit Image data products produced by the DRP and AP pipelines include the parameters of a model that relates the observed flux on the image to physical flux units.

4.17.3 Predecessors

4.17.4 Environment Needs

4.17.4.1 Software

4.17.4.2 Hardware

4.17.5 Input Specification

4.17.6 Output Specification

4.17.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Alert Production
	Test Data	No data.
	Expected Result	

4.18 LVV-T40 - Verify implementation of Generate WCS for Visit Images

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.18.1 Verification Elements

- LVV-13 - DMS-REQ-0030-V-01: Absolute accuracy of WCS

4.18.2 Test Items

Verify that Processed Visit Images produced by the AP and DRP pipelines include FITS WCS accurate to specified "astrometricAccuracy" over the bounds of the image.

4.18.3 Predecessors

4.18.4 Environment Needs

4.18.4.1 Software

4.18.4.2 Hardware

4.18.5 Input Specification

4.18.6 Output Specification

4.18.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Alert Production
	Test Data	No data.
	Expected Result	

4.19 LVV-T41 - Verify implementation of Generate PSF for Visit Images

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.19.1 Verification Elements

- LVV-30 - DMS-REQ-0070-V-01: Generate PSF for Visit Images

4.19.2 Test Items

Verify that Processed Visit Images produced by the DRP and AP pipelines are associated with a model from which one can obtain an image of the PSF given a point on the image.

4.19.3 Predecessors

4.19.4 Environment Needs

4.19.4.1 Software

4.19.4.2 Hardware

4.19.5 Input Specification

4.19.6 Output Specification

4.19.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Alert Production
	Test Data	No data.
	Expected	
	Result	

4.20 LVV-T42 - Verify implementation of Processed Visit Image Content

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.20.1 Verification Elements

- LVV-31 - DMS-REQ-0072-V-01: Processed Visit Image Content

4.20.2 Test Items

Verify that Processed Visit Images produced by the DRP and AP pipelines include the observed data, a mask array, a variance array, a PSF model, and a WCS model.

4.20.3 Predecessors

4.20.4 Environment Needs

4.20.4.1 Software

4.20.4.2 Hardware

4.20.5 Input Specification

4.20.6 Output Specification

4.20.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Alert Production
	Test Data	No data.
	Expected	
	Result	

4.21 LVV-T43 - Verify implementation of Background Model Calculation

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.21.1 Verification Elements

- LVV-158 - DMS-REQ-0327-V-01: Background Model Calculation

4.21.2 Test Items

Verify that Processed Visit Images produced by the DRP and AP pipelines have had a model of the background subtracted, and that this model is persisted in a way that permits the background subtracted from any CCD to be retrieved along with the image for that CCD.

4.21.3 Predecessors

LVV-T15

LVV-T19

4.21.4 Environment Needs

4.21.4.1 Software

4.21.4.2 Hardware

4.21.5 Input Specification

4.21.6 Output Specification

4.21.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Alert Production
	Test Data	No data.
	Expected	
	Result	

4.22 LVV-T44 - Verify implementation of Documenting Image Characterization

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.22.1 Verification Elements

- LVV-159 - DMS-REQ-0328-V-01: Documenting Image Characterization

4.22.2 Test Items

Verify that the persisted format for Processed Visit Images and associated instrument-signature-removal data products is documented.

4.22.3 Predecessors

4.22.4 Environment Needs

4.22.4.1 Software

4.22.4.2 Hardware

4.22.5 Input Specification

4.22.6 Output Specification

4.22.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Alert Production
	Test Data	No data.
	Expected	
	Result	

4.23 LVV-T45 - Verify implementation of Prompt Processing Data Quality Report Definition

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.23.1 Verification Elements

- LVV-39 - DMS-REQ-0097-V-01: Level 1 Data Quality Report Definition

4.23.2 Test Items

Verify that the DMS produces a Prompt Processing Data Quality Report. Specifically check absolute value and temporal variation of

1. Photometric zeropoint
2. Sky brightness
3. Seeing
4. PSF
5. Detection efficiency

4.23.3 Predecessors

4.23.4 Environment Needs

4.23.4.1 Software

4.23.4.2 Hardware

4.23.5 Input Specification

4.23.6 Output Specification

4.23.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Ingest raw data from L1 Test Stand DAQ, execute AP, load Prompt QC, observe telemetry and report
	Test Data	No data.
	Expected Result	

4.24 LVV-T46 - Verify implementation of Prompt Processing Performance Report Definition

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.24.1 Verification Elements

- LVV-41 - DMS-REQ-0099-V-01: Level 1 Performance Report Definition

4.24.2 Test Items

Verify that the DMS produces a Prompt Processing Performance Report. Specifically check that the number of observations that describe each of the following:

1. Successfully processed, recoverable failures, unrecoverable failures.
2. Archived

3. Result in science.

This is testing more the processing rather than the observatory system.

4.24.3 Predecessors

4.24.4 Environment Needs

4.24.4.1 Software

4.24.4.2 Hardware

4.24.5 Input Specification

4.24.6 Output Specification

4.24.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal, observe report
	Test Data	No data.
	Expected	
	Result	

4.25 LVV-T47 - Verify implementation of Prompt Processing Calibration Report Definition

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.25.1 Verification Elements

- LVV-43 - DMS-REQ-0101-V-01: Level 1 Calibration Report Definition

4.25.2 Test Items

Verify that the DMS produces a Prompt Processing Calibration Report. Specifically check that this report is capable of identifying when aspects of the telescope or camera are changing with time.

4.25.3 Predecessors

4.25.4 Environment Needs

4.25.4.1 Software

4.25.4.2 Hardware

4.25.5 Input Specification

4.25.6 Output Specification

4.25.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal, observe report
	Test Data	No data.
	Expected	
	Result	

4.26 LVV-T48 - Verify implementation of Exposure Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.26.1 Verification Elements

- LVV-97 - DMS-REQ-0266-V-01: Exposure Catalog

4.26.2 Test Items

Verify that the DMS creates an Exposure Catalog that includes

1. Observation datetime, exposure time
2. Filter
3. Dome, telescope orientation and status
4. Calibration status
5. Airmass and zenith
6. Environmental information
7. Per-sensor information

4.26.3 Predecessors

4.26.4 Environment Needs

4.26.4.1 Software

4.26.4.2 Hardware

4.26.5 Input Specification

4.26.6 Output Specification

4.26.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that Exposure Catalogs contained required elements
	Test Data	No data.
	Expected Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVIs, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	

4.27 LVV-T49 - Verify implementation of DIASource Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.27.1 Verification Elements

- LVV-100 - DMS-REQ-0269-V-01: DIASource Catalog

4.27.2 Test Items

Verify that the DMS produces a Source catalog from Difference Exposures with the required attributes.

4.27.3 Predecessors

4.27.4 Environment Needs

4.27.4.1 Software

4.27.4.2 Hardware

4.27.5 Input Specification

4.27.6 Output Specification

4.27.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that products are produced for DIASource catalog
	Test Data	No data.
	Expected Result	
2-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	<pre> """bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl """ </pre>
	Expected Result	and any errors or failures reported.
2-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
2-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result
	Test Data
	Expected
	Result

4.28 LVV-T50 - Verify implementation of Faint DIASource Measurements

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.28.1 Verification Elements

- LVV-101 - DMS-REQ-0270-V-01: Faint DIASource Measurements

4.28.2 Test Items

Verify that the DMS can produces DIASources measurements for sources below the nominal S/N cutoff that satisfy additional criteria.

4.28.3 Predecessors

4.28.4 Environment Needs

4.28.4.1 Software

4.28.4.2 Hardware

4.28.5 Input Specification

Input Data
DECam HiTS data.

4.28.6 Output Specification

4.28.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	As an example of selecting with constraints, Re-run source detection as an afterburner to select isolated sources (defined as more than 2 arcseconds away from any other objects in the single-image-depth catalog) that are fainter than the fiducial transSNR cut.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl " </pre>
	Expected Result	and any errors or failures reported.
2-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result	
2-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected Result	

4.29 LVV-T51 - Verify implementation of DIAObject Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.29.1 Verification Elements

- LVV-102 - DMS-REQ-0271-V-01: Max nearby galaxies associated with DIASource

4.29.2 Test Items

Verify that the DIAObject includes a unique ID, identifiers for nearest stars and nearest galaxies, and probability of matching to static Object.

4.29.3 Predecessors

4.29.4 Environment Needs

4.29.4.1 Software

4.29.4.2 Hardware

4.29.5 Input Specification

4.29.6 Output Specification

4.29.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that DIAObjects have diaNearbyObjMaxStar and diaNearbyObjMaxGalaxies that point to the Object catalog and are within dianNearbyObjRadius; the probability of association; and the required DIAObject properties.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T21	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T17 - AG-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T21	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-3 from LVV-T21	Description	DIASource records will be accessed by querying the Butler, then examined interactively at a Python prompt.
	Test Data	
	Expected Result	
3-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
3-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
		<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl " </pre>
		and any errors or failures reported.

Step	Description, Input Data and Expected Result	
	Test Data	
	Expected	
	Result	
3-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
3-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
3-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	
4-1 from LVV-T22	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T17 - AG-00-00).
	Test Data	
	Expected	
	Result	
4-2 from LVV-T22	Description	sqlite3 or Python's sqlalchemy module will be used to access the Level 1 database.
	Test Data	
	Expected	
	Result	

4.30 LVV-T52 - Verify implementation of DIAObject Attributes

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.30.1 Verification Elements

- LVV-103 - DMS-REQ-0272-V-01: DIAObject Attributes

4.30.2 Test Items

Verify that the DMS provides summary attributes for each DIAObject, including periodicity measures.

4.30.3 Predecessors

4.30.4 Environment Needs

4.30.4.1 Software

4.30.4.2 Hardware

4.30.5 Input Specification

4.30.6 Output Specification

4.30.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
1-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
		<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl " </pre>
		and any errors or failures reported.

Step	Description, Input Data and Expected Result	
1-3 from LVV-T18	Test Data	
	Expected	
	Result	
1-4 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
1-5 from LVV-T18	Result	
	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
1-5 from LVV-T18	Expected	
	Result	
	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
1-5 from LVV-T18	Test Data	
	Expected	
	Result	

4.31 LVV-T53 - Verify implementation of SSOBJect Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.31.1 Verification Elements

- LVV-104 - DMS-REQ-0273-V-01: SSOBJect Catalog

4.31.2 Test Items

Verify that the DMS produces a catalog of Solar System Objects identify from Moving Object Processing.

Verify that the SSOBJect catalog includes orbital elements and additional related quantities.

4.31.3 Predecessors

4.31.4 Environment Needs

4.31.4.1 Software

4.31.4.2 Hardware

4.31.5 Input Specification

4.31.6 Output Specification

4.31.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Run the MOPS pipeline on the Prompt Products database.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
		<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
		and any errors or failures reported.
	Test Data	
	Expected Result	
	Result	

Step	Description, Input Data and Expected Result	
2-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
2-4 from LVV-T18	Description	For each of the expected data products types (listed in S4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	
3	Description	Inspect SObject catalog and verify the presence of the required elements (LVV-104).
	Test Data	No data.
	Expected	
	Result	

4.32 LVV-T54 - Verify implementation of Alert Content

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.32.1 Verification Elements

- LVV-105 - DMS-REQ-0274-V-01: Alert Content

4.32.2 Test Items

Verify that the DMS creates an Alert for each detected DIASource
Verify that this Alert is broadcasted using community protocols

Verify that the context of the Alert packet match requirements.

4.32.3 Predecessors

4.32.4 Environment Needs

4.32.4.1 Software

4.32.4.2 Hardware

4.32.5 Input Specification

4.32.6 Output Specification

4.32.7 Test Procedure

Step	Description, Input Data and Expected Result
1-1 from LVV-T18	Description Test Data Expected Result The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
1-2 from LVV-T18	Description Test Data Expected Result The alert generation processing will be executed using the verification cluster: <pre> bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl </pre> and any errors or failures reported.
1-3 from LVV-T18	Description Test Data A "Data Butler" will be initialized to access the repository.

Step	Description, Input Data and Expected Result	
	Expected Result	
1-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
1-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected Result	
2-1 from LVV-T217	Description	
	Test Data	
	Expected Result	
2-2 from LVV-T217	Description	Start a consumer that monitors the full stream and logs a deserialized version of every Nth packet: kubect1 create -f consumerall-deployment.yaml
	Test Data	
	Expected Result	Runs without error
	Result	
2-3 from LVV-T217	Description	Start a producer that reads alert packets from disk and loads them into the Kafka queue: kubect1 create -f sender-deployment.yaml
	Test Data	
	Expected Result	Runs without error
	Result	

Step	Description, Input Data and Expected Result	
2-4 from LVV-T217	Description	Determine the name of the consumer pod with
		kubect! get pods
		Examine output log files.
		kubect! logs <pod name>
		The packet log should show deserialized alert packets with contents matching the input packets.
	Test Data	
	Expected Result	Similar to {'alertId': 12132024420, 'l1dbld': 71776805594116, 'diaSource': {'diaSourceId': 73499448928374785, 'ccdVisitId': 2020011570, 'diaObjectId': 71776805594116, 'ssObjeclId': None, 'parentDiaSourceId': None, 'midPointTai': 59595.37041, 'filterName': 'y', 'ra': 172.24912810036074, 'decl': -80.64214929176521, 'ra_decl_Cov': {'raSigma': 0.0003428002819418907, 'declSigma': 0.00027273103478364646, 'ra_decl_Cov': 0.000628734880592674}, 'x': 2979.08837890625, 'y': 3843.328857421875, 'x_y_Cov': {'xSigma': 0.6135467886924744, 'ySigma': 0.77132648229599, 'x_y_Cov': 0.007463791407644749}, 'apFlux': None, 'apFluxErr': None, 'snr': 0.36651650071144104, 'psFlux': 7.698232025177276e-07, 'psRa': None, 'psDecl': None, 'ps_Cov': None, 'psLnL': None, 'psChi2': None, 'psNdata': None, 'trailFlux': None, 'trailRa': etc.
2-5 from LVV-T217	Description	Determine the name of the alert sender pod with
		kubect! get pods
		Examine output log files.
		kubect! logs <pod name>
		Verify that alerts are being sent within 40 seconds by subtracting the timing measurements.
	Test Data	
	Expected Result	Similar to kubect! logs sender-7d6f98586f-nhwfj visit: 1570. time: 1530588618.0313473 visits finished: 1 time: 1530588653.5614944 visit: 1571. time: 1530588657.0087624 visits finished: 2 time: 1530588692.506188 visit: 1572. time: 1530588696.0051727 visits finished: 3 time: 1530588731.5900314
3	Description	Examine the serialized alert packets to confirm the presence of the required elements (LVV-105).

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected Result	

4.33 LVV-T55 - Verify implementation of DIAForcedSource Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.33.1 Verification Elements

- LVV-148 - DMS-REQ-0317-V-01: DIAForcedSource Catalog

4.33.2 Test Items

Verify that the DMS produces a DIAForcedSource Catalog and that the catalog contains measured fluxes for DIAObjects.

4.33.3 Predecessors

4.33.4 Environment Needs

4.33.4.1 Software

4.33.4.2 Hardware

4.33.5 Input Specification

4.33.6 Output Specification

4.33.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
	Expected	and any errors or failures reported.
	Result	
1-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
1-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	

4.34 LVV-T56 - Verify implementation of Characterizing Variability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.34.1 Verification Elements

- LVV-150 - DMS-REQ-0319-V-01: Characterizing Variability

4.34.2 Test Items

Verify that the variability characterization in the DIAObject catalog includes data collected within previous "diaCharacterizationCutoff" period of time.

4.34.3 Predecessors

4.34.4 Environment Needs

4.34.4.1 Software

4.34.4.2 Hardware

4.34.5 Input Specification

4.34.6 Output Specification

4.34.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that the issued alerts contain measurements during the diaCharacterizationCutoff.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected Result	
2-2 from LVV-T18	Description The alert generation processing will be executed using the verification cluster: <pre> """bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl """ </pre> and any errors or failures reported.	
	Test Data	
	Expected Result	
2-3 from LVV-T18	Description A "Data Butler" will be initialized to access the repository. Test Data Expected Result	
2-4 from LVV-T18	Description For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty. Test Data Expected Result	
2-5 from LVV-T18	Description DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries. Test Data Expected Result	

4.35 LVV-T57 - Verify implementation of Calculating SSOBJECT Parameters

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.35.1 Verification Elements

- LVV-154 - DMS-REQ-0323-V-01: Calculating SSOBJECT Parameters

4.35.2 Test Items

Verify that the DMS database provides functions to compute phase angles and magnitudes in LSST bands for every SSOBJECT.

4.35.3 Predecessors

4.35.4 Environment Needs

4.35.4.1 Software

4.35.4.2 Hardware

4.35.5 Input Specification

4.35.6 Output Specification

4.35.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Computer the phase angle, reduced and absolute asteroid magnitudes for objects identified in SSOBJECT Catalog
	Test Data	No data.
	Expected Result	
2-1 from LVV-T53	Description	Run the MOPS pipeline on the Prompt Products database.
	Test Data	
	Expected	
	Result	

Step	Description, Input Data and Expected Result	
2-2 from LVV-T53	Description	
	Test Data	
	Expected	
	Result	
2-3 from LVV-T53	Description	Inspect SSOBJ catalog and verify the presence of the required elements (LVV-104).
	Test Data	
	Expected	
	Result	

4.36 LVV-T58 - Verify implementation of Matching DIASources to Objects

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.36.1 Verification Elements

- LVV-155 - DMS-REQ-0324-V-01: Matching DIASources to Objects

4.36.2 Test Items

Verify that a cross-match table is available between DIASources and Objects.

4.36.3 Predecessors

4.36.4 Environment Needs

4.36.4.1 Software

4.36.4.2 Hardware

4.36.5 Input Specification

4.36.6 Output Specification

4.36.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	
	Expected	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
	Result	and any errors or failures reported.
1-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVI, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
1-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	

Step	Description, Input Data and Expected Result	
2	Description	Verify that a cross-match table between the Prompt DIASources and DRP Objects is available.
	Test Data	No data.
	Expected Result	
3-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
3-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
3-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	

4.37 LVV-T59 - Verify implementation of Regenerating L1 Data Products During Data Release Processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.37.1 Verification Elements

- LVV-156 - DMS-REQ-0325-V-01: Regenerating L1 Data Products During Data Release Processing

4.37.2 Test Items

Verify that the Prompt Processing data products are regenerated during DRP.

4.37.3 Predecessors

4.37.4 Environment Needs

4.37.4.1 Software

4.37.4.2 Hardware

4.37.5 Input Specification

4.37.6 Output Specification

4.37.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute DRP
	Test Data	No data.
	Expected Result	
2	Description	Observe production of difference image data products
	Test Data	No data.
	Expected Result	

4.38 LVV-T60 - Verify implementation of Publishing predicted visit schedule

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.38.1 Verification Elements

- LVV-184 - DMS-REQ-0353-V-01: Publishing predicted visit schedule

4.38.2 Test Items

Verify that a predict-visit schedule can be published by the OCS.

4.38.3 Predecessors

4.38.4 Environment Needs

4.38.4.1 Software

4.38.4.2 Hardware

4.38.5 Input Specification

4.38.6 Output Specification

4.38.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	
	Test Data	No data.
	Expected Result	

4.39 LVV-T61 - Verify implementation of Associate Sources to Objects

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.39.1 Verification Elements

- LVV-16 - DMS-REQ-0034-V-01: Associate Sources to Objects

4.39.2 Test Items

Verify that each Source record contains an ID that associates it with a best guess at the Object it corresponds to.

4.39.3 Predecessors

4.39.4 Environment Needs

4.39.4.1 Software

4.39.4.2 Hardware

4.39.5 Input Specification

4.39.6 Output Specification

4.39.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that sources have objects
	Test Data	No data.
	Expected	
	Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected	
	Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	

Step	Description, Input Data and Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
3	Description	Verify that objects list sources that seem reasonably near them.
	Test Data	No data.
	Expected	
	Result	

4.40 LVV-T62 - Verify implementation of Provide PSF for Coadded Images

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.40.1 Verification Elements

- LVV-20 - DMS-REQ-0047-V-01: Provide PSF for Coadded Images

4.40.2 Test Items

Verify that all coadd images produced by the DRP pipelines include a model from which an image of the PSF at any point on the coadd can be obtained.

4.40.3 Predecessors

4.40.4 Environment Needs

4.40.4.1 Software

4.40.4.2 Hardware

4.40.5 Input Specification

Fully covered by preconditions for LVV-T16.

4.40.6 Output Specification

4.40.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T16	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T10 - DRP-00-00)
	Test Data	
	Expected	
	Result	
1-2 from LVV-T16	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-3 from LVV-T16	Description	For each combination of tract/patch/filter, the PVI will be retrieved from the Butler, and the existence of all components described in Test items section §4.6.2 will be verified.
	Test Data	
	Expected	
	Result	
1-4 from LVV-T16	Description	Scripts from the pipe_analysis package will be run on every visit to check for the presence of data products and make plots
	Test Data	
	Expected	
	Result	
1-5 from LVV-T16	Description	Ten patches will be chosen at random and inspected by eye for unmasked artifacts.
	Test Data	
	Expected	
	Result	
2	Description	Select Objects classified as point sources on 10 different coadd images (including all bands). Evaluate the PSF model at the positions of these Objects, and verify that subtracting a scaled version of the PSF model from the coadd image yields residuals consistent with pure noise.
	Test Data	No data.

Step	Description, Input Data and Expected Result
------	---

Expected Result

4.41 LVV-T63 - Verify implementation of Produce Images for EPO

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.41.1 Verification Elements

- LVV-45 - DMS-REQ-0103-V-01: Produce Images for EPO

4.41.2 Test Items

This test will verify that the DRP pipelines produce the image data products called out in LSE-131. Currently this is limited to a color all-sky HiPS map. This will be verified (1) by inspection of pipeline configurations and (2) in operations rehearsals on precursor data. The production of a usable HiPS map will be verified by browsing it with community tools.

4.41.3 Predecessors

4.41.4 Environment Needs

4.41.4.1 Software

4.41.4.2 Hardware

4.41.5 Input Specification

In order for an operational test to be successful, as a precondition the inputs to that production must exist. For the only currently mandated image data production in LSE-131, a color all-sky HiPS map down to 1 arcsecond resolution, the prerequisite inputs to that are the single-filter coadds in the bands required by the yet-to-be-specified color prescription.

4.41.6 Output Specification

4.41.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that a HiPS image map covering the LSST survey area, with a limiting depth yielding 1 arcsecond resolution, has been produced matching the color prescriptions provided by EPO (in updates to LSE-131 which are expected to be made "once ComCam data is available").
	Test Data	No data.
	Expected Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be <u>non-empty</u> .
	Test Data	
	Expected Result	
3	Description	Place the image map in a location accessible to a Firefly and an Aladin Lite client, ideally with the client running in the EPO data systems environment.
	Test Data	No data.
	Expected Result	
4	Description	Use Firefly to manually explore the image map at the largest scales to verify coverage of the entire sky. Sample in various locations to confirm the 1 arcsecond maximum depth. Confirm using Aladin Lite that the format of the image map is supported by this common community tool.
	Test Data	No data.

Step	Description, Input Data and Expected Result	
	Expected Result	
5	Description	Verify programmatically, perhaps both by sampling a variety of locations, and by counting the tiles created at the 1-arcsecond-resolution depth, that the map is complete and meets its specifications.
	Test Data	No data.
	Expected Result	
6	Description	Apply an IVOA-community HiPS service validation tool, if available, to the service location.
	Test Data	No data.
	Expected Result	
7	Description	Verify that the HiPS map created is in a location accessible to the EPO data systems.
	Test Data	No data.
	Expected Result	

4.42 LVV-T64 - Verify implementation of Coadded Image Provenance

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.42.1 Verification Elements

- LVV-46 - DMS-REQ-0106-V-01: Coadded Image Provenance

4.42.2 Test Items

Verify that all coadd data products produced by the DRP pipelines are associated with provenance information that includes the set of input epochs contributing to that coadd as well as any additional information needed to exactly produce that coadd.

4.42.3 Predecessors

4.42.4 Environment Needs

4.42.4.1 Software

4.42.4.2 Hardware

4.42.5 Input Specification

4.42.6 Output Specification

4.42.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVLs, coadds, etc), the data product will be retrieved from the Butler and verified to be <u>non-empty</u> .
	Test Data	
	Expected	
	Result	
2	Description	Query and verify provenance of input images, and software versions that went into producing stack.
	Test Data	No data.
	Expected	
	Result	
3	Description	Test re-generating 10 different coadds tract+patches based on the provenance image given

Step	Description, Input Data and Expected Result
Test Data	No data.
Expected Result	

4.43 LVV-T65 - Verify implementation of Source Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.43.1 Verification Elements

- LVV-98 - DMS-REQ-0267-V-01: Source Catalog

4.43.2 Test Items

Verify that all Sources produced by the DRP pipelines contain the entries listed in DMS-REQ-0267.

4.43.3 Predecessors

4.43.4 Environment Needs

4.43.4.1 Software

4.43.4.2 Hardware

4.43.5 Input Specification

4.43.6 Output Specification

4.43.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	

4.44 LVV-T66 - Verify implementation of Forced-Source Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.44.1 Verification Elements

- LVV-99 - DMS-REQ-0268-V-01: Forced-Source Catalog

4.44.2 Test Items

Verify that all ForcedSources produced by the DRP pipelines contain fluxes measured on difference and direct single-epoch images, associated uncertainties, an Object ID, and a Visit ID.

4.44.3 Predecessors

4.44.4 Environment Needs

4.44.4.1 Software

4.44.4.2 Hardware

4.44.5 Input Specification

4.44.6 Output Specification

4.44.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
	Expected	
	Result	and any errors or failures reported.
1-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected Result	
1-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVLs, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
3	Description	Verify that there exist entries in the forced-photometry table for all coadd objects for the PVLs on which the object should appear.
	Test Data	No data.
	Expected Result	
4	Description	Verify that there exist entries in a forced-photometry table for each image for all DIAObjects.
	Test Data	No data.
	Expected Result	

4.45 LVV-T67 - Verify implementation of Object Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.45.1 Verification Elements

- LVV-106 - DMS-REQ-0275-V-01: Object Catalog

4.45.2 Test Items

Verify that the DRP pipelines produce an Object catalog derived from detections made on both coadded images and difference images and measurements performed on coadds and possibly overlapping single-epoch images.

4.45.3 Predecessors

4.45.4 Environment Needs

4.45.4.1 Software

4.45.4.2 Hardware

4.45.5 Input Specification

Input Data

DECam HiTS data (raw science images and master calibrations)

HSC "RC2" data (raw science images and master calibrations)

4.45.6 Output Specification

4.45.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	load LSST DM Stack
	Test Data	No data.
	Expected Result	
2	Description	Run the single-frame processing and self-calibration steps of the DRP pipeline.
	Test Data	No data.
	Expected Result	
3	Description	Load data into DRP database
	Test Data	No data.
	Expected Result	
4	Description	Verify that the injected simulated objects are recovered at a rate consistent with their S/N <i>when not blended with each other or real objects</i> , and that flags indicating how each Object was detected are consistent with their properties: • static objects should be detected in coadds only (not difference images) • static-position/variable-flux objects should be detected in coadds and possibly difference images • transient objects should be detected in difference images only • stars with significant proper motions may be detected in either coadds or difference images • solar system objects should be detected in difference images only.
	Test Data	No data.
	Expected Result	
5	Description	Insert simulated sources into all single-frame images, including: • static objects (e.g. galaxies), including some too faint to be detectable in single-epoch images; • objects with static positions that are sufficiently bright and variable that they should be detectable in single-epoch difference images; • transient objects that appear in only a few epochs; • stars with significant proper motions and parallaxes, some below the single-epoch detection limit • simulated solar system objects with orbits that can be constrained from just the epochs in the test dataset
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected	
	Result	
6	Description	Run all remaining DRP pipeline steps.
	Test Data	No data.
	Expected	
	Result	

4.46 LVV-T68 - Verify implementation of Provide Photometric Redshifts of Galaxies

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.46.1 Verification Elements

- LVV-19 - DMS-REQ-0046-V-01: Provide Photometric Redshifts of Galaxies

4.46.2 Test Items

Verify that Object catalogs produced by the DRP Pipeline include photometric redshift information.

4.46.3 Predecessors

4.46.4 Environment Needs

4.46.4.1 Software

4.46.4.2 Hardware

4.46.5 Input Specification

Input Data

HSC Public Data Release (raw science images, master calibrations)

Assorted public spectroscopic catalogs and high-accuracy photometric redshift catalogs in the HSC PDR footprint.

4.46.6 Output Specification

4.46.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Run DRP processing steps through (at least) final galaxy photometry measurements.
	Test Data	No data.
	Expected Result	
2	Description	Train photometric redshift algorithm(s) on spectroscopic and high-accuracy photometric redshift catalogs.
	Test Data	No data.
	Expected Result	
3	Description	Load into DRP Database
	Test Data	No data.
	Expected Result	
4	Description	Inspect database to verify that photometric redshifts are present for all objects
	Test Data	No data.
	Expected Result	
5	Description	Estimate photometric redshifts for all Objects generated by DRP processing.
	Test Data	No data.
	Expected Result	

4.47 LVV-T69 - Verify implementation of Object Characterization

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.47.1 Verification Elements

- LVV-107 - DMS-REQ-0276-V-01: Object Characterization

4.47.2 Test Items

Verify that Object catalogs produced by the DRP pipeline include all measurements listed in DMS-REQ-0276.

4.47.3 Predecessors

4.47.4 Environment Needs

4.47.4.1 Software

4.47.4.2 Hardware

4.47.5 Input Specification

4.47.6 Output Specification

4.47.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Precursor data, execute DRP, load results, observe catalog contents
	Test Data	No data.
	Expected Result	

4.48 LVV-T70 - Verify implementation of Coadd Source Catalog

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.48.1 Verification Elements

- LVV-108 - DMS-REQ-0277-V-01: Coadd Source Catalog

4.48.2 Test Items

Verify that the DRP pipelines produce a CoaddSource catalog.

4.48.3 Predecessors

4.48.4 Environment Needs

4.48.4.1 Software

4.48.4.2 Hardware

4.48.5 Input Specification

4.48.6 Output Specification

4.48.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify that there exists a catalog of merged sources.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	

4.49 LVV-T71 - Verify implementation of Detecting extended low surface brightness objects

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.49.1 Verification Elements

- LVV-180 - DMS-REQ-0349-V-01: Detecting extended low surface brightness objects

4.49.2 Test Items

Verify that low-surface brightness objects (including those whose PSF S/N is lower than the detection threshold) are detected in coadds.

4.49.3 Predecessors

4.49.4 Environment Needs

4.49.4.1 Software

4.49.4.2 Hardware

4.49.5 Input Specification

Input Data

HSC "RC2" data (raw science images and master calibrations)

4.49.6 Output Specification

4.49.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	load LSST DM Stack
	Test Data	No data.
	Expected Result	
2	Description	Run the single-frame processing and self-calibration steps of the DRP pipeline.
	Test Data	No data.
	Expected Result	
3	Description	Insert simulated low-surface-brightness galaxies (with exponential profiles) consistently into all calibrated single-epoch images.
	Test Data	No data.
	Expected Result	
4	Description	Run all remaining DRP pipeline steps.
	Test Data	No data.
	Expected Result	
5	Description	Load data into DRP database
	Test Data	No data.
	Expected Result	
6	Description	Verify that the injected simulated objects are recovered at a rate consistent with their S/N and true profile <i>when not blended with each other or real objects</i> .
	Test Data	No data.

Step	Description, Input Data and Expected Result
	Expected Result

4.50 LVV-T72 - Verify implementation of Coadd Image Method Constraints

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.50.1 Verification Elements

- LVV-109 - DMS-REQ-0278-V-01: Coadd Image Method Constraints

4.50.2 Test Items

Verify the implementation of how Coadd images are created.

4.50.3 Predecessors

4.50.4 Environment Needs

4.50.4.1 Software

4.50.4.2 Hardware

4.50.5 Input Specification

4.50.6 Output Specification

4.50.7 Test Procedure

Step	Description, Input Data and Expected Result
1-1 from LVV-T12	Description Test Data The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).

Step	Description, Input Data and Expected Result	
1-2 from LVV-T12	Expected Result	
	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
	Expected Result	
2	Description	Verify that coadds were created following specification
	Test Data	No data.
	Expected Result	
	Expected Result	

4.51 LVV-T73 - Verify implementation of Deep Detection Coadds

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.51.1 Verification Elements

- LVV-110 - DMS-REQ-0279-V-01: Deep Detection Coadds

4.51.2 Test Items

Verify that the DRP pipelines produce a suite of per-band coadded images that are optimized for depth.

4.51.3 Predecessors

4.51.4 Environment Needs

4.51.4.1 Software

4.51.4.2 Hardware

4.51.5 Input Specification

4.51.6 Output Specification

4.51.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify through inspection that per-filter coadds exist for each tract+patch possible
	Test Data	No data.
	Expected Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
3	Description	Verify through inspection that the images used to generate those coadds met specified conditions
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result	
4	Description	Visually inspect a subset of the coadds to verify that they visually appear reasonable and to be from good quality data.
	Test Data	No data.
	Expected Result	

4.52 LVV-T74 - Verify implementation of Template Coadds

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.52.1 Verification Elements

- LVV-111 - DMS-REQ-0280-V-01: Template Coadds

4.52.2 Test Items

Verify that the DMS can produce Template Coadds for DIA processing.

4.52.3 Predecessors

4.52.4 Environment Needs

4.52.4.1 Software

4.52.4.2 Hardware

4.52.5 Input Specification

4.52.6 Output Specification

4.52.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster:
	Test Data	<pre> "bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl "</pre>
	Expected	and any errors or failures reported.
	Result	
1-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVIs, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
1-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected	
	Result	

4.53 LVV-T75 - Verify implementation of Multi-band Coadds

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.53.1 Verification Elements

- LVV-112 - DMS-REQ-0281-V-01: Multi-band Coadds

4.53.2 Test Items

Verify that the DRP pipelines produce multi-band coadds for detection purposes.

4.53.3 Predecessors

4.53.4 Environment Needs

4.53.4.1 Software

4.53.4.2 Hardware

4.53.5 Input Specification

4.53.6 Output Specification

4.53.7 Test Procedure

Step	Description, Input Data and Expected Result
1-1 from LVV-T12	Description The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data
	Expected
	Result
1-2 from LVV-T12	Description A "Data Butler" will be initialized to access the repository.
	Test Data
	Expected
	Result

Step	Description, Input Data and Expected Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2-1 from LVV-T16	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T10 - DRP-00-00)
	Test Data	
	Expected	
	Result	
2-2 from LVV-T16	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
2-3 from LVV-T16	Description	For each combination of tract/patch/filter, the PVI will be retrieved from the Butler, and the existence of all components described in Test items section §4.6.2 will be verified.
	Test Data	
	Expected	
	Result	
2-4 from LVV-T16	Description	Scripts from the pipe_analysis package will be run on every visit to check for the presence of data products and make plots
	Test Data	
	Expected	
	Result	
2-5 from LVV-T16	Description	Ten patches will be chosen at random and inspected by eye for unmasked artifacts.
	Test Data	
	Expected	
	Result	
3	Description	Verify that deep detection coadds exist based on all filters.
	Test Data	No data.
	Expected	
	Result	

4.54 LVV-T76 - Verify implementation of All-Sky Visualization of Data Releases

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Simon Krughoff

4.54.1 Verification Elements

- LVV-160 - DMS-REQ-0329-V-01: All-Sky Visualization of Data Releases

4.54.2 Test Items

Show that it's possible to produce large area visualizations from Data Release data products.

4.54.3 Predecessors

4.54.4 Environment Needs

4.54.4.1 Software

4.54.4.2 Hardware

4.54.5 Input Specification

Input Data

Dataset of perhaps ~100 square degrees. The first HSC Public Data Release will be used for this test. Larger (in sky area) datasets should be identified for further testing.

4.54.6 Output Specification

4.54.7 Test Procedure

Step	Description, Input Data and Expected Result
1-1 from LVV-T12	Description Test Data Expected Result The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).

Step	Description, Input Data and Expected Result	
1-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2	Description	Run all sky tile generation task to produce the data products necessary for serving the all sky visualization.
	Test Data	No data.
	Expected	
	Result	
3	Description	Manually perform, and log (including timing where applicable), the following steps against that all sky visualization application. At all steps take special care to note any missing or un-rendered image tiles: 1. Navigate to the all sky viewer and log the URL, browser and version. 2. Zoom to native pixel display (1 image pixel per display pixel) 3. Zoom to fit the full PDR footprint 4. Zoom to 1/4x native resolution 5. Pan to eastern edge of the footprint. 6. Pan to western edge of the footprint. 7. Navigate to the middle of the footprint. 8. Zoom to max magnification
	Test Data	No data.
	Expected	
	Result	

4.55 LVV-T77 - Verify implementation of Best Seeing Coadds

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.55.1 Verification Elements

- LVV-161 - DMS-REQ-0330-V-01: Best Seeing Coadds

4.55.2 Test Items

Verify that the DRP pipelines produce a suite of per-band coadds with input images filtered to optimize the size of the effective PSF on the coadd.

4.55.3 Predecessors

4.55.4 Environment Needs

4.55.4.1 Software

4.55.4.2 Hardware

4.55.5 Input Specification

4.55.6 Output Specification

4.55.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
1-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected Result	

2	Description	Explicitly create a coadd for a specified seeing range in each filter.
	Test Data	No data.
	Expected Result	
3	Description	Verify that these coadds exist.
	Test Data	No data.
	Expected Result	

4.56 LVV-T78 - Verify implementation of Persisting Data Products

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.56.1 Verification Elements

- LVV-165 - DMS-REQ-0334-V-01: Persisting Data Products

4.56.2 Test Items

Verify that per-band deep coadds and best-seeing coadds are present, kept, and available.

4.56.3 Predecessors

4.56.4 Environment Needs

4.56.4.1 Software

4.56.4.2 Hardware

4.56.5 Input Specification

Precursor data from HSC PDR.

4.56.6 Output Specification

4.56.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Produce some relevant coadds and store them in the Archive
	Test Data	No data.
	Expected Result	
2	Description	Examine the data retention policies for those products
	Test Data	No data.
	Expected Result	

4.57 LVV-T79 - Verify implementation of PSF-Matched Coadds

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.57.1 Verification Elements

- LVV-166 - DMS-REQ-0335-V-01: PSF-Matched Coadds

4.57.2 Test Items

Verify that the DRP pipelines produce PSF matched coadds.

4.57.3 Predecessors

4.57.4 Environment Needs

4.57.4.1 Software

4.57.4.2 Hardware

4.57.5 Input Specification

4.57.6 Output Specification

4.57.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected	
	Result	
1-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2	Description	Verify that PSF-matched coadds were created.
	Test Data	No data.
	Expected	
	Result	

4.58 LVV-T80 - Verify implementation of Detecting faint variable objects

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Melissa Graham

4.58.1 Verification Elements

- LVV-168 - DMS-REQ-0337-V-01: Detecting faint variable objects

4.58.2 Test Items

To verify that the Data Release Production pipeline will be able to detect faint sources with long-term variability (e.g., quasars, proper motion stars) via, e.g., shorter timescale coadds (month to a few months).

4.58.3 Predecessors

4.58.4 Environment Needs

4.58.4.1 Software

4.58.4.2 Hardware

4.58.5 Input Specification

Input Data such as:

DECam HiTS data.

Gaia catalog of faint moving objects.

Catalog of spectroscopically confirmed quasars.

(Alternative: input data injected with faint variable sources).

4.58.6 Output Specification

4.58.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Identify 100 objects from Gaia with proper motions high enough to have detectably moved during HSC observations.
	Test Data	No data.
	Expected Result	
2	Description	Measure reported proper motion of these objects in DM Stack processing. Verify that it is consistent with Gaia objects.
	Test Data	No data.
	Expected Result	
3	Description	Identify 100 quasars from color-space or existing extragalactic spectroscopic catalog.
	Test Data	No data.
	Expected Result	
4	Description	Measure lightcurves of these quasars. Determine if structure function is reasonable (may require at least a year to determine if the structure function of 100 quasars is "reasonable").
	Test Data	No data.
	Expected Result	
5-1 from LVV-T18	Description	The DM Stack and Alert Processing packaged shall be initialized as described in LVT-T17 (AG-00-00).
	Test Data	
	Expected Result	
5-2 from LVV-T18	Description	The alert generation processing will be executed using the verification cluster: <pre> """bash python ap_verify/bin/prepare_demo_slurm_files.py # At present we must run a single ccd+visit to handle ingestion before # parallel processing can begin ./ap_verify/bin/exec_demo_run_1ccd.sh 410915 25 ln -s ap_verify/bin/demo_run.sl ln -s ap_verify/bin/demo_cmds.conf sbatch demo_run.sl """ </pre> and any errors or failures reported.
	Test Data	
	Expected Result	

Step	Description, Input Data and Expected Result	
	Expected Result	
5-3 from LVV-T18	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected Result	
5-4 from LVV-T18	Description	For each of the expected data products types (listed in §4.2.2) and each of the expected units (PVI, catalogs, etc.), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected Result	
5-5 from LVV-T18	Description	DIAObjects are currently only stored in a database, without shims to the Butler, so the existence of the database table and its non-empty contents will be verified by directly accessing it using sqlite3 and executing appropriate SQL queries.
	Test Data	
	Expected Result	
6	Description	(Alternative: if faint variable source can be injected into the input data, test to see if they are recovered).
	Test Data	No data.
	Expected Result	(This Alternative would enable us not only to tell if faint variable objects are detected, but exactly which kinds, how faint, and with what efficiency.)

4.59 LVV-T81 - Verify implementation of Targeted Coadds

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.59.1 Verification Elements

- LVV-169 - DMS-REQ-0338-V-01: Targeted Coadds

4.59.2 Test Items

Verify that small sections of any coadd produced by the DRP pipelines can be retained, even if the full coadd is not.

4.59.3 Predecessors

4.59.4 Environment Needs

4.59.4.1 Software

4.59.4.2 Hardware

4.59.5 Input Specification

4.59.6 Output Specification

4.59.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Remove DR from disk
	Test Data	No data.
	Expected Result	
2	Description	Observe retention of designated coadd sections
	Test Data	No data.
	Expected Result	
3	Description	Observe accessibility of designated coadd sections via simulated DAC LSP instance
	Test Data	No data.
	Expected Result	

4.60 LVV-T82 - Verify implementation of Tracking Characterization Changes Between Data Releases

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Jim Bosch

4.60.1 Verification Elements

- LVV-170 - DMS-REQ-0339-V-01: Tracking Characterization Changes Between Data Releases

4.60.2 Test Items

Verify that small-area subsets of a DR can be retained when most of that DR is retired, for comparison with future DRs.

4.60.3 Predecessors

4.60.4 Environment Needs

4.60.4.1 Software

4.60.4.2 Hardware

4.60.5 Input Specification

4.60.6 Output Specification

4.60.7 Test Procedure

Step	Description, Input Data and Expected Result
1-1 from LVV-T12	Description Test Data Expected Result The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).

Step	Description, Input Data and Expected Result	
1-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
1-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVI, coadds, etc), the data product will be retrieved from the Butler and verified to be non-empty.
	Test Data	
	Expected	
	Result	
2-1 from LVV-T13	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T10 - DRP-00-00).
	Test Data	
	Expected	
	Result	
2-2 from LVV-T13	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
2-3 from LVV-T13	Description	Scripts from the pipe_analysis package will be run on every visit to check for the presence of data products and make plots.
	Test Data	
	Expected	
	Result	
3-1 from LVV-T14	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T10 - DRP-00-00).
	Test Data	
	Expected	
	Result	
3-2 from LVV-T14	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
3-3 from LVV-T14	Description	Scripts from the pipe_analysis package will be run on every tract to check for the presence of data products and make plots
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected	
	Result	
4-1 from LVV-T15	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T10 - DRP-00-00).
	Test Data	
	Expected	
	Result	
4-2 from LVV-T15	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	
4-3 from LVV-T15	Description	For each processed CCD, the PVI will be retrieved from the Butler, and the existence of all components described in section Test Items (§4.6.2) will be verified.
	Test Data	
	Expected	
	Result	
4-4 from LVV-T15	Description	Scripts from the pipe_analysis package will be run on every visit to check for the presence of data products and make plots
	Test Data	
	Expected	
	Result	
4-5 from LVV-T15	Description	Five sensors will be chosen at random from each of two visits and inspected by eye for unmasked artifacts.
	Test Data	
	Expected	
	Result	
5-1 from LVV-T16	Description	The DM Stack shall be initialized using the loadLSST script (as described in LVV-T10 - DRP-00-00)
	Test Data	
	Expected	
	Result	
5-2 from LVV-T16	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	
	Expected	
	Result	

Step	Description, Input Data and Expected Result	
5-3 from LVV-T16	Description	For each combination of tract/patch/filter, the PVI will be retrieved from the Butler, and the existence of all components described in Test items section §4.6.2 will be verified.
	Test Data	
	Expected Result	
5-4 from LVV-T16	Description	Scripts from the pipe_analysis package will be run on every visit to check for the presence of data products and make plots
	Test Data	
	Expected Result	
5-5 from LVV-T16	Description	Ten patches will be chosen at random and inspected by eye for unmasked artifacts.
	Test Data	
	Expected Result	
6	Description	Prepare a second DRP run -> DPDD with different configuration parameters for this second test Data Release.
	Test Data	No data.
	Expected Result	
7	Description	Stage subset of products from first test Data Release to separate storage.
	Test Data	No data.
	Expected Result	
8	Description	Scientifically compare the results of the subset of that region of sky to those in the second test Data Release comparing the results of the DRP Scientific Verification tests.
	Test Data	No data.
	Expected Result	

4.61 LVV-T83 - Verify implementation of Bad Pixel Map

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.61.1 Verification Elements

- LVV-22 - DMS-REQ-0059-V-01: Bad Pixel Map

4.61.2 Test Items

Verify that the DMS can produce a map of detector pixels that suffer from pathologies.

4.61.3 Predecessors

4.61.4 Environment Needs

4.61.4.1 Software

4.61.4.2 Hardware

4.61.5 Input Specification

4.61.6 Output Specification

4.61.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.62 LVV-T84 - Verify implementation of Bias Residual Image

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.62.1 Verification Elements

- LVV-23 - DMS-REQ-0060-V-01: Bias Residual Image

4.62.2 Test Items

Verify that DMS can construct a bias residual image that corrects for temporally-stable bias structures.

Verify that DMS can do this on demand.

4.62.3 Predecessors

4.62.4 Environment Needs

4.62.4.1 Software

4.62.4.2 Hardware

4.62.5 Input Specification

4.62.6 Output Specification

4.62.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.63 LVV-T85 - Verify implementation of Crosstalk Correction Matrix

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.63.1 Verification Elements

- LVV-24 - DMS-REQ-0061-V-01: Crosstalk Correction Matrix

4.63.2 Test Items

Verify that the DMS can generate a cross-talk correction matrix from appropriate calibration data.

Verify that the DMS can measure the effectiveness of the cross-talk correction matrix.

4.63.3 Predecessors

4.63.4 Environment Needs

4.63.4.1 Software

4.63.4.2 Hardware

4.63.5 Input Specification

4.63.6 Output Specification

4.63.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.64 LVV-T86 - Verify implementation of Illumination Correction Frame

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.64.1 Verification Elements

- LVV-25 - DMS-REQ-0062-V-01: Illumination Correction Frame

4.64.2 Test Items

Verify that the DMS can produce an illumination correction frame calibration product.
Verify that the DMS can determine the effectiveness of an illumination correction and determine how often it should be updated.

4.64.3 Predecessors

4.64.4 Environment Needs

4.64.4.1 Software

4.64.4.2 Hardware

4.64.5 Input Specification

4.64.6 Output Specification

4.64.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.65 LVV-T87 - Verify implementation of Monochromatic Flatfield Data Cube

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.65.1 Verification Elements

- LVV-26 - DMS-REQ-0063-V-01: Monochromatic Flatfield Data Cube

4.65.2 Test Items

Verify that the DMS can generate a calibration image/cube that corrects for pixel-to-pixel wavelength-dependent detector response.

Verify that the DMS can measure the effectiveness of this monochromatic flatfield data cube.

4.65.3 Predecessors

4.65.4 Environment Needs

4.65.4.1 Software

4.65.4.2 Hardware

4.65.5 Input Specification

4.65.6 Output Specification

4.65.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.66 LVV-T88 - Verify implementation of Calibration Data Products

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.66.1 Verification Elements

- LVV-57 - DMS-REQ-0130-V-01: Calibration Data Products

4.66.2 Test Items

Verify that the DMS can produce and archive the required Calibration Data Products: cross talk correction, bias, dark, monochromatic dome flats, broad-band flats, fringe correction, and illumination corrections.

4.66.3 Predecessors

4.66.4 Environment Needs

4.66.4.1 Software

4.66.4.2 Hardware

4.66.5 Input Specification

4.66.6 Output Specification

4.66.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.67 LVV-T89 - Verify implementation of Calibration Image Provenance

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.67.1 Verification Elements

- LVV-59 - DMS-REQ-0132-V-01: Calibration Image Provenance

4.67.2 Test Items

Verify that the DMS records the required provenance information for the Calibration Data Products.

4.67.3 Predecessors

4.67.4 Environment Needs

4.67.4.1 Software

4.67.4.2 Hardware

4.67.5 Input Specification

4.67.6 Output Specification

4.67.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Precursor data, execute CPP, observe provenance
	Test Data	No data.
	Expected	
	Result	

4.68 LVV-T90 - Verify implementation of Dark Current Correction Frame

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.68.1 Verification Elements

- LVV-113 - DMS-REQ-0282-V-01: Dark Current Correction Frame

4.68.2 Test Items

Verify that the DMS can produce an dark correction frame calibration product.

Verify that the DMS can determine the effectiveness of a dark correction and determine how often it should be updated.

4.68.3 Predecessors

4.68.4 Environment Needs

4.68.4.1 Software

4.68.4.2 Hardware

4.68.5 Input Specification

4.68.6 Output Specification

4.68.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.69 LVV-T91 - Verify implementation of Fringe Correction Frame

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.69.1 Verification Elements

- LVV-114 - DMS-REQ-0283-V-01: Fringe Correction Frame

4.69.2 Test Items

Verify that the DMS can produce an fringe-correction frame calibration product.

Verify that the DMS can determine the effectiveness of the fringe-correction frame and determine how often it should be updated.

4.69.3 Predecessors

4.69.4 Environment Needs

4.69.4.1 Software

4.69.4.2 Hardware

4.69.5 Input Specification

4.69.6 Output Specification

4.69.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.70 LVV-T92 - Verify implementation of Processing of Data From Special Programs

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Melissa Graham

4.70.1 Verification Elements

- LVV-151 - DMS-REQ-0320-V-01: Processing of Data From Special Programs

4.70.2 Test Items

For a simulated night of observing that includes some special program observations, show that the SP observations are reduced using their designated reconfigured pipelines (i.e., that the image metadata is sufficient to trigger the processing and include all other relevant images in the processing).

4.70.3 Predecessors

4.70.4 Environment Needs

4.70.4.1 Software

4.70.4.2 Hardware

4.70.5 Input Specification

A variety of imaging data from Special Programs, including these scenarios:

- (1) Special Programs data that can be processed by the Prompt pipeline (i.e., standard visits)
- (2) Special Programs data that requires 'real-time' (~24) processing with a reconfigured pipeline (e.g., DDF imaging sequence)
- (3) Special Programs data that can (should) be processed by the Data Release pipeline (e.g., North Ecliptic Spur standard visits)

4.70.6 Output Specification

4.70.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	(1) Special Programs data that can be processed by the Prompt pipeline (i.e., standard visits). Check that all images with the header keyword for SP were processed by the Prompt pipeline. Check that the Prompt pipeline's data products -- DIASource, DIAObject catalogs and the Alerts -- contain items flagged with their origin as that SP.
	Test Data	No data.
	Expected Result	
2	Description	(2) Special Programs data that requires 'real-time' (~24) processing with a reconfigured pipeline (e.g., DDF imaging sequence) Check that all images with the header keywords for a given SP were processed by their reconfigured pipeline. Check that the pipeline's data products have been updated, and passed their QA.
	Test Data	No data.
	Expected Result	
3	Description	(3) Special Programs data that can (should) be processed by the Data Release pipeline (e.g., North Ecliptic Spur standard visits). SP data would be added manually to the DRP processing. Check that the DRP's data products -- Source, Object, CoAdds -- contain items flagged as originating in that SP.
	Test Data	No data.
	Expected Result	

4.71 LVV-T93 - Verify implementation of Level 1 Processing of Special Programs Data

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Melissa Graham

4.71.1 Verification Elements

- LVV-152 - DMS-REQ-0321-V-01: Level 1 Processing of Special Programs Data

4.71.2 Test Items

Execute multi-day operations rehearsal. Observe whether Prompt Processing data products generated in time and confirm whether processing has completed before the start of the next simulated night.

4.71.3 Predecessors

4.71.4 Environment Needs

4.71.4.1 Software

4.71.4.2 Hardware

4.71.5 Input Specification

Imaging data obtained under a Special Program: for example, a sequence of consecutive images of a deep drilling field.

4.71.6 Output Specification

4.71.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	If imaging data for a Special Program that requires processing with the Prompt pipeline was obtained the previous night, check that there exist DIASources/Objects/Alerts with flags that they originated from the Special Program.
	Test Data	No data.
	Expected Result	
2	Description	If imaging data for a Special Program that requires prompt processing with a reconfigured pipeline was obtained the previous night, check that the relevant data products have been updated.
	Test Data	No data.
	Expected Result	

4.72 LVV-T94 - Verify implementation of Special Programs Database

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Melissa Graham

4.72.1 Verification Elements

- LVV-153 - DMS-REQ-0322-V-01: Special Programs Database

4.72.2 Test Items

To confirm that data products from Special Programs are based solely on images obtained as part of SP via, e.g., metadata queries. To confirm that the SP data products can be joined to Prompt and DRP products by attempting to do so via, e.g., coordinate table joins, and attempting to e.g., find the faint counterparts in a Deep Drilling stack to variables with no Object detections in the DRP coadds.

4.72.3 Predecessors

4.72.4 Environment Needs

4.72.4.1 Software

4.72.4.2 Hardware

4.72.5 Input Specification

Databases created by reconfigured pipelines for processing Special Programs data (e.g., DIAObject/DIASource catalogs for a Deep Drilling Field).

4.72.6 Output Specification

4.72.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	SP data product: DDF DIAObjects catalog Non-SP data product: WFD DIAObjects catalog Test: join the two catalogs by coordinate (e.g., to get a longer time baseline for variable stars in the DDF)
	Test Data	No data.
	Expected Result	
2	Description	SP data product: DDF Objects catalog Non-SP data product: WFD DIAObjects catalog Test: join the two catalogs by coordinate to identify faint host galaxies of transients found in WFD
	Test Data	No data.
	Expected Result	

4.73 LVV-T95 - Verify implementation of Constraints on Level 1 Special Program Products Generation

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Melissa Graham

4.73.1 Verification Elements

- LVV-175 - DMS-REQ-0344-V-01: Time to L1 public release

4.73.2 Test Items

Execute single-day operations rehearsal. Observe Prompt Processing data products generated in time. Confirm that data from Special Programs is processed with the same latency as required for main survey data: release of public data within L1publicT and Alerts within OTT1.

4.73.3 Predecessors

4.73.4 Environment Needs

4.73.4.1 Software

4.73.4.2 Hardware

4.73.5 Input Specification

Data from a Special Program that is appropriate for the Prompt pipeline (i.e., a Deep Drilling type series of standard visits from a non-crowded field).

4.73.6 Output Specification

4.73.7 Test Procedure

Step	Description, Input Data and Expected Result	
1-1 from LVV-T35	Description	Time processing of data starting from (pre-ingested) raw files until an alert is available for distribution; verify that this time is less than OTT1.
	Test Data	
	Expected Result	
1-2 from LVV-T35	Description	Time processing of data starting from (pre-ingested) raw files until the required data products are available in the Science Platform. Verify that this time is less than L1PublicT.
	Test Data	
	Expected Result	
1-3 from LVV-T35	Description	Run MOPS on 1 night equivalent of LSST observing worth of precursor data and verify that Solar System Object orbits can be updated within 24 hours.
	Test Data	
	Expected Result	
1-4 from LVV-T35	Description	
	Test Data	
	Expected Result	
1-5 from LVV-T35	Description	
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected Result	
1-6 from LVV-T35	Description	Record time between completion of MOPS processing and availability of the updated SSObject catalogue through the Science Platform; verify this time is less than L1PublicT.
	Test Data	
	Expected Result	

4.74 LVV-T96 - Verify implementation of Query Repeatability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.74.1 Verification Elements

- LVV-122 - DMS-REQ-0291-V-01: Query Repeatability

4.74.2 Test Items

Verify that prior queries can be rerun with identical results, or with new additional data for live (Alert Production) databases.

4.74.3 Predecessors

4.74.4 Environment Needs

4.74.4.1 Software

4.74.4.2 Hardware

4.74.5 Input Specification

4.74.6 Output Specification

4.74.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Select and download (deterministic) random subsample of records from Data Release Object and Source tables.
	Test Data	No data.
	Expected Result	
2	Description	Select and download random subsample of PPDB DIAObject and DIASource tables.
	Test Data	No data.
	Expected Result	
3	Description	As appropriate, wait for some amount of non-trivial database usage to occur, such as Prompt Processing ingestion or ingestion of other DRP database tables.
	Test Data	No data.
	Expected Result	
4	Description	Re-run the queries in steps 1 and 2 and verify that the resulting data are identical.
	Test Data	No data.
	Expected Result	

4.75 LVV-T97 - Verify implementation of Uniqueness of IDs Across Data Releases

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.75.1 Verification Elements

- LVV-123 - DMS-REQ-0292-V-01: Uniqueness of IDs Across Data Releases

4.75.2 Test Items

Load multiple DRs and PPDB, observe uniqueness of IDs

4.75.3 Predecessors

4.75.4 Environment Needs

4.75.4.1 Software

4.75.4.2 Hardware

4.75.5 Input Specification

4.75.6 Output Specification

4.75.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Load multiple DRs and PPDB
	Test Data	No data.
	Expected Result	
2	Description	Observe uniqueness of IDs
	Test Data	No data.
	Expected Result	

4.76 LVV-T98 - Verify implementation of Selection of Datasets

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.76.1 Verification Elements

- LVV-124 - DMS-REQ-0293-V-01: Selection of Datasets

4.76.2 Test Items

Load DR, observe retrieval of representative datasets

4.76.3 Predecessors

4.76.4 Environment Needs

4.76.4.1 Software

4.76.4.2 Hardware

4.76.5 Input Specification

4.76.6 Output Specification

4.76.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Load DR
	Test Data	No data.
	Expected Result	
2	Description	Observe retrieval of single PVI with metadata
	Test Data	No data.
	Expected Result	
3	Description	Observe retrieval of multiple PVIs with metadata
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result	
4	Description	Observe retrieval of coadd patch with metadata
	Test Data	No data.
	Expected Result	
5	Description	Observe retrieval of subset of rows in each catalog
	Test Data	No data.
	Expected Result	

4.77 LVV-T99 - Verify implementation of Processing of Datasets

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.77.1 Verification Elements

- LVV-125 - DMS-REQ-0294-V-01: Processing of Datasets

4.77.2 Test Items

Execute AP and DRP, simulate failures, observe correct processing

4.77.3 Predecessors

4.77.4 Environment Needs

4.77.4.1 Software

4.77.4.2 Hardware

4.77.5 Input Specification

4.77.6 Output Specification

4.77.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute AP and DRP
	Test Data	No data.
	Expected Result	
2	Description	Simulate failures
	Test Data	No data.
	Expected Result	
3	Description	Observe correct processing
	Test Data	No data.
	Expected Result	

4.78 LVV-T100 - Verify implementation of Transparent Data Access

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.78.1 Verification Elements

- LVV-126 - DMS-REQ-0295-V-01: Transparent Data Access

4.78.2 Test Items

Test Items

Observe dataset retrieval from multiple LSP instances

4.78.3 Predecessors

4.78.4 Environment Needs

4.78.4.1 Software

4.78.4.2 Hardware

4.78.5 Input Specification

4.78.6 Output Specification

4.78.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Observe dataset retrieval from multiple LSP instances
	Test Data	No data.
	Expected Result	

4.79 LVV-T101 - Verify implementation of Transient Alert Distribution

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.79.1 Verification Elements

- LVV-3 - DMS-REQ-0002-V-01: Transient Alert Distribution

4.79.2 Test Items

Precursor or simulated data, execute AP, observe distribution to simulated clients using standard protocols

4.79.3 Predecessors

4.79.4 Environment Needs

4.79.4.1 Software

4.79.4.2 Hardware

4.79.5 Input Specification

Obtain precursor or simulated data

4.79.6 Output Specification

4.79.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute AP
	Test Data	No data.
	Expected Result	
2	Description	Observe distribution to simulated clients using standard protocols
	Test Data	No data.
	Expected Result	

4.80 LVV-T102 - Verify implementation of Solar System Objects Available Within Specified Time

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.80.1 Verification Elements

- LVV-36 - DMS-REQ-0089-V-01: Solar System Objects Available Within Specified Time

4.80.2 Test Items

Execute single-day operations rehearsal, observe data products generated in time

4.80.3 Predecessors

4.80.4 Environment Needs

4.80.4.1 Software

4.80.4.2 Hardware

4.80.5 Input Specification

4.80.6 Output Specification

4.80.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal
	Test Data	No data.
	Expected Result	
2	Description	Observe data products generated in time
	Test Data	No data.
	Expected Result	

4.81 LVV-T103 - Verify implementation of Generate Data Quality Report Within Specified Time

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.81.1 Verification Elements

- LVV-38 - DMS-REQ-0096-V-01: Generate Data Quality Report Within Specified Time

4.81.2 Test Items

Verify that the DMS can generate a nightly Data Quality Report within dqReportComplTime

4.81.3 Predecessors

4.81.4 Environment Needs

4.81.4.1 Software

4.81.4.2 Hardware

4.81.5 Input Specification

4.81.6 Output Specification

4.81.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal
	Test Data	No data.
	Expected Result	
2	Description	Observe data quality report is generated on time and with correct contents
	Test Data	No data.
	Expected Result	

4.82 LVV-T104 - Verify implementation of Generate DMS Performance Report Within Specified Time

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.82.1 Verification Elements

- LVV-40 - DMS-REQ-0098-V-01: Generate DMS Performance Report Within Specified Time

4.82.2 Test Items

Verify that the DMS can generate a nightly Performance Report within perfReportComplTime

4.82.3 Predecessors

4.82.4 Environment Needs

4.82.4.1 Software

4.82.4.2 Hardware

4.82.5 Input Specification

4.82.6 Output Specification

4.82.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal
	Test Data	No data.
	Expected Result	
2	Description	Observe performance report is generated on time and with correct contents
	Test Data	No data.
	Expected Result	

4.83 LVV-T105 - Verify implementation of Generate Calibration Report Within Specified Time

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.83.1 Verification Elements

- LVV-42 - DMS-REQ-0100-V-01: Generate Calibration Report Within Specified Time

4.83.2 Test Items

Verify that the DMS can generate a night Calibration Report in both human-readable and machine-parseable forms.

4.83.3 Predecessors

4.83.4 Environment Needs

4.83.4.1 Software

4.83.4.2 Hardware

4.83.5 Input Specification

4.83.6 Output Specification

4.83.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal
	Test Data	No data.
	Expected Result	
Description Observe calibration report is generated on time and with correct contents		

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected Result	

4.84 LVV-T106 - Verify implementation of Calibration Images Available Within Specified Time

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.84.1 Verification Elements

- LVV-58 - DMS-REQ-0131-V-01: Time allowed to process calibs

4.84.2 Test Items

Execute single-day operations rehearsal, observe data products generated

4.84.3 Predecessors

4.84.4 Environment Needs

4.84.4.1 Software

4.84.4.2 Hardware

4.84.5 Input Specification

4.84.6 Output Specification

4.84.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal
	Test Data	No data.
	Expected Result	
2	Description	Observe data products generated
	Test Data	No data.
	Expected Result	

4.85 LVV-T107 - Verify implementation of Level-1 Production Completeness

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.85.1 Verification Elements

- LVV-115 - DMS-REQ-0284-V-01: Level-1 Production Completeness

4.85.2 Test Items

Verify that the DMS successfully processes all images of sufficiently quality for processing are eventually processed even after connectivity failures.

4.85.3 Predecessors

LVV-T284

4.85.4 Environment Needs

4.85.4.1 Software

4.85.4.2 Hardware

4.85.5 Input Specification

4.85.6 Output Specification

4.85.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Ingest raw data while simulating failures and outages, observe eventual recovery
	Test Data	No data.
	Expected Result	

4.86 LVV-T108 - Verify implementation of Level 1 Source Association

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.86.1 Verification Elements

- LVV-116 - DMS-REQ-0285-V-01: Level 1 Source Association

4.86.2 Test Items

Verify that the DMS associates DIASources into a DIAObject or SSObject.

4.86.3 Predecessors

4.86.4 Environment Needs

4.86.4.1 Software

4.86.4.2 Hardware

4.86.5 Input Specification

4.86.6 Output Specification

4.86.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP
	Test Data	No data.
	Expected Result	

4.87 LVV-T109 - Verify implementation of SSOBJECT Precovery

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.87.1 Verification Elements

- LVV-117 - DMS-REQ-0286-V-01: SSOBJECT Precovery

4.87.2 Test Items

Verify that the DMS associates additional DIAObjects (both forward and back in time) with objects classified as SSOBJECTs.

4.87.3 Predecessors

4.87.4 Environment Needs

4.87.4.1 Software

4.87.4.2 Hardware

4.87.5 Input Specification

4.87.6 Output Specification

4.87.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP
	Test Data	No data.
	Expected	
	Result	

4.88 LVV-T110 - Verify implementation of DIASource Precovery

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.88.1 Verification Elements

- LVV-118 - DMS-REQ-0287-V-01: Max look-back time for precovery

4.88.2 Test Items

Verify that DMS performs forced photometry for new DIAObjects at all available images within the precoveryWindow.

4.88.3 Predecessors

4.88.4 Environment Needs

4.88.4.1 Software

4.88.4.2 Hardware

4.88.5 Input Specification

4.88.6 Output Specification

4.88.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal, observe data products generated in time
	Test Data	No data.
	Expected Result	

4.89 LVV-T111 - Verify implementation of Use of External Orbit Catalogs

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.89.1 Verification Elements

- LVV-119 - DMS-REQ-0288-V-01: Use of External Orbit Catalogs

4.89.2 Test Items

Verify that the DMS can make use of external catalogs to improve identification of SSObjects.

4.89.3 Predecessors

4.89.4 Environment Needs

4.89.4.1 Software

4.89.4.2 Hardware

4.89.5 Input Specification

4.89.6 Output Specification

4.89.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP
	Test Data	No data.
	Expected	
	Result	

4.90 LVV-T112 - Verify implementation of Alert Filtering Service

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.90.1 Verification Elements

- LVV-173 - DMS-REQ-0342-V-01: Alert Filtering Service

4.90.2 Test Items

Verify that user-defined filters can be used to generate a basic alert filtering service.

4.90.3 Predecessors

4.90.4 Environment Needs

4.90.4.1 Software

4.90.4.2 Hardware

4.90.5 Input Specification

4.90.6 Output Specification

4.90.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Simulated alert stream, observe ability to define filters and proper filter results
	Test Data	No data.
	Expected	
	Result	

4.91 LVV-T113 - Verify implementation of Performance Requirements for LSST Alert Filtering Service

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.91.1 Verification Elements

- LVV-174 - DMS-REQ-0343-V-01: Number of full-size alerts

4.91.2 Test Items

Verify that the DMS alert filter service supports specified number of brokers.

4.91.3 Predecessors

4.91.4 Environment Needs

4.91.4.1 Software

4.91.4.2 Hardware

4.91.5 Input Specification

4.91.6 Output Specification

4.91.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Simulated alert stream, observe ability to support specified load
	Test Data	No data.
	Expected Result	

4.92 LVV-T114 - Verify implementation of Pre-defined alert filters

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.92.1 Verification Elements

- LVV-179 - DMS-REQ-0348-V-01: Pre-defined alert filters

4.92.2 Test Items

Verify that users of the Alert Filtering service can use a predefined set of filters.

4.92.3 Predecessors

4.92.4 Environment Needs

4.92.4.1 Software

4.92.4.2 Hardware

4.92.5 Input Specification

4.92.6 Output Specification

4.92.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Simulated alert stream, observe predefined filter existence and proper filter results
	Test Data	No data.
	Expected Result	

4.93 LVV-T115 - Verify implementation of Calibration Production Processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.93.1 Verification Elements

- LVV-120 - DMS-REQ-0289-V-01: Calibration Production Processing

4.93.2 Test Items

Execute CPP on a variety of representative cadences

4.93.3 Predecessors

4.93.4 Environment Needs

4.93.4.1 Software

4.93.4.2 Hardware

4.93.5 Input Specification

4.93.6 Output Specification

4.93.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute CPP on a variety of representative cadences
	Test Data	No data.
	Expected Result	
2	Description	Observe lack of failures and expected data products
	Test Data	No data.
	Expected Result	

4.94 LVV-T116 - Verify implementation of Associating Objects across data releases

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.94.1 Verification Elements

- LVV-181 - DMS-REQ-0350-V-01: Associating Objects across data releases

4.94.2 Test Items

Load DR, observe queryable association

4.94.3 Predecessors

4.94.4 Environment Needs

4.94.4.1 Software

4.94.4.2 Hardware

4.94.5 Input Specification

4.94.6 Output Specification

4.94.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Load DR
	Test Data	No data.
	Expected Result	
2	Description	Observe queryable association
	Test Data	No data.
	Expected Result	

4.95 LVV-T117 - Verify implementation of DAC resource allocation for Level 3 processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.95.1 Verification Elements

- LVV-47 - DMS-REQ-0119-V-01: DAC resource allocation for Level 3 processing

4.95.2 Test Items

Verify that compute time and storage space allocations can be granted to science users.

4.95.3 Predecessors

4.95.4 Environment Needs

4.95.4.1 Software

4.95.4.2 Hardware

4.95.5 Input Specification

4.95.6 Output Specification

4.95.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Create a test user account for the Science Platform.
	Test Data	No data.
	Expected Result	
2	Description	Set the LSP resource allocations for the test user to very low values.
	Test Data	No data.
	Expected Result	
3	Description	Initiate example batch jobs and notebook sessions that will exceed the specified resource limits.
	Test Data	No data.
	Expected Result	Quota error.
4	Description	Transfer sufficient data volumes into the user workspace and MyDB tables that would exceed the resource quotas.
	Test Data	No data.
	Expected Result	Quota error.
5	Description	Reset the user resource quotas to normal values.
	Test Data	No data.
	Expected Result	
6	Description	Initiate the same example batch jobs and notebook sessions that previously caused an error.
	Test Data	No data.
	Expected Result	Successful notebook and batch job execution.

Step	Description, Input Data and Expected Result	
7	Description	Transfer the same data volumes into the user workspace and MyDB tables that previously caused an error.
	Test Data	No data.
	Expected Result	Successful data transfer.

4.96 LVV-T118 - Verify implementation of Level 3 Data Product Self Consistency

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.96.1 Verification Elements

- LVV-48 - DMS-REQ-0120-V-01: Level 3 Data Product Self Consistency

4.96.2 Test Items

Verify that user-driven Level 3 processing is conducted on consistent sets of input data.

4.96.3 Predecessors

4.96.4 Environment Needs

4.96.4.1 Software

4.96.4.2 Hardware

4.96.5 Input Specification

4.96.6 Output Specification

4.96.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute representative processing on DR in PDAC, observe consistency
	Test Data	No data.
	Expected Result	

4.97 LVV-T119 - Verify implementation of Provenance for Level 3 processing at DACs

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.97.1 Verification Elements

- LVV-49 - DMS-REQ-0121-V-01: Provenance for Level 3 processing at DACs

4.97.2 Test Items

Verify that provenance information is recorded and accessible for user-generated Level 3 products.

4.97.3 Predecessors

4.97.4 Environment Needs

4.97.4.1 Software

4.97.4.2 Hardware

4.97.5 Input Specification

4.97.6 Output Specification

4.97.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute representative processing on DR in PDAC, observe provenance recording
	Test Data	No data.
	Expected	
	Result	

4.98 LVV-T120 - Verify implementation of Software framework for Level 3 catalog processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.98.1 Verification Elements

- LVV-53 - DMS-REQ-0125-V-01: Software framework for Level 3 catalog processing

4.98.2 Test Items

Verify that user-driven Level 3 processing can be consistently applied to all records in a catalog.

4.98.3 Predecessors

4.98.4 Environment Needs

4.98.4.1 Software

4.98.4.2 Hardware

4.98.5 Input Specification

4.98.6 Output Specification

4.98.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute representative processing on DR in PDAC, observe recognition of and recovery from failures
	Test Data	No data.
	Expected Result	

4.99 LVV-T121 - Verify implementation of Software framework for Level 3 image processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.99.1 Verification Elements

- LVV-56 - DMS-REQ-0128-V-01: Software framework for Level 3 image processing

4.99.2 Test Items

Verify that user-specified Level 3 processing can be applied to the desired set of images.

4.99.3 Predecessors

4.99.4 Environment Needs

4.99.4.1 Software

4.99.4.2 Hardware

4.99.5 Input Specification

4.99.6 Output Specification

4.99.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute representative processing on DR in PDAC, observe recognition of and recovery from failures
	Test Data	No data.
	Expected Result	

4.100 LVV-T122 - Verify implementation of Level 3 Data Import

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.100.1 Verification Elements

- LVV-121 - DMS-REQ-0290-V-01: Level 3 Data Import

4.100.2 Test Items

Verify that the Science Platform can ingest data from community-standard file formats.

4.100.3 Predecessors

4.100.4 Environment Needs

4.100.4.1 Software

4.100.4.2 Hardware

4.100.5 Input Specification

4.100.6 Output Specification

4.100.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Use the Science Platform catalog upload tool to ingest a small example FITS table.
	Test Data	No data.
	Expected Result	
2	Description	Use the Science Platform catalog upload tool to ingest a small example CSV table.
	Test Data	No data.
	Expected Result	
3	Description	Use the Science Platform catalog upload tool to ingest a large FITS table that needs to be spatially-sharded in the database.
	Test Data	No data.
	Expected Result	
4	Description	Perform example queries on each of the three tables to verify that all data is present.
	Test Data	No data.
	Expected Result	Data returned in the queries is identical to the data uploaded.

4.101 LVV-T123 - Verify implementation of Access Controls of Level 3 Data Products

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.101.1 Verification Elements

- LVV-171 - DMS-REQ-0340-V-01: Access Controls of Level 3 Data Products

4.101.2 Test Items

This test touches upon the interface between the following areas: IT Security, Identity Management, LSP Portal, and Parallel Distributed Database. The purpose is to show that access

to user generated data products (previously Level 3) can have a variety of access restrictions varying from single-user, a list, a named group, or open access.

4.101.3 Predecessors

4.101.4 Environment Needs

4.101.4.1 Software

4.101.4.2 Hardware

4.101.5 Input Specification

4.101.6 Output Specification

4.101.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Configure representative access controls in PDAC, observe proper restrictions
	Test Data	No data.
	Expected Result	

4.102 LVV-T124 - Verify implementation of Software Architecture to Enable Community Re-Use

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Simon Krughoff

4.102.1 Verification Elements

- LVV-139 - DMS-REQ-0308-V-01: Software Architecture to Enable Community Re-Use

4.102.2 Test Items

Show that the LSST software is capable of being executed in multiple contexts: single user instance, batch processing, continuous integration.

Also show that the algorithms are can be reconfigured and, if desired, completely replaced at run time.

4.102.3 Predecessors

4.102.4 Environment Needs

4.102.4.1 Software

4.102.4.2 Hardware

4.102.5 Input Specification

4.102.6 Output Specification

4.102.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Using curated test datasets for multiple precursor instruments, verify and log that the prototype DRP pipelines execute successfully in three contexts:
		1. The CI system
		2. On a single user system: laptop, desktop, or notebook running in the Notebook aspect of the LSP.
		3. Project workflow system.
	Test Data	No data.
	Expected Result	
2-1 from LVV-T12	Description	The DM Stack shall be initialized using the loadLSST script (as described in DRP-00-00).
	Test Data	
	Expected Result	
2-2 from LVV-T12	Description	A "Data Butler" will be initialized to access the repository.
	Test Data	

Step	Description, Input Data and Expected Result	
	Expected Result	
2-3 from LVV-T12	Description	For each of the expected data products types (listed in Test Items section §4.3.2) and each of the expected units (PVIIs, coadds, etc), the data product will be retrieved from the Butler and verified to be <u>non-empty</u> .
	Test Data	
	Expected Result	
3	Description	Run subset of full DRP from previous step on an individual node. Was this organizationally easy? Did the performance scale appropriately?
	Test Data	No data.
	Expected Result	
4	Description	Re-run aperture correction on subset. Verify that same results as DRP run are achieved.
	Test Data	No data.
	Expected Result	
5	Description	Re-run photometric redshift estimation algorithm on subset coadd catalogs. Verify that <u>same results are achieved as from full DRP</u> .
	Test Data	No data.
	Expected Result	
6	Description	Using a template testing notebook in the Notebook aspect of the LSP, verify and log the following: 1. Individual pipeline steps (tasks) are importable and executable on their own. this is not comprehensive, but demonstrative. 2. Individual pipeline steps may be overridden by configuration. 3. Users can implement a custom pipeline step and insert i into the processing flow via configuration.
	Test Data	No data.
	Expected Result	

4.103 LVV-T125 - Verify implementation of Simulated Data

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.103.1 Verification Elements

- LVV-6 - DMS-REQ-0009-V-01: Simulated Data

4.103.2 Test Items

Verify that the DMS can inject simulated data into data products for testing.

4.103.3 Predecessors

4.103.4 Environment Needs

4.103.4.1 Software

4.103.4.2 Hardware

4.103.5 Input Specification

4.103.6 Output Specification

4.103.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP and DRP
	Test Data	No data.
	Expected Result	

4.104 LVV-T126 - Verify implementation Image Differencing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.104.1 Verification Elements

- LVV-14 - DMS-REQ-0032-V-01: Image Differencing

4.104.2 Test Items

Verify that the DMS can performance image differencing from single exposures and coadds.

4.104.3 Predecessors

4.104.4 Environment Needs

4.104.4.1 Software

4.104.4.2 Hardware

4.104.5 Input Specification

4.104.6 Output Specification

4.104.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP and DRP
	Test Data	No data.
	Expected Result	

4.105 LVV-T127 - Verify implementation of Provide Source Detection Software

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.105.1 Verification Elements

- LVV-15 - DMS-REQ-0033-V-01: Provide Source Detection Software

4.105.2 Test Items

Alert Production, Data Release Production, Science Algorithms

4.105.3 Predecessors

4.105.4 Environment Needs

4.105.4.1 Software

4.105.4.2 Hardware

4.105.5 Input Specification

4.105.6 Output Specification

4.105.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP and DRP
	Test Data	No data.
	Expected Result	

4.106 LVV-T128 - Verify implementation Provide Astrometric Model

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.106.1 Verification Elements

- LVV-17 - DMS-REQ-0042-V-01: Provide Astrometric Model

4.106.2 Test Items

Verify that an astrometric model is available for Objects and DIAObjects.

4.106.3 Predecessors

4.106.4 Environment Needs

4.106.4.1 Software

4.106.4.2 Hardware

4.106.5 Input Specification

4.106.6 Output Specification

4.106.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP and DRP
	Test Data	No data.
	Expected Result	

4.107 LVV-T129 - Verify implementation of Provide Calibrated Photometry

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.107.1 Verification Elements

- LVV-18 - DMS-REQ-0043-V-01: Provide Calibrated Photometry

4.107.2 Test Items

Verify that the DMS provides photometry calibrated in AB for all measured objects and sources.

4.107.3 Predecessors

4.107.4 Environment Needs

4.107.4.1 Software

4.107.4.2 Hardware

4.107.5 Input Specification

4.107.6 Output Specification

4.107.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP and DRP
	Test Data	No data.
	Expected Result	

4.108 LVV-T130 - Verify implementation of Enable a Range of Shape Measurement Approaches

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.108.1 Verification Elements

- LVV-21 - DMS-REQ-0052-V-01: Enable a Range of Shape Measurement Approaches

4.108.2 Test Items

Verify that multiple shape measurement algorithms can be used.

4.108.3 Predecessors

4.108.4 Environment Needs

4.108.4.1 Software

4.108.4.2 Hardware

4.108.5 Input Specification

4.108.6 Output Specification

4.108.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to AP and DRP
	Test Data	No data.
	Expected Result	

4.109 LVV-T131 - Verify implementation of Provide User Interface Services

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.109.1 Verification Elements

- LVV-63 - DMS-REQ-0160-V-01: Provide User Interface Services

4.109.2 Test Items

Verify the availability and functionality of the broad range of user interface services called for in the requirement, as applied to both Nightly and DRP data. This will primarily be done by verifications performed at the LSST Science Platform level, based on the requirements in LDM-554; however, a high-level set of tests corresponding to the DMS-REQ-0160 requirement are defined below.

4.109.3 Predecessors

4.109.4 Environment Needs

4.109.4.1 Software

4.109.4.2 Hardware As noted in Verification Configuration, the systems required to carry out the tests include both an "inside" test execution platform - the ability to execute test notebooks within the Science Platform Notebook Aspect - and an "outside" test execution platform with connectivity to the Science Platform instance under test that is comparable to that available to offsite science users.

4.109.5 Input Specification

1. Testing this requirement relies on a set of data products meeting the data model implied by the DPDD existing in a deployment of the Science Platform and its underlying database and file services.
 - (a) In particular, both image and catalog data products are required.

- (b) From the specific language of the underlying requirement, it appears clear that coadded data products are required, but in practice single-epoch data products should be included in the test as well.
2. Depending on when this requirement is tested, the tests may involve either or both of precursor data and LSST commissioning data. The use of the latter is ultimately essential to ensure that the tests are performed with as LSST-like a dataset as possible.

4.109.6 Output Specification

4.109.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Establishment of test coordinates: Establish sky positions and surrounding regions (e.g., cones or polygons), field sizes, filter bands, and temporal epochs for the tests that are consistent with the known content of the test dataset, whether precursor or LSST commissioning data. Establishing sky positions should include pre-determining the corresponding LSST "tract and patch" identifiers. If the plan to not keep all calibrated single-epoch images on disk is still in place at the time of the test, identify for use in the test both images that are, and are not, on disk. Establish target image boundaries, projections, and pixel scales to be used for resampling tests. Ensure that at least some of these test conditions include coadded image boundaries that cross tract and patch boundaries, and single-epoch image boundaries that cross focal plane raft boundaries.
	Test Data	No data.
	Expected Result	
2	Description	Butler image access: From within the Notebook Aspect, verify that coadded images for the identified regions of sky and filter bands are accessible via the Butler. Verify that the same images are available whether obtained by direct reference to the previous established tract/patch identifiers or by the use of LSST stack code for retrieving images based on sky coordinates. From within the Notebook Aspect, verify that single-epoch raw images for the selected locations and times are available. Verify that calibrated images (PVI) for the selected locations and times are available; depending on the details of the test dataset, verify that PVI still on disk can be retrieved immediately. Verify that lists or tables of image metadata, not just individual images, can be retrieved. E.g., a list of all the single-epoch images covering a selected sky location.
	Test Data	No data.

Step	Description, Input Data and Expected Result	
	Expected Result	
3	Description Programmatic PVI re-creation: From within the Notebook Aspect, verify that the recreation on demand of a PVI can be performed. Ideally, this should be done as follows: • Verify that recreation of a PVI that <i>is</i> still available works and that it reproduces the original PVI exactly (except for provenance metadata that must be different) or within the reasonable ability of processing systems to do so (e.g., taking into account that the original calibration and the recreation may have run on different CPU architectures). • The test conditions should ensure the verification that a recreation was actually performed, i.e., that the still-available PVI was not returned instead. • Note that it does not appear to be a requirement that <i>at Butler level</i> recreation on demand of PVIs is a completely transparent process. If this <i>is</i> decided to be a requirement, the test must also verify that it has been satisfied. If it is <i>not</i> a requirement, verify that adequate documentation on the PVI-recreation process (e.g., the SuperTasks and configuration to be used) is available.	
	Test Data	No data.
	Expected Result	
4	Description Butler catalog access: From within the Notebook Aspect, verify that all the catalog data products described in the DPDD can be retrieved for the coordinates selected above via the Butler. (This test should include access to SSOBJECT data, but the details of how such a test would depend on the coordinate selections require additional thought.)	
	Test Data	No data.
	Expected Result	
5	Description LSST-stack-based resampling/reprojection: Verify the availability of software in the LSST stack, and associated documentation, that permits the resampling of LSST images to different pixel grids and projections. Exercise this capability for the test conditions selected in Step 1 above. Perform photometric and astrometric tests on the resulting resampled images to provide evidence that the transformations performed were correct to the accuracy supported by the data.	
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result	
6	Description	Comment: The following API Aspect test steps should be carried out on the required "offsite-like" test platform, to ensure that their success does not reflect any privileged access given to processes inside the Data Access Center or other Science Platform instance. However, at least a small sampling of them should <i>also</i> be carried out <i>within</i> the Science Platform environment, i.e., in the Notebook Aspect, and the results compared.
	Test Data	No data.
	Expected Result	
7	Description	API Aspect image access: Using IVOA services such as the Registry and ObsTAP, from the "offsite-like" test platform, verify that the existence of the classes of image data products foreseen in the DPDD can be determined. Verify that ObsTAP and/or SIAv2 can be used to find the same images and lists of images for the established test coordinates that were retrieved via the Butler in Step 2 above. Verify that the selected images are retrievable from the Web services. Verify that the retrieved images are identical in their pixel content and metadata. The tests must include both coadded and single-epoch images.
	Test Data	No data.
	Expected Result	
8	Description	API Aspect image transformations: Verify that image cutouts and resamplings can be performed via the IVOA SODA service, and that the results are identical to those obtained for the same parameters from the LSST-stack-based tests in Step 5. (The requirements for supported reprojections, if any, in the SODA service have not been established at the time of writing.)
	Test Data	No data.
	Expected Result	
9	Description	API Aspect catalog data access: Verify that the IVOA Registry, RegTAP, TAP_SCHEMA, and other relevant mechanisms can be used to discover the existence of all the catalog data products foreseen in the DPDD. Using the IVOA TAP service, verify that all the catalog data products foreseen in the DPDD can be retrieved for the coordinates determined in Step 1. Verify that their scientific content is the same as when they are retrieved via the Butler.
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result	
10	Description	Portal Aspect data browsing: Verify that the Portal Aspect can be used to discover the existence of all the data products foreseen in the DPDD. Verify that the UI permits locating the data for the coordinates selected in Step 1 by visual means, e.g., by zooming and panning in from an all-sky view. Verify that the UI permits locating the data by typing in coordinates as well.
	Test Data	No data.
	Expected Result	
11	Description	Portal Aspect image access: Verify that the Portal Aspect allows both the retrieval of "original" image data, i.e., in its native LSST pixel projection and with full metadata, as well as retrieval of on-demand UI cutouts of coadded image data for selected locations.
	Test Data	No data.
	Expected Result	
12	Description	Portal Aspect catalog query and visualization: Verify that the Portal Aspect allows graphical querying of DPDD catalog data, both coadded and single-epoch, for selected regions of sky and/or with selected properties, and supports the visualization of the results (including histogramming, scatterplots, time series, table manipulations, and overplotting on image data). (Note that the Science Platform requirements, LDM-554, lay out a detailed set of requirements on the selection and visualization of catalog data.)
	Test Data	No data.
	Expected Result	
13	Description	Comment: The Portal Aspect tests below should be carried out from a web browser on an "offsite-like" test platform, to ensure that no privileged access provided to intra-data-center clients is relied upon.
	Test Data	No data.
	Expected Result	
14	Description	Portal Aspect data download: Verify that data identified and/or visualized in the Portal Aspect can be downloaded to the remote system running the web browser in which the Portal is displayed, as well as to the User Workspace.
	Test Data	No data.
	Expected Result	

Step	Description, Input Data and Expected Result
	Expected Result

4.110 LVV-T132 - Verify implementation of Pre-cursor, and Real Data

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.110.1 Verification Elements

- LVV-127 - DMS-REQ-0296-V-01: Pre-cursor, and Real Data

4.110.2 Test Items

Demonstrate that pixel-oriented data from astronomical imaging cameras (precursor or otherwise) can be processed using LSST Science Algorithms and organized for access through the Data Butler Access Client.

4.110.3 Predecessors

4.110.4 Environment Needs

4.110.4.1 Software

4.110.4.2 Hardware

4.110.5 Input Specification

4.110.6 Output Specification

4.110.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute AP and DRP on non-LSST data
	Test Data	No data.
	Expected Result	

4.111 LVV-T133 - Verify implementation of Provide Beam Projector Coordinate Calculation Software

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.111.1 Verification Elements

- LVV-182 - DMS-REQ-0351-V-01: Provide Beam Projector Coordinate Calculation Software

4.111.2 Test Items

Science Primitives

4.111.3 Predecessors

4.111.4 Environment Needs

4.111.4.1 Software

4.111.4.2 Hardware

4.111.5 Input Specification

4.111.6 Output Specification

4.111.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to CPP
	Test Data	No data.
	Expected	
	Result	

4.112 LVV-T134 - Verify implementation of Provide Image Access Services

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.112.1 Verification Elements

- LVV-27 - DMS-REQ-0065-V-01: Provide Image Access Services

4.112.2 Test Items

Verify that images can be identified and that images and image cut-outs can be retrieved using the network interfaces - primarily IVOA standards-based - and Python APIs provided for image access by science users.

4.112.3 Predecessors

4.112.4 Environment Needs

4.112.4.1 Software

4.112.4.2 Hardware

4.112.5 Input Specification

Testing requires the establishment of running services such as SIAv2 and SODA to which the tests can be applied.

4.112.6 Output Specification

4.112.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected Result	

4.113 LVV-T135 - Verify implementation of Provide Data Access Services

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.113.1 Verification Elements

- LVV-60 - DMS-REQ-0155-V-01: Provide Data Access Services

4.113.2 Test Items

This is a composite requirement in the SysML model.

4.113.3 Predecessors

4.113.4 Environment Needs

4.113.4.1 Software

4.113.4.2 Hardware

4.113.5 Input Specification

4.113.6 Output Specification

4.113.7 Test Procedure

Step	Description, Input Data and Expected Result
1	Description Delegate to LSP
	Test Data No data.
	Expected
	Result

4.114 LVV-T136 - Verify implementation of Data Product and Raw Data Access

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.114.1 Verification Elements

- LVV-129 - DMS-REQ-0298-V-01: Data Product and Raw Data Access

4.114.2 Test Items

Verify that available data products can be listed and retrieved.

4.114.3 Predecessors

4.114.4 Environment Needs

4.114.4.1 Software

4.114.4.2 Hardware

4.114.5 Input Specification

4.114.6 Output Specification

4.114.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.115 LVV-T137 - Verify implementation of Data Product Ingest

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.115.1 Verification Elements

- LVV-130 - DMS-REQ-0299-V-01: Data Product Ingest

4.115.2 Test Items

Verify that data products can be ingested.

4.115.3 Predecessors

4.115.4 Environment Needs

4.115.4.1 Software

4.115.4.2 Hardware

4.115.5 Input Specification

4.115.6 Output Specification

4.115.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to DBB
	Test Data	No data.
	Expected Result	

4.116 LVV-T138 - Verify implementation of Bulk Download Service

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.116.1 Verification Elements

- LVV-131 - DMS-REQ-0300-V-01: Bulk Download Service

4.116.2 Test Items

Bulk Download

4.116.3 Predecessors

4.116.4 Environment Needs

4.116.4.1 Software

4.116.4.2 Hardware

4.116.5 Input Specification

A large dataset (at least a few TB) must be available.

Requires identity management to confirm bulk download use.

While this can be tested and shown to work using LSST DAC, Chilean DAC, and IN2P3 endpoints, this should also be tested to demonstrate expected throughput for outside users (e.g. FNAL, NERSC sites could be tested).

4.116.6 Output Specification

4.116.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Setup large transfer request and examine the data transfer rates achieved.
	Test Data	No data.
	Expected Result	
2	Description	Test should be repeated while observing in firehose mode (with LSSTCam) during science verification to ensure that bulk transfer does not compromise normal nightly operations.
	Test Data	No data.
	Expected Result	

4.117 LVV-T139 - Verify implementation of Provide Pipeline Execution Services

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.117.1 Verification Elements

- LVV-61 - DMS-REQ-0156-V-01: Provide Pipeline Execution Services

4.117.2 Test Items

Batch Production, Workload and Orchestration

4.117.3 Predecessors

4.117.4 Environment Needs

4.117.4.1 Software

4.117.4.2 Hardware

4.117.5 Input Specification

4.117.6 Output Specification

4.117.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Verify subsidiary requirements
	Test Data	No data.
	Expected	
	Result	

4.118 LVV-T140 - Verify implementation of Production Orchestration

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.118.1 Verification Elements

- LVV-133 - DMS-REQ-0302-V-01: Production Orchestration

4.118.2 Test Items

Demonstrate use to orchestration software to perform real-time and batch production on LSST compute platform(s).

4.118.3 Predecessors

4.118.4 Environment Needs

4.118.4.1 Software

4.118.4.2 Hardware

4.118.5 Input Specification

4.118.6 Output Specification

4.118.7 Test Procedure

Step	Description, Input Data and Expected Result
1	Description Delegate to Batch Production
	Test Data No data.
	Expected
	Result

4.119 LVV-T141 - Verify implementation of Production Monitoring

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.119.1 Verification Elements

- LVV-134 - DMS-REQ-0303-V-01: Production Monitoring

4.119.2 Test Items

Demonstrate monitoring capabilities that give real-time view of pipeline execution and production systems usage/load.

4.119.3 Predecessors

4.119.4 Environment Needs

4.119.4.1 Software

4.119.4.2 Hardware

4.119.5 Input Specification

4.119.6 Output Specification

4.119.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Observe monitoring during DRP execution
	Test Data	No data.
	Expected Result	

4.120 LVV-T142 - Verify implementation of Production Fault Tolerance

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.120.1 Verification Elements

- LVV-135 - DMS-REQ-0304-V-01: Production Fault Tolerance

4.120.2 Test Items

Demonstrate production systems report faults in pipeline executions and that system is able to recover. Where recovery can mean the ability to provide production artifacts for examination, return production elements ready for subsequent use, and/or reset and repeat production attempts.

4.120.3 Predecessors

4.120.4 Environment Needs

4.120.4.1 Software

4.120.4.2 Hardware

4.120.5 Input Specification

4.120.6 Output Specification

4.120.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute AP and DRP, simulate failures, observe correct processing
	Test Data	No data.
	Expected	
	Result	

4.121 LVV-T143 - Verify implementation of Provide Pipeline Construction Services

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.121.1 Verification Elements

- LVV-62 - DMS-REQ-0158-V-01: Provide Pipeline Construction Services

4.121.2 Test Items

This is a composite requirement in the SysML model

4.121.3 Predecessors

4.121.4 Environment Needs

4.121.4.1 Software

4.121.4.2 Hardware

4.121.5 Input Specification

4.121.6 Output Specification

4.121.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Middleware
	Test Data	No data.
	Expected	
	Result	

4.122 LVV-T144 - Verify implementation of Task Specification

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.122.1 Verification Elements

- LVV-136 - DMS-REQ-0305-V-01: Task Specification

4.122.2 Test Items

Verify that the DMS provides the ability to define a new or modified pipeline task without recompilation.

4.122.3 Predecessors

4.122.4 Environment Needs

4.122.4.1 Software

4.122.4.2 Hardware

4.122.5 Input Specification

4.122.6 Output Specification

4.122.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Inspect software architecture. Verify that there exists Tasks that can be run and configured without re-compilation.
	Test Data	No data.
	Expected Result	
2	Description	Verify that an example science algorithm can be run through one of these Tasks. Three examples from different areas: source measurement, image subtraction, and photometric-redshift estimation.
	Test Data	No data.
	Expected Result	

4.123 LVV-T145 - Verify implementation of Task Configuration

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.123.1 Verification Elements

- LVV-137 - DMS-REQ-0306-V-01: Task Configuration

4.123.2 Test Items

Verify that the DMS software provides configuration control to define, override, and verify the configuration for a DMS Task.

4.123.3 Predecessors

4.123.4 Environment Needs

4.123.4.1 Software

4.123.4.2 Hardware

4.123.5 Input Specification

4.123.6 Output Specification

4.123.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Inspect software design to verify that one can define the configuration for a Task.
	Test Data	No data.
	Expected Result	
2	Description	Run a Task with a known invalid configuration. Verify that the error is caught before the science algorithm executes.
	Test Data	No data.
	Expected Result	
3	Description	Run a simple task with two different configurations that make a material difference for a Task. E.g., specify a different source detection threshold. Verify that the configuration is different between the two runs through difference in recorded provenance and in results.
	Test Data	No data.
	Expected Result	

4.124 LVV-T146 - Verify implementation of DMS Initialization Component

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.124.1 Verification Elements

- LVV-128 - DMS-REQ-0297-V-01: DMS Initialization Component

4.124.2 Test Items

Demonstrate that the DMS can be initialized in a safe state that will not allow data corruption/loss.

4.124.3 Predecessors

4.124.4 Environment Needs

4.124.4.1 Software

4.124.4.2 Hardware

4.124.5 Input Specification

4.124.6 Output Specification

4.124.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Power-cycle all DM systems at each Facility, observe recovery
	Test Data	No data.
	Expected	
	Result	

4.125 LVV-T147 - Verify implementation of Control of Level-1 Production

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.125.1 Verification Elements

- LVV-132 - DMS-REQ-0301-V-01: Control of Level-1 Production

4.125.2 Test Items

Demonstrate that the DMS can control all Prompt Processing across DMS facilities.

4.125.3 Predecessors

4.125.4 Environment Needs

4.125.4.1 Software

4.125.4.2 Hardware

4.125.5 Input Specification

4.125.6 Output Specification

4.125.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Observe existence and capability of Prompt DMCS
	Test Data	No data.
	Expected	
	Result	

4.126 LVV-T148 - Verify implementation of Unique Processing Coverage

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.126.1 Verification Elements

- LVV-138 - DMS-REQ-0307-V-01: Unique Processing Coverage

4.126.2 Test Items

Verify that a user-specified criterion can be used to process each record in a table exactly once.

4.126.3 Predecessors

4.126.4 Environment Needs

4.126.4.1 Software

4.126.4.2 Hardware

4.126.5 Input Specification

4.126.6 Output Specification

4.126.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute representative processing, observe lack of duplicates or missing rows even in the presence of failures
	Test Data	No data.
	Expected Result	

4.127 LVV-T149 - Verify implementation of Catalog Queries

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.127.1 Verification Elements

- LVV-33 - DMS-REQ-0075-V-01: Catalog Queries

4.127.2 Test Items

Verify that SQL can be used to query catalogs.

4.127.3 Predecessors

4.127.4 Environment Needs

4.127.4.1 Software

4.127.4.2 Hardware

4.127.5 Input Specification

4.127.6 Output Specification

4.127.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.128 LVV-T150 - Verify implementation of Maintain Archive Publicly Accessible

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.128.1 Verification Elements

- LVV-34 - DMS-REQ-0077-V-01: Maintain Archive Publicly Accessible

4.128.2 Test Items

Verify that prior data releases remain accessible.

4.128.3 Predecessors

4.128.4 Environment Needs

4.128.4.1 Software

4.128.4.2 Hardware

4.128.5 Input Specification

4.128.6 Output Specification

4.128.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Observe access to prior DR on tape
	Test Data	No data.
	Expected	
	Result	

4.129 LVV-T151 - Verify implementation of Catalog Export Formats

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.129.1 Verification Elements

- LVV-35 - DMS-REQ-0078-V-01: Catalog Export Formats

4.129.2 Test Items

Verify that catalog data is exportable in a variety of community-standard formats.

4.129.3 Predecessors

4.129.4 Environment Needs

4.129.4.1 Software

4.129.4.2 Hardware

4.129.5 Input Specification

4.129.6 Output Specification

4.129.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.130 LVV-T152 - Verify implementation of Keep Historical Alert Archive

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Eric Bellm

4.130.1 Verification Elements

- LVV-37 - DMS-REQ-0094-V-01: Keep Historical Alert Archive

4.130.2 Test Items

Verify that the DMS preserves and makes accessible an Alert Archive for reference and for false alert analyses

4.130.3 Predecessors

4.130.4 Environment Needs

4.130.4.1 Software

4.130.4.2 Hardware

4.130.5 Input Specification

4.130.6 Output Specification

4.130.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Simulated alert stream, load Alert DB, observe access to Alert DB
	Test Data	No data.
	Expected	
	Result	

4.131 LVV-T153 - Verify implementation of Provide Engineering and Facility Database Archive

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.131.1 Verification Elements

- LVV-44 - DMS-REQ-0102-V-01: Provide Engineering & Facility Database Archive

4.131.2 Test Items

Demonstrate Engineering and Facilities Data (images, associated metadata, and observatory environment and control data) are archived and available for public access within L1PublicT (24 hours).

4.131.3 Predecessors

4.131.4 Environment Needs

4.131.4.1 Software

4.131.4.2 Hardware

4.131.5 Input Specification

4.131.6 Output Specification

4.131.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal, observe data products generated in time
	Test Data	No data.
	Expected Result	

4.132 LVV-T154 - Verify implementation of Raw Data Archiving Reliability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.132.1 Verification Elements

- LVV-140 - DMS-REQ-0309-V-01: Raw Data Archiving Reliability

4.132.2 Test Items

Verify that raw images are reliably archived.

4.132.3 Predecessors

4.132.4 Environment Needs

4.132.4.1 Software

4.132.4.2 Hardware

4.132.5 Input Specification

4.132.6 Output Specification

4.132.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze sources of loss or corruption after mitigation to compute estimated reliability
	Test Data	No data.
	Expected	
	Result	

4.133 LVV-T155 - Verify implementation of Un-Archived Data Product Cache

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.133.1 Verification Elements

- LVV-141 - DMS-REQ-0310-V-01: Un-Archived Data Product Cache

4.133.2 Test Items

Demonstrate that the DMS provides low-latency storage for at least 11CacheLifetime (30 days) to keep prompt processing pre-covery images on hand.

4.133.3 Predecessors

4.133.4 Environment Needs

4.133.4.1 Software

4.133.4.2 Hardware

4.133.5 Input Specification

4.133.6 Output Specification

4.133.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to DBB
	Test Data	No data.
	Expected	
	Result	

4.134 LVV-T156 - Verify implementation of Regenerate Un-archived Data Products

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Simon Krughoff

4.134.1 Verification Elements

- LVV-142 - DMS-REQ-0311-V-01: Regenerate Un-archived Data Products

4.134.2 Test Items

Not all of the ancillary data products produced by a data release will be archived permanently. These ancillary products have been promised as accessible to the community. Show that these products can be produced from an archived data release after the fact.

4.134.3 Predecessors

4.134.4 Environment Needs

4.134.4.1 Software

4.134.4.2 Hardware

4.134.5 Input Specification

4.134.6 Output Specification

4.134.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Run a small DRP processing job and download unarchived data products.
	Test Data	No data.
	Expected Result	
2	Description	Wait for (or force) a processing stack change so that the subsequent re-processing will be forced to use an older software build.
	Test Data	No data.
	Expected Result	
3	Description	Using provenance information from the products in Step 1, request a re-processing and compare results with previously unarchived products.

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected Result	

4.135 LVV-T157 - Verify implementation Level 1 Data Product Access

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.135.1 Verification Elements

- LVV-143 - DMS-REQ-0312-V-01: Level 1 Data Product Access

4.135.2 Test Items

Verify that Level 1 Data Products are accessible by science users.

4.135.3 Predecessors

4.135.4 Environment Needs

4.135.4.1 Software

4.135.4.2 Hardware

4.135.5 Input Specification

4.135.6 Output Specification

4.135.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.136 LVV-T158 - Verify implementation Level 1 and 2 Catalog Access

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.136.1 Verification Elements

- LVV-144 - DMS-REQ-0313-V-01: Level 1 & 2 Catalog Access

4.136.2 Test Items

Verify that Data Release Products are accessible by science users.

4.136.3 Predecessors

4.136.4 Environment Needs

4.136.4.1 Software

4.136.4.2 Hardware

4.136.5 Input Specification

4.136.6 Output Specification

4.136.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.137 LVV-T159 - Verify implementation of Regenerating Data Products from Previous Data Releases

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Simon Krughoff

4.137.1 Verification Elements

- LVV-167 - DMS-REQ-0336-V-01: Regenerating Data Products from Previous Data Releases

4.137.2 Test Items

Show that un-archived data products from previous data releases can be generated using through the LSST Science Platform.

4.137.3 Predecessors

4.137.4 Environment Needs

4.137.4.1 Software

4.137.4.2 Hardware

4.137.5 Input Specification

4.137.6 Output Specification

4.137.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.138 LVV-T160 - Verify implementation of Providing a Precovery Service

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.138.1 Verification Elements

- LVV-172 - DMS-REQ-0341-V-01: Max elapsed time for precovery results

4.138.2 Test Items

Verify that a technical capability to perform user-directed precovery analyses on difference images exists and that it is exposed through the LSST Science Platform. Verified by testing against precursor datasets.

(Involves: LSP Portal, MOPS and Forced Photometry)

4.138.3 Predecessors

4.138.4 Environment Needs

4.138.4.1 Software

4.138.4.2 Hardware

4.138.5 Input Specification

1. DECam HiTS data could be an appropriate set for this activity.

2. Precover pipelines for follow-on to alert processing must exist and be made available as a containerized version within the Science Platform.
3. Determine limitations over which general precovery is supported. I would suggest that precovery services be limited to current (or last two) DRP campaigns with the possible addition of including non-DRP products to encompass observations over the preceding year (does this then require means to re-generate PVLs from Alert Production in addition to DRP?)
4. Could re-use elements of LVV-T80 where quasars are used to test faint object detection.

4.138.6 Output Specification

4.138.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Run Precover within follow-on Alert Production (i.e. daily post-processing on 30 day store).
	Test Data	No data.
	Expected Result	
2	Description	Within Science Platform, initiate request to perform precovery for a list of sources over same period (and longer). Include among the sources for precovery quasars from LVV-T80.
	Test Data	No data.
	Expected Result	
3	Description	Examine the results. Compare the results for the period where there is overlap with precovery run... and quasar photometry with those from LVV-T80 to verify user service performs as production services.
	Test Data	No data.
	Expected Result	

4.139 LVV-T161 - Verify implementation of Logging of catalog queries

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.139.1 Verification Elements

- LVV-176 - DMS-REQ-0345-V-01: Logging of catalog queries

4.139.2 Test Items

Demonstrate logging of queries of LSST databases. Logged queries are globally available to DB administrators but otherwise private excepting the user that made the query.

4.139.3 Predecessors

4.139.4 Environment Needs

4.139.4.1 Software

4.139.4.2 Hardware

4.139.5 Input Specification

4.139.6 Output Specification

4.139.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.140 LVV-T162 - Verify implementation of Access to Previous Data Releases

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.140.1 Verification Elements

- LVV-189 - DMS-REQ-0363-V-01: Access to Previous Data Releases

4.140.2 Test Items

Verify this high-level requirement, which states that the other data access requirements, for images and catalogs, all must be satisfied for multiple data releases. Verified by inspection, i.e., by determining that the data access system components, from middleware through APIs to user interfaces, are designed to support data from multiple releases, as well as by direct testing using a synthetic test environment containing multiple releases.

(Involves: Data Backbone, Managed Database, LSP Portal, LSP JupyterLab, LSP Web APIs, Parallel Distributed Database)

4.140.3 Predecessors

4.140.4 Environment Needs

4.140.4.1 Software

4.140.4.2 Hardware

4.140.5 Input Specification

Requires two or more (fake) releases within DAC (or PDAC) with common area/observations (preferably with some differing results but could use metadata identifying provenance).

4.140.6 Output Specification

4.140.7 Test Procedure

Step	Description, Input Data and Expected Result
1	Description From Science Platform initiate request for image and catalog products from one of the two release sets.

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected	
	Result	
2	Description	From Science Platform re-issue the same request but specifying the alternate/earlier release set.
	Test Data	No data.
	Expected	
3	Description	Compare results and identify differences that are germane to the relevant Data Release Sets are found.
	Test Data	No data.
	Expected	
	Result	

4.141 LVV-T163 - Verify implementation of Data Access Services

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.141.1 Verification Elements

- LVV-190 - DMS-REQ-0364-V-01: Total number of data releases

4.141.2 Test Items

Demonstrate that Data Access Services are capable of scaling to serve data from nDRTot (11) data releases over a surveyYears (10) year survey.

4.141.3 Predecessors

4.141.4 Environment Needs

4.141.4.1 Software

4.141.4.2 Hardware

4.141.5 Input Specification

4.141.6 Output Specification

4.141.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected Result	

4.142 LVV-T164 - Verify implementation of Operations Subsets

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.142.1 Verification Elements

- LVV-191 - DMS-REQ-0365-V-01: Operations Subsets

4.142.2 Test Items

Demonstrate that Data Access Services are designed such that subsets of a Data Release may be retained and served (made available) after a Data Release has been superseded. (Data Backbone, Managed Database, LSP Portal, LSP JupyterLab, LSP Web APIs, Parallel Distributed Database)

4.142.3 Predecessors

4.142.4 Environment Needs

4.142.4.1 Software

4.142.4.2 Hardware

4.142.5 Input Specification

4.142.6 Output Specification

4.142.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected Result	

4.143 LVV-T165 - Verify implementation of Subsets Support

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Lupton

4.143.1 Verification Elements

- LVV-192 - DMS-REQ-0366-V-01: Subsets Support

4.143.2 Test Items

Verify that the DMS can provide designated subsets of previous Data Releases.

4.143.3 Predecessors

4.143.4 Environment Needs

4.143.4.1 Software

4.143.4.2 Hardware

4.143.5 Input Specification

4.143.6 Output Specification

4.143.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.144 LVV-T166 - Verify implementation of Access Services Performance

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.144.1 Verification Elements

- LVV-193 - DMS-REQ-0367-V-01: Access Services Performance

4.144.2 Test Items

Demonstrate monitoring of Data Access Services that give real and long-time views of system performance and usage.

4.144.3 Predecessors

4.144.4 Environment Needs

4.144.4.1 Software

4.144.4.2 Hardware

4.144.5 Input Specification

4.144.6 Output Specification

4.144.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected Result	

4.145 LVV-T167 - Verify Capability to serve older Data Releases at Full Performance

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.145.1 Verification Elements

- LVV-194 - DMS-REQ-0368-V-01: Implementation Provisions

4.145.2 Test Items

Verify that implementation of the data access services do not preclude serving all older Data Releases with the same performance requirements as current Data Releases. Note that it is an operational consideration whether sufficient compute and storage resources would actually be provisioned to meet those requirements.

4.145.3 Predecessors

4.145.4 Environment Needs

4.145.4.1 Software

4.145.4.2 Hardware

4.145.5 Input Specification

4.145.6 Output Specification

4.145.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected	
	Result	

4.146 LVV-T168 - Verify design of Data Access Services allows Evolution of the LSST Data Model

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.146.1 Verification Elements

- LVV-195 - DMS-REQ-0369-V-01: Evolution

4.146.2 Test Items

Verify that the design of the Data Access Services are able to accommodate changes/evolution of the LSST data model from one release to another.

4.146.3 Predecessors

4.146.4 Environment Needs

4.146.4.1 Software

4.146.4.2 Hardware

4.146.5 Input Specification

4.146.6 Output Specification

4.146.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected Result	

4.147 LVV-T169 - Verify implementation of Older Release Behavior

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.147.1 Verification Elements

- LVV-196 - DMS-REQ-0370-V-01: Older Release Behavior

4.147.2 Test Items

Verify that the components of the data access system are technically capable of handling data releases beyond the two for which full services are required. DMS-REQ-0364 requires that up to 11 be supported. Verified by inspection, i.e., by determination that the system design and implementation contain the necessary features to support this number of releases, and by direct test in a synthetic test environment with multiple releases.

(Involves: Data Backbone, Managed Database, LSP Portal, LSP JupyterLab, LSP Web APIs, Parallel Distributed Database)

4.147.3 Predecessors

4.147.4 Environment Needs

4.147.4.1 Software

4.147.4.2 Hardware

4.147.5 Input Specification

4.147.6 Output Specification

4.147.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected Result	

4.148 LVV-T170 - Verify implementation of Query Availability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.148.1 Verification Elements

- LVV-197 - DMS-REQ-0371-V-01: Query Availability

4.148.2 Test Items

Verify that queries continue to be successfully executable over time.

4.148.3 Predecessors

4.148.4 Environment Needs

4.148.4.1 Software

4.148.4.2 Hardware

4.148.5 Input Specification

4.148.6 Output Specification

4.148.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to LSP
	Test Data	No data.
	Expected Result	

4.149 LVV-T171 - Verify implementation of Pipeline Availability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.149.1 Verification Elements

- LVV-5 - DMS-REQ-0008-V-01: Pipeline Availability

4.149.2 Test Items

Demonstrate that Data Management System pipelines are available for use without disruptions of greater than productionMaxDowntime (24 hours). This requires a regimented change control process and testing infrastructure for all pipelines and their underlying software services, and regimented management and monitoring of compute and networking resources. The list of services covered by this test include: Image and EFD Archiving, Prompt

Processing, OCS Driven Batch, Telemetry Gateway, Alert Distribution, Alert Filtering, Batch Production, Data Backbone, Compute/Storage/LAN, Inter-Site Networks, and Service Management and Monitoring.

4.149.3 Predecessors

4.149.4 Environment Needs

4.149.4.1 Software

4.149.4.2 Hardware

4.149.5 Input Specification

4.149.6 Output Specification

4.149.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze sources of downtime after mitigation to compute estimated reliability; observe unscheduled downtime of developer, integration, and pre-production systems
	Test Data	No data.
	Expected Result	

4.150 LVV-T172 - Verify implementation of Optimization of Cost, Reliability and Availability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.150.1 Verification Elements

- LVV-64 - DMS-REQ-0161-V-01: Optimization of Cost, Reliability and Availability in Order

4.150.2 Test Items

In matters of cost, system reliability (functioning properly at a given time) has precedence over system availability (ability to use the system at a given time). The optimization may be outside the realm of direct testing as it is more of a system provisioning guideline but on its face it demands that the Data Management System include failure reporting, regimented change control, acceptance testing, maintenance and monitoring.

4.150.3 Predecessors

4.150.4 Environment Needs

4.150.4.1 Software

4.150.4.2 Hardware

4.150.5 Input Specification

4.150.6 Output Specification

4.150.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze resource management policy
	Test Data	No data.
	Expected	
	Result	

4.151 LVV-T173 - Verify implementation of Pipeline Throughput

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.151.1 Verification Elements

- LVV-65 - DMS-REQ-0162-V-01: Pipeline Throughput

4.151.2 Test Items

Demonstrate that the Alert Production Pipeline is capable of processing nRawExpNightMax (2800) science exposures within a (24-nightDurationMax) 12 hour period and issue alerts in offline batch mode.

4.151.3 Predecessors

4.151.4 Environment Needs

4.151.4.1 Software

4.151.4.2 Hardware

4.151.5 Input Specification

4.151.6 Output Specification

4.151.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute single-day operations rehearsal, observe data products generated in time
	Test Data	No data.
	Expected	
	Result	

4.152 LVV-T174 - Verify implementation of Re-processing Capacity

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.152.1 Verification Elements

- LVV-66 - DMS-REQ-0163-V-01: Re-processing Capacity

4.152.2 Test Items

Verify that the DMS has sufficient processing, storage, and network to reprocess all data within "drProcessingPeriod" (1 year) while maintaining full Prompt Processing capability.

4.152.3 Predecessors

4.152.4 Environment Needs

4.152.4.1 Software

4.152.4.2 Hardware

4.152.5 Input Specification

4.152.6 Output Specification

4.152.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze sizing model; execute DRP, observe scaling
	Test Data	No data.
	Expected	
	Result	

4.153 LVV-T175 - Verify implementation of Temporary Storage for Communications Links

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.153.1 Verification Elements

- LVV-67 - DMS-REQ-0164-V-01: Temporary Storage for Communications Links

4.153.2 Test Items

Demonstrate that storage capacity is present and usable to prevent data loss if networking is interrupted between summit and base, base and archive, or archive and DAC. The requirement is to have storage necessary to hold tempStorageReIMTTR (200%) of the expected raw data that would arrive during the Mean Time to Repair (summToBaseNetMTTR = 24 hours, baseToArchNetMTTR = 48 hours, archToDacNetMTTR = 48 hours). This scale is further set by $nCalibExpDay + nRawExpNightMax = 450 + 2800 = 3250$ exposures/day.

4.153.3 Predecessors

4.153.4 Environment Needs

4.153.4.1 Software

4.153.4.2 Hardware

4.153.5 Input Specification

4.153.6 Output Specification

4.153.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze sizing model and network/storage design
	Test Data	No data.
	Expected Result	

4.154 LVV-T176 - Verify implementation of Infrastructure Sizing for "catching up"

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.154.1 Verification Elements

- LVV-68 - DMS-REQ-0165-V-01: Infrastructure Sizing for "catching up"

4.154.2 Test Items

Demonstrate Data Management System has sufficient excess capacity (compute infrastructure) to process one night's data (2800 exposures) within 24 hours while also maintaining nightly Alert Production (note this is very similar to LVV-T173).

4.154.3 Predecessors

4.154.4 Environment Needs

4.154.4.1 Software

4.154.4.2 Hardware

4.154.5 Input Specification

4.154.6 Output Specification

4.154.7 Test Procedure

Step	Description, Input Data and Expected Result
1	Description Execute single-day operations rehearsal including catch-up after failure, observe data products generated in time
	Test Data No data.
	Expected Result

4.155 LVV-T177 - Verify implementation of Incorporate Fault-Tolerance

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.155.1 Verification Elements

- LVV-69 - DMS-REQ-0166-V-01: Incorporate Fault-Tolerance

4.155.2 Test Items

Demonstrate that Data Management Systems have features that prevent data loss. Includes: MD5SUM/checksum verification for data transfer; RAID to eliminate single-point disk failures; multi-site and tape for disaster recovery of raw data; multiple site (and tape?) for backup/recovery of Data Release products; DB transaction logging and backup to maintain DB integrity. (Note: storage to prevent loss in case of networking failures is covered in LVV-T175).

4.155.3 Predecessors

4.155.4 Environment Needs

4.155.4.1 Software

4.155.4.2 Hardware

4.155.5 Input Specification

4.155.6 Output Specification

4.155.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design; execute single-day operations rehearsal including failures, observe recovery without loss of data
	Test Data	No data.

Step	Description, Input Data and Expected Result
------	---

Expected Result

4.156 LVV-T178 - Verify implementation of Incorporate Autonomics

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.156.1 Verification Elements

- LVV-70 - DMS-REQ-0167-V-01: Incorporate Autonomics

4.156.2 Test Items

Demonstrate that production systems monitor and report faults. Where possible fault mitigation can include re-start, re-submission, or return of partial products for triage.

4.156.3 Predecessors

4.156.4 Environment Needs

4.156.4.1 Software

4.156.4.2 Hardware

4.156.5 Input Specification

4.156.6 Output Specification

4.156.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design; execute single-day operations rehearsal including failures, observe automated recovery and continuation of processing
	Test Data	No data.
	Expected Result	

4.157 LVV-T179 - Verify implementation of Compute Platform Heterogeneity

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.157.1 Verification Elements

- LVV-145 - DMS-REQ-0314-V-01: Compute Platform Heterogeneity

4.157.2 Test Items

Demonstrate that production results are the same (within machine accuracy) when production occurs on different platforms (OS, kernel, hardware provisioning).

4.157.3 Predecessors

4.157.4 Environment Needs

4.157.4.1 Software

4.157.4.2 Hardware

4.157.5 Input Specification

4.157.6 Output Specification

4.157.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Configure heterogeneous cluster, execute AP+DRP+LSP, observe correct functioning
	Test Data	No data.
	Expected Result	

4.158 LVV-T180 - Verify implementation of Data Management Unscheduled Downtime

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.158.1 Verification Elements

- LVV-149 - DMS-REQ-0318-V-01: Data Management Unscheduled Downtime

4.158.2 Test Items

This applies only to downtime that would prevent the collection of survey data. Verification means that analysis has occurred to identify likely hardware failures that would prevent survey operations and that mitigations that minimize the downtime to less than DM Downtime (1 day/year) are in place. Known systems that fall in this category include: Image and EFD Archiving, Observatory Operations Data, Telemetry Gateway, Data Backbone, Managed Database, Inter-Site Networks, and Service Management and Monitoring.

4.158.3 Predecessors

4.158.4 Environment Needs

4.158.4.1 Software

4.158.4.2 Hardware

4.158.5 Input Specification

4.158.6 Output Specification

4.158.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze likely hardware failures with mitigations to compute estimated unplanned down-time
	Test Data	No data.
	Expected Result	

4.159 LVV-T181 - Verify implementation of Summit Facility Data Communications

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.159.1 Verification Elements

- LVV-71 - DMS-REQ-0168-V-01: Summit Facility Data Communications

4.159.2 Test Items

Demonstrate data acquisition, archiving and transfer from summit to base, along with monitoring systems exist and perform adequately.

4.159.3 Predecessors

4.159.4 Environment Needs

4.159.4.1 Software

4.159.4.2 Hardware

4.159.5 Input Specification

4.159.6 Output Specification

4.159.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.160 LVV-T182 - Verify implementation of Prefer Computing and Storage Down

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.160.1 Verification Elements

- LVV-72 - DMS-REQ-0170-V-01: Prefer Computing and Storage Down

4.160.2 Test Items

Only build compute or storage facilities at the summit that are justified by operational need or to prevent loss of data during networking downtimes.

4.160.3 Predecessors

4.160.4 Environment Needs

4.160.4.1 Software

4.160.4.2 Hardware

4.160.5 Input Specification

4.160.6 Output Specification

4.160.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design
	Test Data	No data.
	Expected Result	

4.161 LVV-T183 - Verify implementation of DMS Communication with OCS

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gregory Dubois-Felsmann

4.161.1 Verification Elements

- LVV-146 - DMS-REQ-0315-V-01: DMS Communication with OCS

4.161.2 Test Items

Verify that the DMS at the Base Facility can receive commands from the OCS and send command responses, events, and telemetry back. Verified by Early Integration activities and during AuxTel commissioning.

4.161.3 Predecessors

4.161.4 Environment Needs

4.161.4.1 Software

4.161.4.2 Hardware

4.161.5 Input Specification

4.161.6 Output Specification

4.161.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to IIP
	Test Data	No data.
	Expected Result	

4.162 LVV-T184 - Verify implementation of Summit to Base Network

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.162.1 Verification Elements

- LVV-73 - DMS-REQ-0171-V-01: Summit to Base Network

4.162.2 Test Items

Monitor transfer time of crosstalk corrected images and all related metadata from summit to base and verify that time per exposure is less than summToBaseMaxTransferTime (2 seconds).

4.162.3 Predecessors

4.162.4 Environment Needs

4.162.4.1 Software

4.162.4.2 Hardware

4.162.5 Input Specification

4.162.6 Output Specification

4.162.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.163 LVV-T185 - Verify implementation of Summit to Base Network Availability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.163.1 Verification Elements

- LVV-74 - DMS-REQ-0172-V-01: Summit to Base Network Availability

4.163.2 Test Items

Monitor summit to base networking and verify that the mean time between failures is less than summToBaseNetMTBF (90 days) over 1 year.

4.163.3 Predecessors

4.163.4 Environment Needs

4.163.4.1 Software

4.163.4.2 Hardware

4.163.5 Input Specification

4.163.6 Output Specification

4.163.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.164 LVV-T186 - Verify implementation of Summit to Base Network Reliability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.164.1 Verification Elements

- LVV-75 - DMS-REQ-0173-V-01: Summit to Base Network Reliability

4.164.2 Test Items

Monitor Summit to Base networking and verify that the mean time to repair is less than sum-ToBaseNetMTTR (24 hours) over a 1-year period.

4.164.3 Predecessors

4.164.4 Environment Needs

4.164.4.1 Software

4.164.4.2 Hardware

4.164.5 Input Specification

4.164.6 Output Specification

4.164.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.165 LVV-T187 - Verify implementation of Summit to Base Network Secondary Link

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.165.1 Verification Elements

- LVV-76 - DMS-REQ-0174-V-01: Summit to Base Network Secondary Link

4.165.2 Test Items

A secondary transfer method (redundant fiber network, microwave link, or transportable medium) between Summit and Base capable of transferring 1 night of raw data ($n_{\text{CalibExpDay}} + n_{\text{RawExpNightMax}} = 450 + 2800 = 3250$ exposures) within $\text{summToBaseNet2TransMax}$ (72 hours).

4.165.3 Predecessors

4.165.4 Environment Needs

4.165.4.1 Software

4.165.4.2 Hardware

4.165.5 Input Specification

4.165.6 Output Specification

4.165.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected	
	Result	

4.166 LVV-T188 - Verify implementation of Summit to Base Network Ownership and Operation

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.166.1 Verification Elements

- LVV-77 - DMS-REQ-0175-V-01: Summit to Base Network Ownership and Operation

4.166.2 Test Items

Verify that the Summit to Base communications link is owned and operated by LSST and/or the operations entity.

4.166.3 Predecessors

4.166.4 Environment Needs

4.166.4.1 Software

4.166.4.2 Hardware

4.166.5 Input Specification

4.166.6 Output Specification

4.166.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected	
	Result	

4.167 LVV-T189 - Verify implementation of Base Facility Infrastructure

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.167.1 Verification Elements

- LVV-78 - DMS-REQ-0176-V-01: Base Facility Infrastructure

4.167.2 Test Items

Verify that the (a) planned infrastructure and (b) as-built infrastructure for the Base Facility satisfies the needs for data transfer and buffering, a copy of the Archive Facility, and support for Commissioning.

4.167.3 Predecessors

4.167.4 Environment Needs

4.167.4.1 Software

4.167.4.2 Hardware

4.167.5 Input Specification

4.167.6 Output Specification

4.167.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design and sizing model
	Test Data	No data.
	Expected Result	

4.168 LVV-T190 - Verify implementation of Base Facility Co-Location with Existing Facility

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.168.1 Verification Elements

- LVV-80 - DMS-REQ-0178-V-01: Base Facility Co-Location with Existing Facility

4.168.2 Test Items

Verify that the Base Facility is located at an existing known supported facility.

4.168.3 Predecessors

4.168.4 Environment Needs

4.168.4.1 Software

4.168.4.2 Hardware

4.168.5 Input Specification

4.168.6 Output Specification

4.168.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design
	Test Data	No data.
	Expected	
	Result	

4.169 LVV-T191 - Verify implementation of Commissioning Cluster

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.169.1 Verification Elements

- LVV-147 - DMS-REQ-0316-V-01: Commissioning Cluster

4.169.2 Test Items

Verify that the Commissioning Cluster has sufficient Compute/Storage/LAN at the Base Facility to support Commissioning.

4.169.3 Predecessors

4.169.4 Environment Needs

4.169.4.1 Software

4.169.4.2 Hardware

4.169.5 Input Specification

4.169.6 Output Specification

4.169.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design and budget
	Test Data	No data.
	Expected Result	

4.170 LVV-T192 - Verify implementation of Base Wireless LAN (WiFi)

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.170.1 Verification Elements

- LVV-183 - DMS-REQ-0352-V-01: Base Wireless LAN (WiFi)

4.170.2 Test Items

Verify (a) planned and (b) as-built wireless network at the Base Facility supports minBaseWiFi bandwidth.

4.170.3 Predecessors

4.170.4 Environment Needs

4.170.4.1 Software

4.170.4.2 Hardware

4.170.5 Input Specification

4.170.6 Output Specification

4.170.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected	
	Result	

4.171 LVV-T193 - Verify implementation of Base to Archive Network

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.171.1 Verification Elements

- LVV-81 - DMS-REQ-0180-V-01: Base to Archive Network

4.171.2 Test Items

Verify that the Base Facility can transfer a full image+metadata to the Archive Center in base-ToArchiveMaxTransferTime.

4.171.3 Predecessors

4.171.4 Environment Needs

4.171.4.1 Software

4.171.4.2 Hardware

4.171.5 Input Specification

4.171.6 Output Specification

4.171.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.172 LVV-T194 - Verify implementation of Base to Archive Network Availability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.172.1 Verification Elements

- LVV-82 - DMS-REQ-0181-V-01: Base to Archive Network Availability

4.172.2 Test Items

Verify Network uptime between Base Facility and Archive Facility.

4.172.3 Predecessors

4.172.4 Environment Needs

4.172.4.1 Software

4.172.4.2 Hardware

4.172.5 Input Specification

4.172.6 Output Specification

4.172.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.173 LVV-T195 - Verify implementation of Base to Archive Network Reliability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.173.1 Verification Elements

- LVV-83 - DMS-REQ-0182-V-01: Base to Archive Network Reliability

4.173.2 Test Items

Verify uptime of the Base Facility to Archive Facility network.

4.173.3 Predecessors

4.173.4 Environment Needs

4.173.4.1 Software

4.173.4.2 Hardware

4.173.5 Input Specification

4.173.6 Output Specification

4.173.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected	
	Result	

4.174 LVV-T196 - Verify implementation of Base to Archive Network Secondary Link

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.174.1 Verification Elements

- LVV-84 - DMS-REQ-0183-V-01: Base to Archive Network Secondary Link

4.174.2 Test Items

Verify the performance of a secondary network link meets needs for operations support and catching up after outages.

4.174.3 Predecessors

4.174.4 Environment Needs

4.174.4.1 Software

4.174.4.2 Hardware

4.174.5 Input Specification

4.174.6 Output Specification

4.174.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.175 LVV-T197 - Verify implementation of Archive Center

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.175.1 Verification Elements

- LVV-85 - DMS-REQ-0185-V-01: Archive Center

4.175.2 Test Items

Verify that the Archive Center is sufficiently provisioned to support prompt processing, DRP, and data access needs.

4.175.3 Predecessors

4.175.4 Environment Needs

4.175.4.1 Software

4.175.4.2 Hardware

4.175.5 Input Specification

4.175.6 Output Specification

4.175.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design and sizing model
	Test Data	No data.
	Expected Result	

4.176 LVV-T198 - Verify implementation of Archive Center Disaster Recovery

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.176.1 Verification Elements

- LVV-86 - DMS-REQ-0186-V-01: Archive Center Disaster Recovery

4.176.2 Test Items

Verify disaster recovery plan for Archive Center.

4.176.3 Predecessors

4.176.4 Environment Needs

4.176.4.1 Software

4.176.4.2 Hardware

4.176.5 Input Specification

4.176.6 Output Specification

4.176.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design; simulate storage failure, observe restore from disaster recovery
	Test Data	No data.
	Expected Result	

4.177 LVV-T199 - Verify implementation of Archive Center Co-Location with Existing Facility

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.177.1 Verification Elements

- LVV-87 - DMS-REQ-0187-V-01: Archive Center Co-Location with Existing Facility

4.177.2 Test Items

Verify the Archive Center is located at an existing supported facility.

4.177.3 Predecessors

4.177.4 Environment Needs

4.177.4.1 Software

4.177.4.2 Hardware

4.177.5 Input Specification

4.177.6 Output Specification

4.177.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design
	Test Data	No data.
	Expected Result	

4.178 LVV-T200 - Verify implementation of Archive to Data Access Center Network

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.178.1 Verification Elements

- LVV-88 - DMS-REQ-0188-V-01: Archive to Data Access Center Network

4.178.2 Test Items

Verify sufficient bandwidth between Archive Center and Data Access Centers of at least arch-ToDacBandwidth.

4.178.3 Predecessors

4.178.4 Environment Needs

4.178.4.1 Software

4.178.4.2 Hardware

4.178.5 Input Specification

4.178.6 Output Specification

4.178.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.179 LVV-T201 - Verify implementation of Archive to Data Access Center Network Availability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.179.1 Verification Elements

- LVV-89 - DMS-REQ-0189-V-01: Archive to Data Access Center Network Availability

4.179.2 Test Items

4.179.3 Predecessors

4.179.4 Environment Needs

4.179.4.1 Software

4.179.4.2 Hardware

4.179.5 Input Specification

4.179.6 Output Specification

4.179.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected	
	Result	

4.180 LVV-T202 - Verify implementation of Archive to Data Access Center Network Reliability

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.180.1 Verification Elements

- LVV-90 - DMS-REQ-0190-V-01: Archive to Data Access Center Network Reliability

4.180.2 Test Items

Verify the reliability of the Archive to Data Access Center communications.

4.180.3 Predecessors

4.180.4 Environment Needs

4.180.4.1 Software

4.180.4.2 Hardware

4.180.5 Input Specification

4.180.6 Output Specification

4.180.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Delegate to Networks
	Test Data	No data.
	Expected Result	

4.181 LVV-T203 - Verify implementation of Archive to Data Access Center Network Secondary Link

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.181.1 Verification Elements

- LVV-91 - DMS-REQ-0191-V-01: Archive to Data Access Center Network Secondary Link

4.181.2 Test Items

Inter-Site Networks

4.181.3 Predecessors

4.181.4 Environment Needs

4.181.4.1 Software

4.181.4.2 Hardware

4.181.5 Input Specification

4.181.6 Output Specification

4.181.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Take primary network link down
	Test Data	No data.
	Expected Result	
2	Description	Observe operations support over secondary link
	Test Data	No data.
	Expected Result	
3	Description	Bring primary network link back up
	Test Data	No data.
	Expected Result	
4	Description	Observe catch-up capability over secondary link
	Test Data	No data.
	Expected Result	

4.182 LVV-T204 - Verify implementation of Access to catalogs for external Level 3 processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.182.1 Verification Elements

- LVV-50 - DMS-REQ-0122-V-01: Access to catalogs for external Level 3 processing

4.182.2 Test Items

Verify that catalog export, and maintenance/validation tools for Level 3 products to outside of the Data Access Centers.

4.182.3 Predecessors

4.182.4 Environment Needs

4.182.4.1 Software

4.182.4.2 Hardware

4.182.5 Input Specification

4.182.6 Output Specification

4.182.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute bulk distribution of DRP catalogs
	Test Data	No data.
	Expected Result	
2	Description	Observe correct transfer and use of maintenance/validation tools
	Test Data	No data.
	Expected Result	

4.183 LVV-T205 - Verify implementation of Access to input catalogs for DAC-based Level 3 processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Robert Gruendl

4.183.1 Verification Elements

- LVV-51 - DMS-REQ-0123-V-01: Access to input catalogs for DAC-based Level 3 processing

4.183.2 Test Items

Verify that data products are available at the Data Access Centers for use in Level 3 processing.

4.183.3 Predecessors

4.183.4 Environment Needs

4.183.4.1 Software

4.183.4.2 Hardware

4.183.5 Input Specification

4.183.6 Output Specification

4.183.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Load Prompt and DR catalogs into PDAC, observe access via LSP
	Test Data	No data.
	Expected	
	Result	

4.184 LVV-T206 - Verify implementation of Federation with external catalogs

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.184.1 Verification Elements

- LVV-52 - DMS-REQ-0124-V-01: Federation with external catalogs

4.184.2 Test Items

Verify that LSST-produced data can be combined with external datasets.

4.184.3 Predecessors

4.184.4 Environment Needs

4.184.4.1 Software

4.184.4.2 Hardware

4.184.5 Input Specification

4.184.6 Output Specification

4.184.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Load external catalog into PDAC (using VO if possible), observe federation with other catalogs via LSP
	Test Data	No data.
	Expected Result	

4.185 LVV-T207 - Verify implementation of Access to images for external Level 3 processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.185.1 Verification Elements

- LVV-54 - DMS-REQ-0126-V-01: Access to images for external Level 3 processing

4.185.2 Test Items

Verify that bulk distribution of images, and accompanying maintenance/validation tools for Level 3 image products to outside of the Data Access Centers.

4.185.3 Predecessors

4.185.4 Environment Needs

4.185.4.1 Software

4.185.4.2 Hardware

4.185.5 Input Specification

4.185.6 Output Specification

4.185.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Execute bulk distribution of DRP images
	Test Data	No data.
	Expected Result	
2	Description	Observe correct transfer and use of maintenance/validation tools
	Test Data	No data.
	Expected Result	

4.186 LVV-T208 - Verify implementation of Access to input images for DAC-based Level 3 processing

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.186.1 Verification Elements

- LVV-55 - DMS-REQ-0127-V-01: Access to input images for DAC-based Level 3 processing

4.186.2 Test Items

Verify that prompt processing and DRP products are available at the DACs for Level 3 processing at the DACs.

4.186.3 Predecessors

4.186.4 Environment Needs

4.186.4.1 Software

4.186.4.2 Hardware

4.186.5 Input Specification

4.186.6 Output Specification

4.186.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Load Prompt and DR images into PDAC
	Test Data	No data.
	Expected Result	
	Description	Observe access via LSP

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected Result	

4.187 LVV-T209 - Verify implementation of Data Access Centers

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Analysis	Kian-Tat Lim

4.187.1 Verification Elements

- LVV-92 - DMS-REQ-0193-V-01: Data Access Centers

4.187.2 Test Items

Verify that the Data Access Centers are provisioned with computing resources necessary to support end-user access to LSST Data Products.

4.187.3 Predecessors

4.187.4 Environment Needs

4.187.4.1 Software

4.187.4.2 Hardware

4.187.5 Input Specification

4.187.6 Output Specification

4.187.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design
	Test Data	No data.
	Expected Result	

4.188 LVV-T210 - Verify implementation of Data Access Center Simultaneous Connections

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Kian-Tat Lim

4.188.1 Verification Elements

- LVV-93 - DMS-REQ-0194-V-01: Data Access Center Simultaneous Connections

4.188.2 Test Items

Verify that the each DAC can support at least `dacMinConnections` simultaneously

4.188.3 Predecessors

4.188.4 Environment Needs

4.188.4.1 Software

4.188.4.2 Hardware

4.188.5 Input Specification

4.188.6 Output Specification

4.188.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Simulate data access to PDAC
	Test Data	No data.
	Expected Result	
2	Description	Observe scaling
	Test Data	No data.
	Expected Result	

4.189 LVV-T211 - Verify implementation of Data Access Center Geographical Distribution

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Analysis	Kian-Tat Lim

4.189.1 Verification Elements

- LVV-94 - DMS-REQ-0196-V-01: Data Access Center Geographical Distribution

4.189.2 Test Items

Verify that the DACs are geographically distribution to provide low-latency access to data-rights community.

4.189.3 Predecessors

4.189.4 Environment Needs

4.189.4.1 Software

4.189.4.2 Hardware

4.189.5 Input Specification

4.189.6 Output Specification

4.189.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design
	Test Data	No data.
	Expected	
	Result	

4.190 LVV-T212 - Verify implementation of No Limit on Data Access Centers

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Colin Slater

4.190.1 Verification Elements

- LVV-95 - DMS-REQ-0197-V-01: No Limit on Data Access Centers

4.190.2 Test Items

Verify that additional Data Access Centers can be set up.

4.190.3 Predecessors

4.190.4 Environment Needs

4.190.4.1 Software

4.190.4.2 Hardware

4.190.5 Input Specification

4.190.6 Output Specification

4.190.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Analyze design; instantiate and load simulated DAC, observe correct functioning
	Test Data	No data.
	Expected Result	

4.191 LVV-T219 - Run Science Pipelines

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Gabriele Comoretto

4.191.1 Verification Elements

None.

4.191.2 Test Items

The scope of this test case is to run the science pipelines and conduct basic verification of the outputs prior to conducting detailed science verification.

This test case should be included as a pre-requisite in other test cases that require output from the LSST science pipelines as input.

This test is a general purpose pre-requisite test case, it is not related to any requirements.

4.191.3 Predecessors

4.191.4 Environment Needs

4.191.4.1 Software

4.191.4.2 Hardware

4.191.5 Input Specification

The LSST science pipelines should be installed

4.191.6 Output Specification

4.191.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	Ensure that the needed software has been installed: macos: https://pipelines.lsst.io/install/prereqs/macos.html CentOs / RedHat: https://pipelines.lsst.io/install/prereqs/centos.html
	Test Data	No data.
	Expected Result	
2	Description	create a local folder where to set-up the science pipeline: <code>mkdir -p lsst_sciencepipeline</code> and move into it <code>cd lsst_sciencepipeline</code>
	Test Data	No data.
	Expected Result	
3	Description	download the newinstall.sh: <code>curl -OL https://raw.githubusercontent.com/lsst/lsst/[X.Y]/scripts/newinstall.sh</code> Note that [X.Y] need to be consistent with the version of the science pipeline you want to install. and execute it: <code>bash newinstall.sh -ct</code> Note that the "t" option will install binaries packages if available

Step	Description, Input Data and Expected Result	
	Test Data	No data.
	Expected Result	
4	Description	Load the environment generated by the execution of newinstall.sh:
		<code>source loadLSST.bash</code>
	Test Data	No data.
5	Expected Result	
	Description	Run the installation:
		<code>eups distrib install -t v[X_Y] lsst_distrib</code>
		Note that [X_Y] is the version of the science_pipeline to install and has to be consistent with the newinstall.sh version downloaded 2 steps above. Note also that lsst_distrib is the top level package of the science_pipeline software product.
	Test Data	No data.
	Expected Result	
6	Description	Finalize the installation:
		<code>curl -sSL https://raw.githubusercontent.com/lsst/shebangtron/master/shebangtron python setup lsst_distrib</code>
	Test Data	No data.
	Expected Result	

4.192 LVV-T376 - Verify the Calculation of Ellipticity Correlations

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Leanne Guy

4.192.1 Verification Elements

- LVV-3404 - DMS-REQ-0362-V-01: Median residual PSF ellipticity correlations on 5 arcmin scales

4.192.2 Test Items

4.192.3 Predecessors

4.192.4 Environment Needs

4.192.4.1 Software

4.192.4.2 Hardware

4.192.5 Input Specification

4.192.6 Output Specification

4.192.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	
	Test Data	No data.
	Expected Result	

4.193 LVV-T377 - Verify Calculation of Photometric Performance Metrics

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Leanne Guy

4.193.1 Verification Elements

- LVV-3401 - DMS-REQ-0359-V-01: RMS photometric repeatability in uzy

4.193.2 Test Items

4.193.3 Predecessors

4.193.4 Environment Needs

4.193.4.1 Software

4.193.4.2 Hardware

4.193.5 Input Specification

4.193.6 Output Specification

4.193.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	
	Test Data	No data.
	Expected Result	

4.194 LVV-T378 - Verify Calculation of Astrometric Performance Metrics

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Leanne Guy

4.194.1 Verification Elements

- LVV-3402 - DMS-REQ-0360-V-01: Median astrometric error on 20 arcmin scales

4.194.2 Test Items

4.194.3 Predecessors

4.194.4 Environment Needs

4.194.4.1 Software

4.194.4.2 Hardware

4.194.5 Input Specification

4.194.6 Output Specification

4.194.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	
	Test Data	No data.
	Expected Result	

4.195 LVV-T385 - Verify Retrieval of a CCD-sized image from a coadd

Version	Status	Priority	Verification Type	Owner
1	Draft	Normal	Test	Leanne Guy

4.195.1 Verification Elements

- LVV-3394 - DMS-REQ-0377-V-01: Min number of simultaneous single-CCD coadd cutout image users

4.195.2 Test Items

4.195.3 Predecessors

4.195.4 Environment Needs

4.195.4.1 Software

4.195.4.2 Hardware

4.195.5 Input Specification

4.195.6 Output Specification

4.195.7 Test Procedure

Step	Description, Input Data and Expected Result	
1	Description	
	Test Data	No data.
	Expected Result	

A Traceability

Verification Elements	Test Cases
LVV-165 - DMS-REQ-0334-V-01: Persisting Data Products	LVV-T12 LVV-T16 LVV-T78 LVV-T13 LVV-T14 LVV-T15
LVV-98 - DMS-REQ-0267-V-01: Source Catalog	LVV-T12 LVV-T65 LVV-T13
LVV-99 - DMS-REQ-0268-V-01: Forced-Source Catalog	LVV-T12 LVV-T66
LVV-106 - DMS-REQ-0275-V-01: Object Catalog	LVV-T12 LVV-T67 LVV-T14
LVV-110 - DMS-REQ-0279-V-01: Deep Detection Coadds	LVV-T12 LVV-T16 LVV-T73
LVV-125 - DMS-REQ-0294-V-01: Processing of Datasets	LVV-T12 LVV-T99
LVV-157 - DMS-REQ-0326-V-01: Storing Approximations of Per-pixel Metadata	LVV-T23
LVV-162 - DMS-REQ-0331-V-01: Computing Derived Quantities	LVV-T24 LVV-T21 LVV-T22 LVV-T13 LVV-T14
LVV-163 - DMS-REQ-0332-V-01: Denormalizing Database Tables	LVV-T25
LVV-164 - DMS-REQ-0333-V-01: Maximum Likelihood Values and Covariances	LVV-T26
LVV-177 - DMS-REQ-0346-V-01: Data Availability	LVV-T27

Verification Elements	Test Cases
LVV-29 - DMS-REQ-0069-V-01: Processed Visit Images	LVV-T18 LVV-T38 LVV-T15
LVV-7 - DMS-REQ-0010-V-01: Difference Exposures	LVV-T18 LVV-T36
LVV-100 - DMS-REQ-0269-V-01: DIASource Catalog	LVV-T18 LVV-T49 LVV-T21
LVV-102 - DMS-REQ-0271-V-01: Max nearby galaxies associated with DIASource	LVV-T18 LVV-T22 LVV-T51
LVV-178 - DMS-REQ-0347-V-01: Measurements in catalogs	LVV-T28 LVV-T21 LVV-T22 LVV-T13 LVV-T14
LVV-8 - DMS-REQ-0018-V-01: Raw Science Image Data Acquisition	LVV-T29 LVV-T29
LVV-9 - DMS-REQ-0020-V-01: Wavefront Sensor Data Acquisition	LVV-T30
LVV-10 - DMS-REQ-0022-V-01: Crosstalk Corrected Science Image Data Acquisition	LVV-T31
LVV-11 - DMS-REQ-0024-V-01: Raw Image Assembly	LVV-T32 LVV-T32
LVV-28 - DMS-REQ-0068-V-01: Raw Science Image Metadata	LVV-T33
LVV-96 - DMS-REQ-0265-V-01: Guider Calibration Data Acquisition	LVV-T34
LVV-139 - DMS-REQ-0308-V-01: Software Architecture to Enable Community Re-Use	LVV-T216 LVV-T124
LVV-3 - DMS-REQ-0002-V-01: Transient Alert Distribution	LVV-T217 LVV-T101
LVV-4 - DMS-REQ-0004-V-01: Time to L1 public release	LVV-T35 LVV-T35
LVV-32 - DMS-REQ-0074-V-01: Difference Exposure Attributes	LVV-T37
LVV-12 - DMS-REQ-0029-V-01: Generate Photometric Zeropoint for Visit Image	LVV-T39 LVV-T15
LVV-13 - DMS-REQ-0030-V-01: Absolute accuracy of WCS	LVV-T40 LVV-T15
LVV-30 - DMS-REQ-0070-V-01: Generate PSF for Visit Images	LVV-T41 LVV-T15
LVV-31 - DMS-REQ-0072-V-01: Processed Visit Image Content	LVV-T42 LVV-T15
LVV-158 - DMS-REQ-0327-V-01: Background Model Calculation	LVV-T43 LVV-T15
LVV-159 - DMS-REQ-0328-V-01: Documenting Image Characterization	LVV-T44
LVV-39 - DMS-REQ-0097-V-01: Level 1 Data Quality Report Definition	LVV-T45
LVV-41 - DMS-REQ-0099-V-01: Level 1 Performance Report Definition	LVV-T46
LVV-43 - DMS-REQ-0101-V-01: Level 1 Calibration Report Definition	LVV-T47
LVV-97 - DMS-REQ-0266-V-01: Exposure Catalog	LVV-T48
LVV-101 - DMS-REQ-0270-V-01: Faint DIASource Measurements	LVV-T50 LVV-T21
LVV-116 - DMS-REQ-0285-V-01: Level 1 Source Association	LVV-T22 LVV-T108
LVV-103 - DMS-REQ-0272-V-01: DIAObject Attributes	LVV-T22 LVV-T52
LVV-104 - DMS-REQ-0273-V-01: SSObject Catalog	LVV-T53 LVV-T53
LVV-105 - DMS-REQ-0274-V-01: Alert Content	LVV-T54
LVV-148 - DMS-REQ-0317-V-01: DIAForcedSource Catalog	LVV-T55
LVV-150 - DMS-REQ-0319-V-01: Characterizing Variability	LVV-T56
LVV-154 - DMS-REQ-0323-V-01: Calculating SSObject Parameters	LVV-T57
LVV-155 - DMS-REQ-0324-V-01: Matching DIASources to Objects	LVV-T58
LVV-156 - DMS-REQ-0325-V-01: Regenerating L1 Data Products During Data Release Processing	LVV-T59
LVV-184 - DMS-REQ-0353-V-01: Publishing predicted visit schedule	LVV-T60
LVV-16 - DMS-REQ-0034-V-01: Associate Sources to Objects	LVV-T61
LVV-109 - DMS-REQ-0278-V-01: Coadd Image Method Constraints	LVV-T16 LVV-T72
LVV-20 - DMS-REQ-0047-V-01: Provide PSF for Coadded Images	LVV-T16 LVV-T62
LVV-45 - DMS-REQ-0103-V-01: Produce Images for EPO	LVV-T63
LVV-46 - DMS-REQ-0106-V-01: Coadded Image Provenance	LVV-T64
LVV-19 - DMS-REQ-0046-V-01: Provide Photometric Redshifts of Galaxies	LVV-T68
LVV-107 - DMS-REQ-0276-V-01: Object Characterization	LVV-T69
LVV-108 - DMS-REQ-0277-V-01: Coadd Source Catalog	LVV-T70
LVV-180 - DMS-REQ-0349-V-01: Detecting extended low surface brightness objects	LVV-T71
LVV-111 - DMS-REQ-0280-V-01: Template Coadds	LVV-T74

Verification Elements	Test Cases
LVV-112 - DMS-REQ-0281-V-01: Multi-band Coadds	LVV-T75
LVV-160 - DMS-REQ-0329-V-01: All-Sky Visualization of Data Releases	LVV-T76
LVV-161 - DMS-REQ-0330-V-01: Best Seeing Coadds	LVV-T77
LVV-166 - DMS-REQ-0335-V-01: PSF-Matched Coadds	LVV-T79
LVV-168 - DMS-REQ-0337-V-01: Detecting faint variable objects	LVV-T80
LVV-169 - DMS-REQ-0338-V-01: Targeted Coadds	LVV-T81
LVV-170 - DMS-REQ-0339-V-01: Tracking Characterization Changes Between Data Releases	LVV-T82
LVV-22 - DMS-REQ-0059-V-01: Bad Pixel Map	LVV-T83
LVV-23 - DMS-REQ-0060-V-01: Bias Residual Image	LVV-T84
LVV-24 - DMS-REQ-0061-V-01: Crosstalk Correction Matrix	LVV-T85
LVV-25 - DMS-REQ-0062-V-01: Illumination Correction Frame	LVV-T86
LVV-26 - DMS-REQ-0063-V-01: Monochromatic Flatfield Data Cube	LVV-T87
LVV-57 - DMS-REQ-0130-V-01: Calibration Data Products	LVV-T88
LVV-59 - DMS-REQ-0132-V-01: Calibration Image Provenance	LVV-T89
LVV-113 - DMS-REQ-0282-V-01: Dark Current Correction Frame	LVV-T90
LVV-114 - DMS-REQ-0283-V-01: Fringe Correction Frame	LVV-T91
LVV-151 - DMS-REQ-0320-V-01: Processing of Data From Special Programs	LVV-T92
LVV-152 - DMS-REQ-0321-V-01: Level 1 Processing of Special Programs Data	LVV-T93
LVV-153 - DMS-REQ-0322-V-01: Special Programs Database	LVV-T94
LVV-175 - DMS-REQ-0344-V-01: Time to L1 public release	LVV-T95
LVV-122 - DMS-REQ-0291-V-01: Query Repeatability	LVV-T96
LVV-123 - DMS-REQ-0292-V-01: Uniqueness of IDs Across Data Releases	LVV-T97
LVV-124 - DMS-REQ-0293-V-01: Selection of Datasets	LVV-T98
LVV-126 - DMS-REQ-0295-V-01: Transparent Data Access	LVV-T100
LVV-36 - DMS-REQ-0089-V-01: Solar System Objects Available Within Specified Time	LVV-T102
LVV-38 - DMS-REQ-0096-V-01: Generate Data Quality Report Within Specified Time	LVV-T103
LVV-40 - DMS-REQ-0098-V-01: Generate DMS Performance Report Within Specified Time	LVV-T104
LVV-42 - DMS-REQ-0100-V-01: Generate Calibration Report Within Specified Time	LVV-T105
LVV-58 - DMS-REQ-0131-V-01: Time allowed to process calibs	LVV-T106
LVV-115 - DMS-REQ-0284-V-01: Level-1 Production Completeness	LVV-T107
LVV-117 - DMS-REQ-0286-V-01: SSObject Precovery	LVV-T109
LVV-118 - DMS-REQ-0287-V-01: Max look-back time for precovery	LVV-T110
LVV-119 - DMS-REQ-0288-V-01: Use of External Orbit Catalogs	LVV-T111
LVV-173 - DMS-REQ-0342-V-01: Alert Filtering Service	LVV-T112
LVV-174 - DMS-REQ-0343-V-01: Number of full-size alerts	LVV-T113
LVV-179 - DMS-REQ-0348-V-01: Pre-defined alert filters	LVV-T114
LVV-120 - DMS-REQ-0289-V-01: Calibration Production Processing	LVV-T115
LVV-181 - DMS-REQ-0350-V-01: Associating Objects across data releases	LVV-T116
LVV-47 - DMS-REQ-0119-V-01: DAC resource allocation for Level 3 processing	LVV-T117
LVV-48 - DMS-REQ-0120-V-01: Level 3 Data Product Self Consistency	LVV-T118
LVV-49 - DMS-REQ-0121-V-01: Provenance for Level 3 processing at DACs	LVV-T119
LVV-53 - DMS-REQ-0125-V-01: Software framework for Level 3 catalog processing	LVV-T120
LVV-56 - DMS-REQ-0128-V-01: Software framework for Level 3 image processing	LVV-T121
LVV-121 - DMS-REQ-0290-V-01: Level 3 Data Import	LVV-T122
LVV-171 - DMS-REQ-0340-V-01: Access Controls of Level 3 Data Products	LVV-T123
LVV-6 - DMS-REQ-0009-V-01: Simulated Data	LVV-T125
LVV-14 - DMS-REQ-0032-V-01: Image Differencing	LVV-T126
LVV-15 - DMS-REQ-0033-V-01: Provide Source Detection Software	LVV-T127
LVV-17 - DMS-REQ-0042-V-01: Provide Astrometric Model	LVV-T128
LVV-18 - DMS-REQ-0043-V-01: Provide Calibrated Photometry	LVV-T129

Verification Elements	Test Cases
LVV-21 - DMS-REQ-0052-V-01: Enable a Range of Shape Measurement Approaches	LVV-T130
LVV-63 - DMS-REQ-0160-V-01: Provide User Interface Services	LVV-T131
LVV-127 - DMS-REQ-0296-V-01: Pre-cursor, and Real Data	LVV-T132
LVV-182 - DMS-REQ-0351-V-01: Provide Beam Projector Coordinate Calculation Software	LVV-T133
LVV-27 - DMS-REQ-0065-V-01: Provide Image Access Services	LVV-T134
LVV-60 - DMS-REQ-0155-V-01: Provide Data Access Services	LVV-T135
LVV-129 - DMS-REQ-0298-V-01: Data Product and Raw Data Access	LVV-T136
LVV-130 - DMS-REQ-0299-V-01: Data Product Ingest	LVV-T137
LVV-131 - DMS-REQ-0300-V-01: Bulk Download Service	LVV-T138
LVV-61 - DMS-REQ-0156-V-01: Provide Pipeline Execution Services	LVV-T139
LVV-133 - DMS-REQ-0302-V-01: Production Orchestration	LVV-T140
LVV-134 - DMS-REQ-0303-V-01: Production Monitoring	LVV-T141
LVV-135 - DMS-REQ-0304-V-01: Production Fault Tolerance	LVV-T142
LVV-62 - DMS-REQ-0158-V-01: Provide Pipeline Construction Services	LVV-T143
LVV-136 - DMS-REQ-0305-V-01: Task Specification	LVV-T144
LVV-137 - DMS-REQ-0306-V-01: Task Configuration	LVV-T145
LVV-128 - DMS-REQ-0297-V-01: DMS Initialization Component	LVV-T146
LVV-132 - DMS-REQ-0301-V-01: Control of Level-1 Production	LVV-T147
LVV-138 - DMS-REQ-0307-V-01: Unique Processing Coverage	LVV-T148
LVV-33 - DMS-REQ-0075-V-01: Catalog Queries	LVV-T149
LVV-34 - DMS-REQ-0077-V-01: Maintain Archive Publicly Accessible	LVV-T150
LVV-35 - DMS-REQ-0078-V-01: Catalog Export Formats	LVV-T151
LVV-37 - DMS-REQ-0094-V-01: Keep Historical Alert Archive	LVV-T152
LVV-44 - DMS-REQ-0102-V-01: Provide Engineering & Facility Database Archive	LVV-T153
LVV-140 - DMS-REQ-0309-V-01: Raw Data Archiving Reliability	LVV-T154
LVV-141 - DMS-REQ-0310-V-01: Un-Archived Data Product Cache	LVV-T155
LVV-142 - DMS-REQ-0311-V-01: Regenerate Un-archived Data Products	LVV-T156
LVV-143 - DMS-REQ-0312-V-01: Level 1 Data Product Access	LVV-T157
LVV-144 - DMS-REQ-0313-V-01: Level 1 & 2 Catalog Access	LVV-T158
LVV-167 - DMS-REQ-0336-V-01: Regenerating Data Products from Previous Data Releases	LVV-T159
LVV-172 - DMS-REQ-0341-V-01: Max elapsed time for precovery results	LVV-T160
LVV-176 - DMS-REQ-0345-V-01: Logging of catalog queries	LVV-T161
LVV-189 - DMS-REQ-0363-V-01: Access to Previous Data Releases	LVV-T162
LVV-190 - DMS-REQ-0364-V-01: Total number of data releases	LVV-T163
LVV-191 - DMS-REQ-0365-V-01: Operations Subsets	LVV-T164
LVV-192 - DMS-REQ-0366-V-01: Subsets Support	LVV-T165
LVV-193 - DMS-REQ-0367-V-01: Access Services Performance	LVV-T166
LVV-194 - DMS-REQ-0368-V-01: Implementation Provisions	LVV-T167
LVV-195 - DMS-REQ-0369-V-01: Evolution	LVV-T168
LVV-196 - DMS-REQ-0370-V-01: Older Release Behavior	LVV-T169
LVV-197 - DMS-REQ-0371-V-01: Query Availability	LVV-T170
LVV-5 - DMS-REQ-0008-V-01: Pipeline Availability	LVV-T171
LVV-64 - DMS-REQ-0161-V-01: Optimization of Cost, Reliability and Availability in Order	LVV-T172
LVV-65 - DMS-REQ-0162-V-01: Pipeline Throughput	LVV-T173
LVV-66 - DMS-REQ-0163-V-01: Re-processing Capacity	LVV-T174
LVV-67 - DMS-REQ-0164-V-01: Temporary Storage for Communications Links	LVV-T175
LVV-68 - DMS-REQ-0165-V-01: Infrastructure Sizing for "catching up"	LVV-T176
LVV-69 - DMS-REQ-0166-V-01: Incorporate Fault-Tolerance	LVV-T177
LVV-70 - DMS-REQ-0167-V-01: Incorporate Autonomics	LVV-T178
LVV-145 - DMS-REQ-0314-V-01: Compute Platform Heterogeneity	LVV-T179

Verification Elements	Test Cases
LVV-149 - DMS-REQ-0318-V-01: Data Management Unscheduled Downtime	LVV-T180
LVV-71 - DMS-REQ-0168-V-01: Summit Facility Data Communications	LVV-T181
LVV-72 - DMS-REQ-0170-V-01: Prefer Computing and Storage Down	LVV-T182
LVV-146 - DMS-REQ-0315-V-01: DMS Communication with OCS	LVV-T183
LVV-73 - DMS-REQ-0171-V-01: Summit to Base Network	LVV-T184
LVV-74 - DMS-REQ-0172-V-01: Summit to Base Network Availability	LVV-T185
LVV-75 - DMS-REQ-0173-V-01: Summit to Base Network Reliability	LVV-T186
LVV-76 - DMS-REQ-0174-V-01: Summit to Base Network Secondary Link	LVV-T187
LVV-77 - DMS-REQ-0175-V-01: Summit to Base Network Ownership and Operation	LVV-T188
LVV-78 - DMS-REQ-0176-V-01: Base Facility Infrastructure	LVV-T189
LVV-80 - DMS-REQ-0178-V-01: Base Facility Co-Location with Existing Facility	LVV-T190
LVV-147 - DMS-REQ-0316-V-01: Commissioning Cluster	LVV-T191
LVV-183 - DMS-REQ-0352-V-01: Base Wireless LAN (WiFi)	LVV-T192
LVV-81 - DMS-REQ-0180-V-01: Base to Archive Network	LVV-T193
LVV-82 - DMS-REQ-0181-V-01: Base to Archive Network Availability	LVV-T194
LVV-83 - DMS-REQ-0182-V-01: Base to Archive Network Reliability	LVV-T195
LVV-84 - DMS-REQ-0183-V-01: Base to Archive Network Secondary Link	LVV-T196
LVV-85 - DMS-REQ-0185-V-01: Archive Center	LVV-T197
LVV-86 - DMS-REQ-0186-V-01: Archive Center Disaster Recovery	LVV-T198
LVV-87 - DMS-REQ-0187-V-01: Archive Center Co-Location with Existing Facility	LVV-T199
LVV-88 - DMS-REQ-0188-V-01: Archive to Data Access Center Network	LVV-T200
LVV-89 - DMS-REQ-0189-V-01: Archive to Data Access Center Network Availability	LVV-T201
LVV-90 - DMS-REQ-0190-V-01: Archive to Data Access Center Network Reliability	LVV-T202
LVV-91 - DMS-REQ-0191-V-01: Archive to Data Access Center Network Secondary Link	LVV-T203
LVV-50 - DMS-REQ-0122-V-01: Access to catalogs for external Level 3 processing	LVV-T204
LVV-51 - DMS-REQ-0123-V-01: Access to input catalogs for DAC-based Level 3 processing	LVV-T205
LVV-52 - DMS-REQ-0124-V-01: Federation with external catalogs	LVV-T206
LVV-54 - DMS-REQ-0126-V-01: Access to images for external Level 3 processing	LVV-T207
LVV-55 - DMS-REQ-0127-V-01: Access to input images for DAC-based Level 3 processing	LVV-T208
LVV-92 - DMS-REQ-0193-V-01: Data Access Centers	LVV-T209
LVV-93 - DMS-REQ-0194-V-01: Data Access Center Simultaneous Connections	LVV-T210
LVV-94 - DMS-REQ-0196-V-01: Data Access Center Geographical Distribution	LVV-T211
LVV-95 - DMS-REQ-0197-V-01: No Limit on Data Access Centers	LVV-T212
LVV-3404 - DMS-REQ-0362-V-01: Median residual PSF ellipticity correlations on 5 arcmin scales	LVV-T376
LVV-3401 - DMS-REQ-0359-V-01: RMS photometric repeatability in uzy	LVV-T377
LVV-3402 - DMS-REQ-0360-V-01: Median astrometric error on 20 arcmin scales	LVV-T378
LVV-3394 - DMS-REQ-0377-V-01: Min number of simultaneous single-CCD coadd cutout image users	LVV-T385